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List of abbreviations and acronyms 
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AMMU Applications Management and Maintenance Unit 
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BCU Backup Central Unit- backup centre in St. Johann im Pongau 

BMS Biometric Management System 

BRX Brussels 

CA Contract Agent 

CAF Common Assessment Framework 

CBS Core Business Systems 

CEOS Conditions of Employment of Other Servants of the European Union 
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COM European Commission 

COTS Commercial off-the-Shelf 

CRMC Corporate Risk Management Committee 

CS Core System 

CSI Continual Service Improvement  

CSIS Continual Service Improvement System 

CSS Corporate Service Sector 

CU Central Unit - the main data centre in Strasbourg 

DB Database 

DP Data Protection 

DPC Data Protection Coordinators  

DPO Data Protection Officer 

DubliNet Communication network for Eurodac 

DWH Data Warehouse 
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ECA European Court of Auditors 

ECRIS European Criminal Records System 

EDPS European Data Protection Supervisor  

EES European Entry/Exit System 

EiO Entry into Operation 

EMPACT European Multidisciplinary Platform against Criminal Threats 

ENISA European Union Agency for Network and Information Security 

EPMO Enterprise Project Management Office 

EPSO European Personnel Selection Office 

ESP European Search Portal  

ETIAS EU Travel Information and Authorisation System 
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EU European Union 

  

eu-LISA European Agency for the Operational Management of Large-Scale IT 

Systems in the Area of Freedom, Security and Justice 

Eurodac European Asylum Dactyloscopy Database 

Eurojust European Union’s Judicial Cooperation Unit 

EUWS End User Works Station (eu-LISA CBS management network) 

FG Function Group 

FPU Finance and Procurement Unit 

FRA Fundamental Rights Agency 

Frontex European Border and Coast Guard Agency 

FTE Full-time equivalent 

FwC CSI Framework contract for Common Shared Infrastructure 

GCU General Coordination Unit 

H&S Health and Safety 

HLEG High Level Expert Group set up by COM in the context of the April 2016 

Communication Stronger and Smarter Information Systems for Borders 

and Security 

HQ Headquarters 

HR Human resources 

HRS Human Resources Strategy 

HRTU Human Resources and Training Unit 

IA Internal Audit 

IAC Internal Audit Capability 

IAS Internal Audit Service of the European Commission 

ICS Internal Control Standard 

ICT Information and communication technology 

IMS Information Management Strategy 

ISMS Information Security Management System  

ITIL Information Technology Infrastructure Library 

ITSM Information Technology Service Management 

JHA  Justice and Home Affairs 

KPI Key Performance Indicator 

LMS  Learning Management System 

MAWP Multi-Annual Work Programme 

MB Management Board 

MoU Memorandum of Understanding 

MPLS Multiprotocol Label Switching 

MS Member States 

MSP Microsoft Project 

MWO Maintenance in Working Order 

NCP National Contact Points 

NS National system 

OIU Operations and Infrastructure Department 

OLA Operational Level Agreement 

OD  Operations Department 

OSH Occupational Health and Safety 

PAP Procurement and Acquisition Plan 

PIA Privacy Impact Assessment  



 

5 EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 

 

PKI Public Key Infrastructure 

PMO Project Management Office 

PSC Personnel Security Clearance 

QM Quality Management 

R&D Research and development 

RAD Resources and Administration Department 

RDO Research and Development Officer 

SAAS Software as a service  

SACs Schengen associated countries 

SB Smart Borders 

SBX Strasbourg 

SD Service Desk 

SEC Security Sector 

SIEM Security Information and Event Management 

SIS II Schengen Information System 

SIRENE Supplementary Information Request at the National Entries 

SLA Service Level Agreement 

SNEs Seconded National Experts 

SNMP Simple Network Management Protocol 

SOA Service-Oriented Architecture 

SON Security Officers Network 

SPD Single Programming Document 

SPOC Single Point of Contact 

sTESTA Trans European Services for Telematics between Administrations 

SW Software 

SXB Strasbourg 

TA Temporary Agent 

TCO Total Cost of Ownership 

Testa-NG Trans European Services for Telematics between Administrations – 

new generation 

TLL Tallinn 

TTS Technical Tender Specifications 

VAAS Virtualisation Active/Active Study 

VIS Visa Information System 

VIS Mail Communication platform for information exchange between relevant 

authorities and other Member States 

WAN Wide Area Network 
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Legal background 
 

Article 17 of Regulation (EU) No 1077/2011 of the European Parliament and of the Council of 25 October 2011 

establishing a European Agency for the operational management of large-scale IT systems in the area of freedom, 

security and justice requires that the Executive Director shall submit to the Management Board for adoption the 

draft of the Agency’s Annual Activity Report, after prior consultation with the Advisory Groups, while Article 12 of 

the same Regulation requires that, by 31 March each year, the Management Board adopts the Agency’s Annual 

Activity Report for the previous year, comparing the results achieved with the objectives of the Annual Work 

Programme. Furthermore, according to Article 47 of the Framework Financial Regulation, the authorising officers 

shall report to the Management Board on the performance of their duties in the form of a consolidated Annual 

Activity Report. 
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Assessment by the Management Board 
 

The Management Board of the European Agency for the operational management of 

large-scale IT systems in the area of freedom, security and justice (eu-LISA or the 

Agency) has analysed and assessed the Executive Director’s Consolidated Annual 

Activity Report on the achievements and results for 2016. The Board acknowledges the 

Agency’s performance and notes the following observations, in particular. 

 

General observations 

 

 

The Management Board: 

 considers that eu-LISA’s performance in 2016 was aligned with the objectives set out in the Agency’s 

Establishing Regulation and with the goals and objectives established in the Agency’s long-term strategy 

for 2014-2020; 

 acknowledges that the Agency successfully delivered its mandate through the year; 

 observes the high level of achievement of the annual objectives of the Agency’s Annual Work Programme 

for 2016, in terms of both results achieved and performance; 

 acknowledges that, in addition to successfully delivering its Annual Work Programme for 2016, the Agency 

demonstrated agility and flexibility, thus exceeding the tasks that were originally planned in the Annual 

Work Programme for 2016; 

 acknowledges the continuously growing importance of the systems that have been entrusted to the 

Agency for the functioning of the Schengen area and acknowledges that the need for the Agency to be 

reinforced with additional human resources accordingly is duly justified; 

 supports the conclusion regarding the need to establish necessary instruments for staff retention in the 

Agency; 

 emphasises the importance of the projects for the reconstruction of the operational site of the Agency in 

Strasbourg and the new headquarters building in Tallinn for the future long-term development of the 

Agency; 

 acknowledges the positive outcome of the first external evaluation of the Agency, which was performed 
by the European Commission in close cooperation with the Management Board. 

 

Observations on the main policy’s strategic and operational achievements 

 

The Management Board: 

 recognises the efforts of the Agency in executing the Annual Work Programme for 2016 within the existing 

human resources limitations; although a limited number of objectives were not fully achieved, the Board 

found that the performance of eu-LISA met the expectations of its stakeholders to a considerable extent; 

 considers that the way the Agency handled the substantially increased workload was highly adequate; 

 emphasises the high level of importance of the European Entry/Exit System (EES) and encourages the 

Agency to continue with preparations for its implementation. The Agency takes note of the status of the 

actions that are required for EES implementation and of the effects on interoperability in relation to EES 

development; 
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 emphasises the importance of the Automated Fingerprint Identification System (AFIS) for the Schengen 

Information System (SIS II) with respect to the internal security of the European Union (EU) and thanks the 

Agency for being proactive in beginning implementation in a timely manner; 

 finds that the actions performed by the Agency to manage all three systems currently entrusted to it 

(Eurodac, Visa Information System/Biometric Management System (VIS/BMS) and SIS II) are adequate in 

relation to the objectives set out in its Establishing Regulation; 

 acknowledges the agility of the Agency in addressing urgent and unplanned needs with regard to the 

implementation of AFIS within SIS II to address increased security and terrorist threats in the EU; 

 emphasises the importance of the Agency in further improving and streamlining delivery of the data quality 

reports for the Member States; 

 takes note of the efforts of the Agency to review and improve the Change Management Process in close 

collaboration with Member States and the European Commission; 

 thanks the Agency for the efforts made to support the work of the High Level Expert Group (HLEG) and, 

considering the importance of interoperability, encourages the Agency to continue its engagement; 

 welcomes the further development of the internal capabilities of the Agency with regard to budget 

planning and monitoring to ensure sound management of the Agency’s financial resources; the Board 

acknowledges that the overall execution level of commitments and payments was 97%, with a target of 

95%; 

 expresses its satisfaction with the high level of compliance with the implemented internal control system 

of the Agency, which is also acknowledged by the audits performed through the year and by the fact that 

no critical recommendations were issued. 

 

Management Board assessment of the management of the Agency 

 

The Management Board, acknowledging the results delivered by the Agency in 2016, expresses its satisfaction with 

the quality of the management of the Agency. 

 

Variations in the use of human and financial resources compared with the Annual Work Plan 

 

The Management Board considers: 

 that this report provides sufficient assurance that resources (staff and budget) are used by the Agency in 

line with their intended purpose and in accordance in the AWP 2016; 

 that all variations in the use of resources are justified, considering the results achieved by the Agency and 

the outcomes of the audits that have been performed. 

 

Performance indicators 

 

The Management Board acknowledges that the Agency, following its start-up phase, made significant progress in 

2016 towards the adoption of a comprehensive set of Corporate Performance Indicators. This set of indicators was 

adopted in March 2015 by the Management Board and the implementation of the agreed indicators has been 

reported. The Agency continues its work in improving the outcome of these Corporate Performance Indicators. 

 

Risk and control environment 

 

The Management Board acknowledges that: 

 the main risks to the organisation, which might have jeopardised the delivery of the AWP, have been 

identified and adequate preventive and mitigating measures have been put in place; 
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 the internal control and management systems are working adequately, considering the results achieved by 

the Agency and the outcomes of the audits performed. 

 

Assurances and reservations issued by the Authorising Officer 

 

The Management Board: 

 considers that adequate and appropriate measures are in place to address any management and control 

weaknesses identified; 

 considers that the necessary building blocks for assurance are in place; 

 notes that eu-LISA has not yet implemented activity-based budgeting; therefore, information on the use 

of human and financial resources for each activity is not available for 2016. 

 

Recommendations 

 

The Management Board, considering the information provided in this report, encourages the Agency, in 2017, to: 

 continue delivering on its mandate and extend, where possible, relevant support to Member States and the 

European Commission in the area of freedom, security and justice; 

 refine its planning activities in the context of the drafting of the Single Programming Document (SPD) and 

to adopt the draft SPD by 31 January; 

 continue and accelerate its preparations for the introduction of activity-based management as a matter of 

priority; 

 continue the development of its internal control system, paying special attention to the efficiency of 

internal processes and the further development of the competencies and skills of staff members; 

 give due consideration to the findings of its internal audit capability; 

 finalise implementation of the set of Corporate Performance Indicators; 

 provide the Board with an action plan for the implementation of the non-legislative recommendations of 

the evaluation of the Agency and implement this action plan following its adoption by the Board. 

 

Conclusion 

 

The Management Board is satisfied with the overall performance of eu-LISA in 2016 and the level of achievement 

of the goals, objectives and results that were established in its AWP, as well as by the level and adequacy of the 

utilisation of the available human and financial resources. 

 

The Management Board expresses its appreciation to the Executive Director and his staff for their commitment and 

achievements through the year. 

 

 

 

 

Filip PYNCKELS, Chairman of the Management Board 
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Introduction 
 

The European Agency for the operational management of large-scale IT systems in the area of freedom, security 

and justice (eu-LISA or the Agency) was set up in 2011 by Regulation No 1077/2011 and became operational on 1 

December 2012. The establishment of the Agency aimed to provide a long-term solution for the operational 

management, at European Union (EU) level, of large-scale information technology (IT) systems in the area of 

freedom, security and justice, both now and in the future. 

The Agency currently manages the Visa Information System (VIS), the Schengen Information System (SIS II) and 

Eurodac. These systems are essential for the normal functioning of the Schengen area, for efficient management of 

its external borders, for the implementation of common asylum and visa policies of the EU and for internal security. 

The Agency is also responsible for communication infrastructure and the coordination of relations between Member 

States and the relevant network service providers. The Agency also delivers tasks that are related to the 

management of supplementary information exchange mechanisms (i.e. Supplementary Information Request at the 

National Entries (SIRENE), DubliNet and VIS Mail 2), which are used in conjunction with these systems. 

In the future, eu-LISA may also be made responsible for the development, implementation and operational 

management of other large-scale IT systems in the Justice and Home Affairs (JHA) domain, namely the European 

Entry/Exit System (EES), the EU Travel Information and Authorisation System (ETIAS), etc., as long as the 

co-legislator adopts the relevant legal instruments. 

The Agency’s mission, which reflects its mandate and objectives, is to continuously add value to Member States, 

supporting, through technology, their efforts for a safer Europe. The Agency is committed to: 

 proving that high-quality and efficient services and solutions can be supplied to our stakeholders; 

 earning trust through continuously aligning the capabilities of technology with the evolving needs of 

Member States; 

 growing as a centre of excellence. 

 

The core values that drive and underpin all operational activities and strategic development of eu-LISA are: 

 accountability: deploying a sound governance framework, sound financial management and cost-efficient 

operations; 

 transparency: providing regular and open communication with the Agency’s key stakeholders and 

engaging them in a continuous dialogue to define the long-term strategy for the development of the 

Agency; 

 excellence: ensuring that the correct organisational structure, people and processes are in place to ensure 

service continuity for Member States; 

 continuity: ensuring that the Agency will make the best use of expertise, knowledge and the investments 

made by Member States, and will continue to develop them; 

 teamwork: seeking to empower individual team members to make the best use of their knowledge and 

experience to contribute to the common success; 

 customer focused: ensuring that the Agency is aligned at all times with the needs and demands of its 

stakeholders. 
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Executive summary 
In 2016, Europe continued to experience the effects of the conflict in the 

Middle East. This, combined with high and sustained levels of terrorist threats 

and attacks, along with other forms of serious organised crime, created a very 

challenging environment in which the contributions of the European Agency 

for the operational management of large-scale IT systems in the area of 

freedom, justice and security (eu-LISA) to the continuous availability of the 

systems entrusted to it were of critical importance for the normal functioning 

of the Schengen area. Furthermore, in 2016, the importance of large-scale 

information technology (IT) systems for internal security, border management 

and migration management was broadly recognised and established as a 

political priority at European Union (EU) level. This raised the profile of eu-LISA 

and, at the same time, increased the expectations and demands for the results that the Agency had to deliver. 

In this context, eu-LISA continued to deliver its mandate by focusing its efforts on the stable, effective and efficient 

operational management of the systems entrusted to it. The systems were available 24/7 to Member States, along 

with all the services necessary for their optimal use. It should be emphasised that, for all three systems (Visa 

Information System/Biometric Management System (VIS/BMS), Schengen Information System (SIS II) and 

Eurodac), there were no major incidents this year that limited or prevented their normal use by Member States. The 

Agency continued its proactive engagement with Member States to address their evolving needs and the shifts in 

political priorities at EU level. All planned activities with regard to corrective and adaptive maintenance were 

delivered as planned, thus contributing to the stable and uninterrupted functioning of the systems. 

Along with operational management, eu-LISA dedicated significant resources to the further evolution of the 

technical and functional capabilities of the three systems. In 2016, the project portfolio of the Agency consisted of 

more than 30 projects of differing scales and levels of importance. All were delivered as planned and it is worth 

mentioning that some had a significant positive impact on the capabilities of the systems, in particular: 

 an increase in the throughput of VIS to 450 000 transactions per hour and to a system capacity of 60 million 

visa applications; 

 the beginning of the implementation of AFIS for the Schengen Information System; 

 the upgrade of the capacity of the Eurodac database to 5.5 million records and the beginning of the 7 million 

records upgrade project. 

At the same time, eu-LISA, following approval by its Management Board, began preparations for the 

implementation of the European Entry/Exit System (EES). The Agency also participated in a number of high-level 

meetings involving the Council and the European Parliament in which the Agency contributed its expertise to the 

exchange of views and addressed particular aspects of the architecture, implementation and operation of the 

systems. 

The Agency invested significant efforts and resources in using its expertise to support the European Commission 

during the preparation of new legal initiatives. In particular, the Agency made broad contributions to the technical, 

operational and budgetary aspects of the preparation of the Dublin Reform Package, the proposal for the 

establishment of the EU Travel Information and Authorisation System (ETIAS) and the SIS II Recast proposal. The 

Agency was also engaged, for the first time since its establishment, in projects in the justice domain, namely 

e-CODEX and the European Criminal Records System for Third Country Nationals (ECRIS TCN). 

On 6 April 2016, the European Commission issued a communication entitled ‘Stronger and Smarter Information 
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Systems for Borders and Security’. Shortly after the publication of this communication, the European Commission 

constituted a High Level Expert Group (HLEG) on interoperability. Its task was to investigate communication and to 

explore the different dimensions of interoperability in depth. Considering the importance of interoperability, the 

Agency established an internal task force to follow the work of the HLEG closely and to contribute to it. This enabled 

the Agency to provide a broad and proactive contribution to the work of the group, preparing a number of key 

inputs, such as a roadmap for the improvement of data quality, a roadmap for the development of a shared 

biometric matching service and many others. The Agency was a proactive contributor to the work of the subgroups 

that were created to support the work of the HLEG. In the HLEG’s interim report, which was issued in 

December 2016, eu-LISA was requested to extend its contribution and to deliver a number of studies regarding the 

technical options for the development of a European Search Portal (ESP) and shared BMS. A proof of concept for 

an ESP was also requested, along with a number of other activities in the area of data quality and a common data 

repository. The Agency will continue its contribution to and support of the HLEG in 2017. 

In 2016, eu-LISA continued to extend its cooperation with the remaining Justice and Home Affairs (JHA) agencies. 

The annual report of the JHA agencies network indicates that eu-LISA has engaged in a higher number of joint 

activities with other agencies than in any earlier year. Its contribution to the area of counter-terrorism should be 

specifically mentioned, along with its further efforts to develop service sharing between JHA agencies. 

The Agency is growing as a career organisation and is of the view that people are its most valuable asset. In 2016, 

eu-LISA continued to grow and develop its staff. The Agency was particularly successful in the implementation of 

its retention policy. Considering the significantly increased workload of staff members, it was surprising that the 

annual turnover rate remained as low as 7 %.1 An important element of the Agency’s retention policy, which was 

implemented by the Management Board following a proposal made by the Executive Director, is the possibility that 

Temporary Agents (TAs) can receive indefinite contracts at the end of their first contractual term. This measure is 

expected to have a significant positive effect on the morale and motivation of staff, as well as allow the Agency to 

retain key in-house knowledge and expertise. 

In accordance with Article 31 of the Agency’s Establishing Regulation, the European Commission, in close 

consultation with the Management Board, performed an evaluation of the actions of eu-LISA. The final report of 

this evaluation2 was presented to the Management Board in March 2016. In accordance with the Establishing 

Regulation of the Agency, the evaluation assessed the way in which the Agency contributes to the operational 

management of large-scale IT systems and its role in the context of a European Union strategy aimed at establishing 

a coordinated, cost-effective and coherent IT environment at European Union level in the coming years3 The 

evaluation of the Agency has demonstrated that eu-LISA fulfils its tasks effectively. Because the Agency has been 

entrusted by the EU legislator with the management of the three systems described above, the Agency has been 

able to pool its resources and ensure that synergies are utilised to give a more consistent approach. The Agency also 

contributes, therefore, to a more coordinated, effective and coherent IT environment (see Annex VI). The findings 

and recommendations stemming from the external evaluation have been followed up adequately through an action 

plan, which was adopted by the Management Board, and have provided valuable input for the overall further 

development of the mandate of eu-LISA. 

It would not be an exaggeration to conclude that 2016 was the most intense and demanding year since the start of 

operations for eu-LISA. Nevertheless, the Agency completed this year successfully, delivering its Annual Work 

Programme to its full extent, performing nearly all of the proposed activities as planned and achieving all the 

relevant operational objectives. In addition, a number of additional tasks were taken on during the year. Along with 

day-to-day activities, eu-LISA continued to deliver its long-term goals and objectives through continuous 

                                                 

 

1 Target for turnover rate in 2016 was 5 %. 
2 This was the Agency’s first external evaluation since its establishment. 
3 However, as long as the strategy does not currently exist, it has been agreed by the eu-LISA Management Board to exclude this element from 
the terms of reference for the evaluation. 
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development of its operational and governance models and the adoption of good governance practices and industry 

standards. 

Finally, I would like to note that all these remarkable achievements would not have been possible without the 

commitment and dedication of the entire team at the Agency. I would like to use this opportunity to thank each 

employee of eu-LISA for his or her contribution to the delivery of the Agency’s objectives throughout the year!  

Main issues submitted to the Management Board 

The Agency continued its very close and constructive collaboration with the Management Board in 2016. The main 

issue that the Agency brought to the Board, which was discussed during the year, was the staffing situation of 

eu-LISA and, in particular, the fact that there was a continuous increase in the number of tasks assigned to the 

Agency, while, at the same time, eu-LISA continued to reduce the scope of its Establishing Plan. 

Budget implementation 

In 2016, eu-LISA managed a budget of EUR 80.02 million, which was received from the EU. The Agency retained its 

high budget implementation rate by the end of the year, which was as follows: 

 97.9 % for commitment appropriations; 

 97.6 % for payment appropriations, including the carry-forward of administrative expenditure to 2016. 

Human resources 

In January 2016, eu-LISA adopted its HR Strategy that will guide its activities in the area of human resources 

management until 2020. The Agency continued its efforts to ensure the retention and development of its staff, with 

the aim of building a sustainable, efficient and agile organisation, while forecasting and maintaining the accurate 

baselines for workloads, costings and staffing levels needed to ensure the optimum performance of all systems 

under current management. 

Although in 2016 workload of the Agency’s staff was significantly increased, eu-LISA was still requested to reduce 

staff numbers even more in order to meet the target outlined by the European Parliament and the Council to reduce 

staff numbers by 5 % between 2013 and 2018. In 2016, the total staff population of eu-LISA consisted of 155 posts 

(118 Temporary Agents (TA), 29 contract Agents (CA), 8 Seconded National Experts (SNEs)) and 3 interns. At the 

end of the year, 144 posts were occupied and, for 3 posts, job offers had been accepted, while 8 posts remained 

vacant; some of these posts were not filled because of the cuts foreseen for 2017.4 The proportion of staff that left 

the Agency was approximately 7.64%, as 11 employees left the organisation in 2016.5 It should be noted that most 

of the employees who left the Agency were located in Tallinn. This can be attributed partly to the significant increase 

in workload throughout the year and partly to the substantial differences in compensation between Tallinn and 

Strasbourg (the difference in salaries for the same category of employee is approximately 40%, which is a result of 

the different correction coefficients for these locations). The average number of training days per person in 2016 

was 4.55 days. 

Assessment by the management 

The management of the Agency has reasonable assurance that suitable internal controls are in place and that they 

                                                 

 

4 Communication to the European Parliament and the Council ‘Programming of Human and Financial Resources for Decentralised Agencies 
2014-2020’ of 10.7.2013, COM (2013) 519 final. 
5 The figure includes all types of employees in the Agency, that is, Temporary Agents, Contract Agents and Seconded National Experts. 



 

14 EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2016 

 

are functioning as intended; throughout the year, major risks are being appropriately identified, monitored and 

mitigated. 

Audit results 

No critical recommendations were made to the Agency during audits performed over the course of the year by the 

Court of Auditors, independent external auditors and the Internal Audit Capability of the Agency. All other 

recommendations were addressed in due course through action plans. 

Risks 

For the year 2016, a total of six major corporate risks were identified. A corporate risk response plan has been 

established to address them.6 

 

Krum GARKOV, Executive Director 

 
  

                                                 

 

6 See Section 3.1, Risk Management, and Annex VII. 
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Part I. Achievements of the year 
Activities under Strategic Goal 1: ‘Continue to grow as a contributor to and facilitator of 

freedom, security and justice policies in Europe’ 

Operational management of the systems 

One of the building blocks of the normal functioning of the Schengen area are the systems managed by eu-LISA. In 

2016, eu-LISA continued its efforts to deliver the objectives set out in Article 2 of the Establishing Regulation of the 

Agency. At the same time, eu-LISA aimed to continuously improve the services it delivers to its stakeholders. The 

Agency identified particular opportunities to evolve the cost-efficiency and effectiveness of the operational 

management of these systems. They include, but are not limited to, building and refining each system’s roadmap, 

implementing a comprehensive schedule of adaptive and corrective maintenance and looking, at the same time, for 

ways in which to optimise and consolidate each system’s infrastructure. In this respect, a significant achievement of 

the Agency has been the finalisation of its technology strategy, which sets milestones for the gradual optimisation 

of operations with 5-years horizon. At the same time, the audit of IT operations performed by the IAS provided 

assurance that the Agency set a solid foundation for its operational model, utilising industry best practices and 

standards for service management such as Information Technology Infrastructure Library/Information Technology 

Service Management (ITIL/ITSM). 

For SIS II, the alerts stored in the database at the end of 2016 were over 70 million, showing an increase of 11.6 % 

compared with the data stored by the end of 2015. The total number of visa applications stored into the system at 

the end of 2016 was almost 36 million, which represents an increase of more than 75 % from the previous year. The 

increase observed for the number of fingerprint sets stored was even larger; this number reached over 30 million by 

the end of 2016, which was an increase of 85 % compared with the number stored at the end of 2015. For Eurodac, 

the number of fingerprint sets stored in the system have grown of 25 % in one year, reaching over 5 million sets by 

the end of 2016. 

Operational management of SIS II 

During the 2016 reporting period, the SIS II central system was functioning in a stable manner in compliance with 

the Service Level Agreement (SLA). There were no major incidents that prevented normal use of the system, which 

was heavily utilised by Member States as a result of increased terrorist threats in Europe and growing information 

exchange between law enforcement agencies. SIS II remained the main and most powerful platform for cooperation 

and information exchange within the EU. In addition, the implementation of biometric matching capabilities in SIS 

II (the Automated Fingerprint Identification System (AFIS)) was initiated and is in progress. For that reason, a 

number of SIS II activities planned for 2016 had to be reprioritised for 2017, as agreed with Member States. 

Operational management of VIS/BMS 

During the 2016 reporting period, the service management activities for VIS/Biometric Management System (BMS) 

were delivered to their full scope. The general performance of both VIS and BMS was in line with the SLA. There 

were no performance issues or major incidents that might have prevented normal use of the system. The adaptive 

and corrective maintenance of VIS and BMS, the continued provision of 24/7 application management services, the 

supervision of maintenance and the provision of assistance to Member States, under new contracts, were all 

delivered. 

Operational management of Eurodac 

For Eurodac, the execution of projects to implement and revise some aspects of its functionality and technical 

infrastructure was required as a result of its Recast regulation in 2015 and this continued in 2016. Such changes 

included amendments to the contractual arrangements for third-party maintenance, in addition to changing 

aspects of the system’s reporting functions to be compliant with the revised legal basis. 

The Eurodac traffic sustained its high volume during 2016, especially during Q1. The overall performance and 
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accuracy of the system remained high and within the agreed SLA levels. The eu-LISA Service Desk monitored the 

system performance on a 24/7 basis and provided necessary assistance to Member States, as required. 

Evolution of the systems 

The systems, managed by eu-LISA, were evolved in accordance with the changes in the relevant legal instruments 

and Member States’ operational needs. Following clearly defined roadmaps for each system, the Agency planned 

necessary actions in its Annual Work Programme for 2016. The efforts were focused on SIS II and Eurodac, as 2016 

was a transitional year with regard to VIS/BMS, having a new MWO contract in place and handover between the 

new and the old contractors. Nevertheless, for VIS/BMS, a few important evolutions were also accomplished. 

As a whole, there were a significant number of evolutionary projects planned for 2016. Some of them, such as the 

implementation of virtualised test platforms, will provide long-term benefits for all of the systems under eu-LISA 

management. Others focused on particular systems, aiming to develop and/or improve their capabilities. 

Evolution of SIS II 

SIS II enables competent authorities to enter and consult alerts on certain categories of wanted or missing persons 

and objects. In the case of alerts that are related to persons, SIS II already offers the possibility of processing 

biometric data. The possibility of identifying a person on the basis of his/her fingerprints, a functionality that 

requires the implementation of AFIS, has been the major evolution of the system, which was initiated in 2016. The 

activities for SIS II in 2016 consisted of the following: 

 Studies: 

o additional capacity on queries; 

o the central system simulator; 

 Evolutions: 

o AFIS for SIS II phase 1; 

o increase of the capacity of the SIS II database to 100 M alerts; 

o additional standard queries — phase 2; 

o additional capacity for queries — phase 1; 

o SIS II ITSM tool capabilities evolution. 

In 2016, Croatia proved its technical capability of fully integrating into SIS II, passing all the relevant tests and 

approval workflows. Its full integration is now dependent on a formal decision by the European Council. Ireland 

began its preparations to also fully integrate into SIS II at a later stage. 

To provide better system resiliency, business continuity and better data centre resource utilisation, a study to 

explore the feasibility of establishing active/active modes of operations between the central and backup SIS II 

systems was carried out. 

eu-LISA had to re-align its planning to sufficiently address the incorporation of AFIS into its activities, so the Agency 

considered a two-step approach in which all the necessary preparatory work, including the design of the AFIS 

solution, was planned for 2016, while actual implementation and entry into operation were planned for 2017-2018. 

In the reporting period, eu-LISA, in cooperation with Member States, finalised the requirements for the system as 

part of the design work and the necessary contractual arrangements, and progressed further with implementation. 

For that reason, a number of SIS II activities that were planned for 2016 had to be reprioritised for 2017, as agreed 

with Member States. 

Evolution of VIS/BMS 

Following the completion of the global roll-out of VIS/BMS in 2015, the system continued to grow and gradually 

reach its cruising operational capacity. The Agency had to reinforce the capacity of its testing infrastructure to 

finalise the foreseen capacity increase of VIS and the BMS efficiently and properly. 

Contractually, a new VIS/BMS MWO contract was awarded. The handover between contractors was organised and 

the activities planned, between the new and the old MWO contractors, have been carried out in accordance with 
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the agreed schedule. However, the Agency had to invest additional efforts to enforce the strengthened contractual 

requirements in order to set up the working methods and processes properly. Ongoing evolutions under the 

previous MWO contract were delivered as planned, in particular: 

 the Visa Code Plus project was implemented in line with the agreed planning; 

 the implementation of BMS 2.2 was carried out in May 2016, thus increasing the capacity of the database 

to 60  M records; 

 VIS Mail 2 entered into operation on 20 January 2016, as per the relevant European Commission Decision; 

the system observation period was completed on 21 March 2016 and the final report, together with the 

non-paper document, was delivered to the Council on 21 March 2016; 

 VIS-BMS Logging correlation was deployed in a specific release in May 2016 and this improved the 

traceability between VIS visa applications and BMS records, thus facilitating end-to-end investigations; 

 the release, including the third phase of VIS evolution, the increase of VIS database capacity and the 
redesign of VIS transactional error management, has been rescheduled due to the contractors’ non-
compliance with the contractual performance requirements; a remediation plan was established and was 
successfully implemented in August 2016, thus increasing the capabilities of VIS to process up to 
450 000 transactions/hour. 
 

The increase in the capacity of VIS was aligned with future business needs; the first phase of the Visa Code Plus 

activities, integration of Croatia into VIS and the reinforcement of the VIS/BMS testing infrastructure were all 

delivered. The increase in the VIS database capacity to 60 M visa applications and the Visa Code Plus changes are 

items that were added to the Agency’s initially planned AWP for 2016 and were delivered successfully.  

A multi-annual roadmap covering core projects aligned with business needs, both technical and functional, was 

defined and different technical studies were initiated. Several technical projects of a smaller scale, but mandatory 

for the continuity of full support of the infrastructure, were managed in parallel under the umbrella of the adaptive 

maintenance of VIS and were delivered in August 2016. A first step towards the virtualisation of the VIS and BMS 

environments has been completed with the delivery of two new test environments in the context of the New Test 

Environments (NTE) project and the related benefit has already been considered in the context of future activities. 

Several project activities resulted in the decommissioning of a number of assets and, following a meticulous 

assessment of possible reusability, were securely sanitised and removed from the data centres. 

Evolution of Eurodac 

With regard to Eurodac, in 2016, the Recast Project was officially closed after final acceptance of the new version of 

the system. At the same time, as an emergency response to the migratory crisis, the Management Board approved 

an increase in the capacity of the system’s database to 7 M records. The Agency successfully delivered the first phase 

of the upgrade: first the capacity was increased to 5.5 M records and afterwards the project to size the system up to 

7 M records was initiated. Eurodac reports and statistics were delivered as part of the Recast Implementation. 

Evolutionary maintenance services, including the supply of hardware and software to ensure the functioning of 

Eurodac in accordance with the applicable regulation requirements, were delivered under the existing Recast 

Framework Contract (FWC), which is to be replaced by a new MWO contract for Eurodac next year. The final draft 

of the technical specifications is expected to be ready in Q1 2017. 

To support the efforts of the European Commission to prepare and introduce the Dublin Reform Package, the 

Agency performed a comprehensive technical impact assessment and assisted the European Commission in 

specifying the requirements for the further evolution of Eurodac. The Agency participated in a number of working 

meetings and discussions with the Council. The EURODOMAIN connections, which are used by Eurodac, have been 

migrated to Trans European Services for Telematics between Administrations — new generation (Testa-NG) for 

both Member States and the central system. Additional support was provided to Ireland and Cyprus to testing 

evolutions of their national system. 

An impact analysis study on how to set up an encrypted virtual network dedicated to Eurodac data to replace the 

existing EURODOMAIN and to enable secure web services (xml) transmission between the core system (CS) and the 
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national system (NS) (Article 3(1)(b) European Union Regulation No 603/2013) has been rescheduled, as it is 

dependent on a global study for a unified network that will be implemented in 2017 by eu-LISA. 

Network and communication infrastructure 

The Agency continues to be responsible for the supervision, security and coordination of relations between Member 

States and any third-party provider for the communication infrastructure for Eurodac, SIS II and VIS/BMS (tasks 

relating to the operational management of these systems can be entrusted to third-party private sector providers 

or other bodies). The Agency shares the responsibility for the management of the communication infrastructure 

with the European Commission, which is responsible for all other tasks relating to this, in particular, those tasks 

relating to budgets, acquisition, renewal and contractual matters. The network provider is bound by the security 

measures that are laid down in the basic instruments for each system and has no access to any of the systems ’ 

operational data. The Agency will continue to ensure that these contractual provisions are respected and will 

continue to maintain and monitor these networks throughout the reporting period to ensure their ongoing security 

and reliability. 

Secure and reliable communication infrastructure is a continued outcome. Therefore, during 2016, eu-LISA 

continued to be responsible for the respective communications and information exchange platforms (SIRENE Mail, 

VISION, DubliNet and VIS Mail 2). The Agency will continue to oversee and supervise the systems’ relevant 

communication infrastructure, a task it currently shares with the European Commission. Relevant SLA reports were 

provided to the Directorate-General for Migration and Home Affairs (DG HOME) in a timely manner, in accordance 

with the memorandum of understanding (MoU) that is in force. 

The DubliNet operational management services were also delivered in accordance with the MoU signed by the 

European Commission. With regard to VISION, the Agency successfully ensured the effective integration and 

management of the operational tasks. 

The proposal of how to address the VIS 2nd encryption layer, including the approach, high level design and schedule, 

was presented to Member States. The technical specifications for the fall-back solution market study and for the 

pilot design and implementation were prepared. The fall-back solution market study was started. VIS Mail 2 entered 

into operation on 20 January 2016, as per the relevant European Commission decision. The system observation 

period was completed on 21 March 2016 and the final report, together with the non-paper document, was delivered 

to the Council on 21 March 2016. 

Development and implementation of New Systems 

In February 2013, the European Commission introduced a package of legislative proposals on Smart Borders, which 

aim to modernise the management of the Schengen external borders. A technical study to further address the most 

suitable solutions and to make cost estimates for implementing the Smart Borders package was launched by the 

European Commission and concluded in 2014. The study, which was led by the European Commission, was followed 

by a testing phase that was carried out during 2015 as a pilot project, which was mandated to eu-LISA. Based on the 

findings of the technical study, the results of the eu-LISA pilot project, the technical discussions with co-legislators 

and stakeholders, as well as a public consultation on 6 April 2016 on the introduction of a new proposal for Smart 

Borders, which was also led by the European Commission, were accompanied by a detailed impact assessment. This 

derived from extensive preparations and represented significant evolutions, compared with the original proposal 

from 2013. 

Following the outcome of the testing phase and the adoption of the legislative proposals, the Smart Borders 

package was expected to be adopted by the co-legislators in 2016, at the earliest. The adoption of the proposals by 

the co-legislators, however, were not finalised by the end of 2016 and it appears evident that, in order for the EES 

System to be operational by early 2020 (after the required three years for the development and implementation of 
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the system), the EES implementation time of 3 years might be very challenging.7 

The Agency participated in a number of high-level meetings with the European Parliament and the Council, in which 

eu-LISA contributed its expertise to the exchange of views on matters related to the technical implementation and 

operations of the EES. Furthermore, in the framework of its industry round-table discussions in June and 

October 2016, eu-LISA promoted the linking of developments for the EES to general topics on interoperability. 

Internally, the Agency took initial steps towards advancing this activity by launching a call for interest in the 

establishment of reserve lists for additional posts for the EES. 

eu-LISA started the necessary preparatory work in mid-2016, after decision of the Management Board. The Agency 

aims to conclude this work by Q2 2017. Concerning the major risks related to EES preparatory works, the Agency is 

in a view that if the adoption of the legal base will take longer than expected, that would make entry into operation 

of the system in 2020 very challenging. In addition, the Agency expects to face difficulties with recruitment as long 

as not all people in the reserve lists prepared in advance will be available. An additional risk for the Agency is a 

possible delay of the Commission to introduce necessary implementing decisions on time, after adoption of legal 

base of EES. 

Finally, eu-LISA concluded a number of technical workshops to outline the EES technical specifications during the 

reporting period. In addition, and with reference to the Smart Borders Project (as preparation for the EES) and its 

embedded Smart Borders Delegation Agreement, upon request of the Executive Director, a new audit activity for 

the design of the included internal control measures was delivered by IAC during 2016. 

To support the efforts of the European Commission to introduce the Dublin Reform Package, the Agency 

participated in a number of workshops and assisted the European Commission in the specification of the 

requirements for a new Dublin Automated System, as foreseen in the Dublin IV proposal. 

Security and data protection 

At eu-LISA, security is a horizontal issue, where consideration must be given not only to the software and hardware 

components of the systems under management, but also to the way in which these relate to the business processes 

and the physical protection of the sites. The effective identification, prioritisation and response to all physical and 

information security risks and issues continued in 2016 to ensure that the Agency evolves and continues to put in 

place the relevant security frameworks and procedures to meet this challenge. 

The appropriate security measures and plans for SIS II, VIS and Eurodac and their respective communications 

networks were continuously in place and adapted to meet any emerging physical or information security challenges. 

The physical security controls at the Agency’s sites continued to be maintained robustly, with operational and 

administrative access to the central and backup systems strictly managed. Additionally, any communication 

between systems and towards Member States was encrypted and network controls with several layers of firewalls 

and integrity checks were in place. In addition to that, the Agency continued its efforts to evolve its security 

infrastructure. The design of the Public Key Infrastructure (PKI) was completed; this represents the first step towards 

the implementation of the PKI platform for eu-LISA. Implementation will follow in 2017. 

During 2016, the Agency has progressed towards compliance with the relevant ISO27001 standards, including 

implementation of integrated security governance and risk and compliance solutions in order to provide assurance 

that the appropriate security controls for the IT systems managed by the Agency have been properly implemented 

and have adequately addressed applicable security risks. To ensure compliance with such standards, the Agency 

continued to put in place arrangements and processes to ensure that its systems and networks are subject to 

baseline security control requirements, formal risk management and security approval, and continuous monitoring 

and management of any residual risks. 

                                                 

 

7 Taking into consideration eu-LISA’s experience in dealing with complex procurement tenders and large-scale IT systems maintenance and 

evolutions activities and considering the time necessary for the adoption of the necessary legal instruments by the co-legislator. 
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The Agency also continued to monitor and improve the effectiveness of its business continuity management 

strategy, ensuring that it has robust and well-tested policies, procedures and management arrangements in place 

to respond to, investigate and recover from security incidents or other disruptions to its operations. The Agency also 

continued to provide strategic security outreach to the Secretariat of the Security Officers Network (SON), while 

organising the SON meeting as planned. 

eu-LISA also continued to ensure full and rigorous compliance with all data protection provisions concerning any 

access to data in the systems under management, using an information governance model that protects and 

manages information throughout its life cycle to ensure appropriate security, access and availability. The Agency 

maintained a full data protection regime regarding the Agency’s administrative operations and integrated core data 

protection considerations into existing project management and risk management methodologies and policies. 

In compliance with the relevant legal requirements, the Agency also continued to maintain a complete separation 

of each individual system’s data in order to maintain the highest level of security, data protection and reliability. 

Reporting and statistics 

During 2016, the Agency continued reporting to the European Parliament, the Council, the Commission and the 

European Data Protection Officer on the technical functioning and system security of VIS and Eurodac, as well as 

annual statistics and update of the list of authorities for both SIS II and Eurodac. 

For 2016, the following specific reporting requirements were addressed: 

 the production of the 2015 SIS II annual statistics, adopted by the SIS II Advisory Group in March 2016; 

 the annual update of the SIS II list of authorities, adopted by the Management Board in June 2016; 

 the production of the Eurodac annual statistics for 2015, adopted by the Eurodac Advisory Group in 

April 2016; 

 the publication of the updated list of asylum authorities, adopted by the Management Board in May 2016. 

In addition, the biannual technical report on the functioning of VIS was adopted by the Management Board in 

July 2016. 

Provision of systems training to Member States 

In 2016, the Agency delivered a comprehensive training plan. It should be noted that all scheduled training activities 

were delivered as planned. The full list of training courses that were delivered throughout the year includes the 

following: 

 webinar for Schengen evaluators (LU); 

 webinar for Schengen evaluators (IT); 

 VIS newcomer training programme for human resources (HR) field visit to eu-LISA; 

 training for SIRENE officers (with CEPOL); 

 classroom course: ‘The technical use of VIS — train the trainer’; 

 workshop: ‘CS simulator and Data Consistency Check’; 

 webinar on VIS and BMS — basics; 

 webinar: ‘VIS search functions’; 

 workshop: ‘Biometric performance, quality management and evolutions for BMS’; 

 Eurodac quality workshop; 

 webinar for Schengen evaluators (EL); 

 training for Schengen evaluators (with CEPOL); 

 workshop: ‘Practice and prospects for the hotspots in Greece and Italy’ (with CEPOL); 

 webinar: ‘Change management’; 

 SM9 for Eurodac — live demonstration; 

 ‘Train the trainers’ — SIS II, VIS and Eurodac IT operators; 

 webinar: ‘SM9 for Eurodac’; 

 SIS II for SIRENE; 

 webinar: ‘eu-LISA’; 
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 webinar: ‘Eurodac basics’; 

 webinar for Schengen evaluators (MT); 

 training for SIRENE Officers — specialised (with CEPOL); 

 VIS newcomer training programme for HR — field visit to HR; 

 classroom course: ‘Technical use of SIS II— Train the trainer’; 

 classroom course: ‘Technical use of Eurodac — Train the trainer’; 

 webinar for Schengen evaluators (FR); 

 technical use of Eurodac — CY (with EASO); 

 SIS II/SIRENE newcomer training: HR update; 

 VIS data quality — Member State end user training; 

 webinar: ‘SIS II basic’; 

 operational training for Member States (SIS II), session I; 

 operational training for Member States (SIS II), session II; 

 Schengen evaluation — police cooperation (with CEPOL). 

In 2016, eu-LISA delivered 33 training sessions in total on various scales and in various formats, from small 

workshops to large classroom courses, and from hands-on training to webinars. The Agency continuously provided 

appropriate training to Member States on the technical use of SIS II, VIS and Eurodac. It also provided appropriate 

training for SIRENE staff, Schengen evaluation team members and lead experts on the technical aspects of SIS II. 

The revision of the Training Strategy 2013-2016 (for National Contact Points (NCPs)), in close cooperation with the 

European Commission, the European Border and Coast Guard Agency (Frontex) and CEPOL, is ongoing. To 

effectively administer the eu-LISA training platform, a learning management system structure was created and is 

available for users. 

The average satisfaction rate of 88.15 % or 4.45 (following Key Performance Indicators (KPIs)) clearly demonstrates 

a very high level of satisfaction among trainees on eu-LISA courses, and demonstrates the overall added value of 

the training delivered in 2016. Training activities are summarised in the annual implementation report on eu-LISA 

training activities, which was submitted to the Advisory Groups (AGs) and NCP network representatives. 

 

Activities under Strategic Goal 2: ‘Become an acknowledged ICT centre of excellence and 

service provider’ 

Continued development towards a centre of excellence in ICT services and corporate governance 

In 2016, eu-LISA continued to develop its operational model based on ITIL/ITSM. Through the year, the majority of 

the operational processes were documented and a prepared package was adopted by the Agency’s Management 

Committee. These processes include access management, incident management, problem management, request 

fulfilment management, change management, internal changes, change management within Member States, 

configuration management, release management, test management and service level management, as well as 

management of the eu-LISA service catalogue, including all the services that eu-LISA provides to its stakeholders, 

both internal and external. Furthermore, process owners were assigned to each of the individual processes, and 

operational performance indicators were defined. A pilot implementation of the operation performance indicators 

was performed by SM 9. This will serve as a baseline for the future refinement of indicators and discussions with 

Member States in the agency AGs. Capacity management, availability management, knowledge management, 

event management and, in particular, continuous service improvement processes are still to be developed and 

implemented, which will guarantee the complete adoption of the service life cycle approach, aiming to provide 

efficient and stable services to Member States and to address the evolving needs of stakeholders. 

At the same time, the Agency continued to evolve its internal governance model. Building up on the work performed 

in 2015, the model was further refined in 2016. The number of internal bodies engaged in the governance process 

was reduced to four, namely: 
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 the Change Management Board; 

 the Operational Change Advisory Board; 

 the Multi-project Board; 

 the Programme Steering Committee. 

For each body, the Management Committee of the Agency adopted a mandate and rules of procedure. 

In addition, a decision was made to establish an Enterprise Project Management Office (EPMO) within the Agency. 

The EPMO mission will be to integrate and monitor all eu-LISA projects, as well as to contribute to internal 

governance within the Agency to ensure transparency, accountability and the deployment of industry standard best 

practices; which results in the stakeholder’s satisfaction and enables of better internal governance, serving as a focal 

point for information collection and exchange between the internal bodies in the Agency. 

Growing the Agency’s technology and business expertise 

Change management 

In 2016, the Agency continued in its efforts to evolve and refine further the change management process (ChMP) 

that had already been implemented. The ChMP ensures a coordinated and coherent approach towards 

identification assessment and the implementation of changes to the systems under the management of the Agency. 

The ChMP provides a standard toolset to Member States and the Agency to handle changes in the systems, 

stemmed from the needs of Member States or evolution of legal instruments governing the systems. 

In 2016, the Agency performed a review of the ChMP in close collaboration with Member States and the European 

Commission and a number of improvements were identified, amongst them: 

 better definition of the types of releases; 

 better definitions of the release implementation cycle, including the provisional durations of individual 

phases, etc. 

The amended process was adopted by the Management Board in November 2016. 

EU Technology Hub 

Faced with persistent and demanding challenges in the area of internal security and border management, the EU 

has increasingly looked to the capabilities of technology to provide efficient solutions to support the 

implementation of relevant policies in the JHA domain. Furthermore, the areas of border management, internal 

security and migration management go through very rapid transformation. In its core stands their total dependence 

from technologies, data and information. Building up on its experience, the Agency is in a view that this process will 

continue in the years to come. At the same time policy-makers at EU and national level will continue to look to 

increase efficiency minimising at the same time costs to the possible extent. The Agency is in a view that to achieve 

this objective more efficiently, a structured approach towards the exploration and utilisation of technologies shall 

be considered at EU level. It will be also crucial to the dialogue between the industry and the public sector to be 

reinforced and strengthened. 

To address this emerging trend, eu-LISA introduced its Management Board to the concept of an EU Technology 

Hub in 2016. The objective of the Hub would be to support Member States to explore and utilise capabilities of the 

modern technologies in a more efficient and cost-effective manner, as well as to facilitate, guide and, where 

appropriate, drive the development and implementation of technological solutions to support policies in the Justice 

and Home Affairs domain. The Hub would also serve as a platform for structured interaction between industry and 
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the public sector. Its establishment would also be a significant contribution to the Agency’s efforts to grow as an 

acknowledged EU IT centre of excellence. 

 

Activities under Strategic Goal 3: ‘Grow as the principal EU ICT technology centre and hub of 

expertise’ 

Partnerships with Member States, EU institutions and other stakeholders 

During 2016, the Agency had to address the increased expectations of its stakeholders, either directly related to the 

large-scale IT systems or with regard to other activities within the mandate of the Agency notably the work of the 

High Level Expert Group (HLEG) on interoperability. The Communication on Stronger and Smarter Information 

Systems on Borders and Security’ (COM (2016) 205), issued by the European Commission on 6 April 2016, 

established the strategic direction for the evolution of large-scale IT systems in the JHA domain, the development 

of new systems to address gaps in the European information management architecture and systems interoperability 

as political priorities. Given eu-LISA’s role in large-scale system management and development, this communication 

thus sets a strategic framework for eu-LISA’s enhanced role in safeguarding the area of freedom, security and justice 

from here onwards. 

In 2016, the European Commission created a High Level Expert Group (HLEG) on interoperability. Its task was to 

follow up on communication of the Commission from 6th of April 2016 ‘Stronger and Smarter Information Systems 

for Borders and Security’ and to explore in depth the different dimensions of interoperability. The Agency provided 

broad and proactive contributions to the work of the group, preparing a number of key inputs, such as a roadmap 

for the improvement of data quality, a roadmap for the development of shared biometric matching services and 

many others. The Agency was a proactive contributor to the work of the subgroups that were created to support 

the work of the HLEG. 

Recognising the strategic importance of interoperability, the Agency provided significant contributions to the 

debate in the HLEG and its subgroups. The Agency established an internal task force that created a number of 

documents and analytical reports, which were further discussed with the European Commission and Member States 

in the HLEG, and resulting into practical actions agreed. As an example, detailed statistical information on system 

usage and data quality, as well as a draft data architecture model, have been provided, to set the tone for evidence-

based discussions. 

With the interim report of the HLEG issued in December 2016, eu-LISA was requested to extend its contribution and 

to deliver a number of studies regarding technical options for the development of a European Search Portal (ESP) 

and a shared Biometric Matching Service. A proof of concept for the ESP was also requested, along with several 

other activities in the areas of data quality, as well as a common data repository. The Agency will continue to 

contribute to and support the HLEG in 2017. 

eu-LISA is proactively engaging with Member States; the Agency’s leadership of the Eurodac Project Management 

Forum is one notable example of this. 

In parallel, the Agency has also sought to advance activities proposed under the roadmap to enhance information 

exchange and information management, including interoperability solutions in the Justice and Home Affairs area. 

Based on an action plan submitted, the Agency has been approved as action coordinator for efforts to enhance data 

quality in information systems (Action 2 of the roadmap and Action 4 of the Renewed Information Management 

Strategy (IMS), fifth action list). For all the other actions for which eu-LISA is foreseen as a stakeholder, contributions 

from the Agency have been noted in all recent reports on the implementation of the roadmap. 
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Partnership with other agencies 

In the reporting period, eu-LISA sought to build the strategic capabilities of the Agency further and to create 

synergies and economies of scale, establishing partnerships with other agencies in the JHA area and providing 

services to them and to Member States on the basis of its mandate and following the principle of complementarity. 

Bilateral cooperation with partners in the JHA area, in particular with the JHA agencies, continued in this reporting 

period. The Memorandum of Understanding with Europol was finalised in March 2016. eu-LISA cooperated with 

Europol on the wider application of UMF3 and exchanged views on the PNR implementation model. eu-LISA and 

Europol further intensified their cooperation under the framework of EMPACT (European Multidisciplinary Platform 

against Criminal Threats), in particular for the three priorities of cyberattacks, facilitated illegal immigration and 

firearms trafficking. 

The working arrangement with FRA was finalised in July 2016. In this context, eu-LISA and FRA held bilateral 

workshops concerning the systems managed by eu-LISA and continued to cooperate on the use of biometrics in 

large-scale IT systems. 

The working-level Annual Cooperation Plan with CEPOL was agreed at the beginning of the year. In addition to this, 

eu-LISA and CEPOL concluded an agreement on cooperation concerning training activities. Several training courses 

took place in collaboration with CEPOL regarding the use of the IT systems managed by eu-LISA and the use of SIS 

II by national SIRENE officers; and briefing of Schengen evaluators for SIS/SIRENE evaluation missions. CEPOL and 

eu-LISA continued the exchange of trainers and the exchange of best practices on the development of training 

platforms. Furthermore, mutual access for staff members and trainers to eu-LISA’s training platform LMS8 and to 

CEPOL’s training platform e-Net9 continued to be available. 

An annual cooperation plan was also concluded with Frontex, as in a few previous years. Cooperation on the Smart 

Borders Pilot Project initiative was finalised between eu-LISA and Frontex with a view to the practical 

implementation of the legislative proposal for the Entry Exit System in the future. Close cooperation continued in 

the context of the Working Group on Automated Border Controls (ABC WG) and VIS Working Group meetings, the 

core group of the Schengen Masterlist project and other fora. Cooperation also continued on the security 

accreditation process of the Eurosur Communication Network. Frontex and eu-LISA also engaged in preparations 

for the implementation of the hosting by eu-LISA of a disaster recovery site for the Frontex Data Centre. 

In the context of the annual cooperation plan between EASO and eu-LISA, cooperation was strengthened by sharing 

views regarding Hotspots and on the implementation of the Eurodac Regulation and its further revision. A training 

course was organised jointly by eu-LISA and EASO, and eu-LISA also hosted an EASO training course following a 

respective request. The exchange of training plans, materials, modules, reports and other training-related 

documents continued, especially those related to asylum and DubliNet. In the second half of January 2016, the 

Directors of eu-LISA and EASO signed an agreement on the recovery site for EASO ICT logical infrastructure and 

communications. The aim of this agreement is to provide services by eu-LISA for a secondary site (recovery site) for 

EASO’s servers. The idea of cooperation derives from the need of EASO to ensure uninterrupted availability of its 

ICT resources in order to be able to fulfil business continuity requirements. The agreement was signed between the 

two agencies via written procedure on 18 January 2016 by euLISA in Tallinn and on 22 January 2016 by EASO in 

Valletta. This agreement covers the hosting of the recovery site for EASO ICT logical infrastructure and 

communications for the period 2016-2020. The hosting of the infrastructure is agreed to be carried out at eu-LISA’s 

site in Strasbourg. 

The drafting of a Memorandum of Understanding with Eurojust continued and the agreement is envisaged to be 

                                                 

 

8 https://extranet.eulisa.europa.eu/sites/ExtTraining  
9 https://enet.cepol.europa.eu  

https://extranet.eulisa.europa.eu/sites/ExtTraining
https://enet.cepol.europa.eu/
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concluded in 2017. 

In order to establish closer cooperation with ENISA, an initial exchange between both agencies was carried out at 

the end of August 2016 to identify possible areas of collaboration. A bilateral cooperation agreement is expected to 

be agreed in 2017. 

In 2016, eu-LISA engaged in a higher number of joint activities with other agencies than in previous years. Active 

collaboration with partner agencies also took place within the framework of the JHA agencies network, chaired by 

FRA in 2016, where the agencies regularly exchanged information on their contribution to implementing the 

European Agendas on Migration and Security and the Renewed EU Internal Security Strategy. The topic of 

fundamental rights was under particular focus during the year. eu-LISA regularly informed the JHA agencies of the 

most relevant activities in the management and evolution of large-scale IT systems used for law enforcement, as 

well as border, migration and asylum management purposes and of its work to support discussions on information 

exchange and interoperability. Furthermore, eu-LISA contributed to designing the business, IT and operational 

requirements for exchanging EU classified information between the JHA agencies in the context of the 

implementation of the network´s ICT Roadmap. The JHA agencies also exchanged views concerning registration 

procedures and technologies, relocation and Hotspots at the network´s meetings in 2016. 

Further strengthen external communication 

In 2016, driven by its External Communication Strategy and Action Plan, the Agency focused its external 

communication efforts on providing the European public with regular information regarding its mandate and 

activities. It will continue to promote the Agency, maintaining its positive image, and will strengthen the Agency’s 

internet presence through the diligent application of an appropriate social media strategy. The Agency will also 

continue to comply with all its statutory and legal obligations concerning the publication of certain types of 

information and will publish statistics and reports regularly concerning the use and performance of its systems. 

In coordinating awareness events to info-relays and partners, two sessions were carried out in Brussels, to the JHA 

Counsellors (13 April 2016) and to European Parliament officials (20 April 2016). Europe Day visibility events in 

Tallinn, Strasbourg and Brussels were identified and carried out. A dedicated media briefing was carried out in 

Tallinn on 7 April 2016 for international and national quality outlets. To ensure that two high-level visits of EU and 

national level officials are carried out according to set and approved agendas, eu-LISA organised a briefing for EU 

ambassadors and national high-level authorities (e.g. the Finnish Minister of the Interior) in Tallinn on 6 April 2016. 

In order to update the External Communication Strategy, a service contract with a technical specification was signed 

on 4 May 2016 and the implementation was initiated to ensure that an updated strategy was presented to the 

management for approval at the end of 2016. 

On 27 October, eu-LISA hosted its annual conference, JHATech 2016 “Aligning the capabilities of technology with 

policy priorities in the areas of migration and internal security”, in Tallinn, with around 130 attendees representing 

high-level EU and national authorities, practitioners, industry and academia. The aim of the conference was to 

engage eu-LISA stakeholders, discuss future technologies with potential applications in the fields of Justice and 

Home Affairs and highlight the importance that is given to this area at both EU and national levels. The EU 

Commissioner for the Security Union, the Estonian Minister of the Interior, the Director General of the Belgian 

Federal Ministry of the Interior and the Deputy Director General of the EC Joint Research Centre all contributed as 

keynote speakers. Thanks to their interventions, the conference, now more than ever, has become a reference point 

for all practitioners and eu-LISA’s role and responsibility have gained substantial additional visibility. 

Activities under Strategic Goal 4: ‘Develop a modern, efficient and agile organisation’ 

The year 2016 was the Agency’s fourth full year of operation. Critical internal corporate services and governance 

structures by this point in time have been well established. The challenge for the Agency in 2016 has been the 

continued consolidation and refinement of these processes, with an emphasis on further developing their efficiency 
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and effectiveness. 

Strategic and operational planning 

In 2016, the Agency continued to develop and refine its internal planning process. Aiming to make it more efficient, 

a corporate planning tool, based on SharePoint, was introduced. It automated some routine tasks related to 

operational planning and allowed easier consolidation of collected planning information, including relevant business 

cases. At the start of the planning cycle, a comprehensive training was provided to all internal contributors, which 

had positive effect on the quality of the collected input. The Agency also engaged the AGs at the earliest stage of 

the planning cycle, allowing for more time to incorporate and prioritise their input. 

At the same time, the Agency’s planning documents became more mature, providing a comprehensive and detailed 

description of the long-term and operational objectives and tasks of the Agency. 

Evolving the Agency’s governance framework 

In 2016, the management of eu-LISA, based on experience from previous years, decided to implement a quality 

management system in the Agency. Following a comprehensive analysis and a comparison of the benefits and 

disadvantages of the most popular quality management systems and, in addition, considering the resources 

necessary for implementation and maintenance, the Agency finally decided to implement CAF (the Common 

Assessment Framework). The preparatory works necessary were successfully accomplished and implementation 

was initiated in Q4 2016. The objective is to complete implementation in 2017 and for the Agency to perform its first 

self-assessment. The Agency is being assisted in the process of implementation by the European Institute for Public 

Administration (EIPA). 

The corporate risk and governance management activities were implemented according to the Agency’s 

governance framework. Quarterly risk monitoring and Internal Control Standard (ICS) monitoring exercises, based 

on established baselines, were performed, and an overall corporate risk management workshop was carried out to 

identify and manage risks to the Agency on a corporate level. In addition, the Management Board approved the 

Annual Evaluation Report on the efficiency of the Internal Control System in eu-LISA. 

During the reporting period, in addition to the above, the Agency continued its consistent administrative support to 

the Management Board and the Advisory Groups. The Management Board meetings in March and November and 

four regular Advisory Groups meetings within the reporting period were organised in a timely manner. 

Financial management 

The Agency continued to develop its internal financial processes and procedures, taking a more proactive approach 

to ensure the transparent and effective management of financial resources. A guide to operational initiators and 

verifiers was issued, as well as a step-by-step procedure for verifying agents for commitment and payment 

transactions, which was launched with the introduction of the budget ownership. 

During the course of the reporting period, eu-LISA also aimed for a high level of spending against the Agency’s 

budget, to continue to streamline workflows within the Agency’s own finance-related IT systems (in particular to 

put in place end-to-end commitment and payment flows in ABAC), to maintain a high level of accuracy in budgetary 

forecasting and to continue the authorship, review and approval of the Agency’s financial and procurement 

procedures. In addition, workshops and seminars on MWOs were held, there was a continuation of the community 

of practice approach to cross-sector analysis and continuous improvement of IT-related contracts; collection of best 

practices and the lessons learned were documented in a catalogue. The paper on lessons learnt from the VIS/BMS 

new MWO, along with the discussion paper on EES contractual architecture, was contributed to the workshop held 

in June 2016. 

Procurement 
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During the reporting period, the Agency streamlined its procurement activities further through the consolidation 

and reinforcement of its financial and procurement procedures, and building and maintaining capabilities to provide 

proficient advice to all relevant parties on procurement-specific matters. The Agency continued to place particular 

emphasis on ensuring that any new tender procedures are designed and reviewed to make sure that they comply 

with the applicable financial rules, best practice and any relevant lessons learned exercises. 

Large contracts supporting the maintenance and development of systems and shared infrastructures were aligned 

with best practices and lessons learned. Several workshops on lessons learned from present MWOs were carried 

out. A workshop on shared services/infrastructure in relation to all systems was held in February 2016 and set the 

stage for the timely launch of the 1st phase of the Shared Systems Infrastructure MWO. In 2016, procurement also 

supported the Operations Department (OD) in the transition of the VIS/BMS MWO framework contract. Additional 

activities included the creation and management of contractual arrangements to ensure a smooth transition 

between contractors in legal and financial terms (e.g. licensing, hardware management handover, due diligence 

process). 

Logistics and facilities management 

Key priorities in the area of facilities management and logistics in 2016 were the reconstruction project for the 

operational site of the Agency in Strasbourg and the construction project for the new HQ building in Tallinn. The 

project in Strasbourg suffered some delays due to the need to amend the original contract to include some 

improvements in the design of the new facility and because the contractor struggled to provide input of the 

necessary quality at all times. From a budget point of view, the project in Strasbourg remained within the budget 

approved by the budgetary authority. It is expected that the new office building in Strasbourg will be ready in July 

2017 and the reconstruction project will be completed by the end of 2017. Nevertheless, with a view to the coming 

years, there is a general concern that the capacity of the renovated site in Strasbourg may not be sufficient to host 

all the Agency’s staff and contractors, considering the major developments taking place in the JHA area, namely the 

implementation of the EES and the introduction of ETIAS, etc. 

As regards the new HQ building in Tallinn, substantial progress has been made in accordance with the approved 

plan; in particular, the preliminary design and the detailed technical design were completed and approved. The 

interior design is close to completion. Design proposals were further analysed by a group of engineers from different 

fields to assess their level of compliance with applicable industry standards and their overall compatibility. At the 

end of 2016, the tender procedure to select the contractor for construction works was close to completion. The 

construction work is expected to start in Q1 of 2017. 

Human resources 

The Agency’s activities in the area of the Human Resources management were focused on the objectives set out in 

the Annual Work Programme 2016. The purpose of these activities was to ensure the effective implementation of 

the HR policies and the annual training plan for the staff, as well as an effective personnel administration service. A 

key objective for these actions in area of Human Resources management was development and retention of the 

employees of the Agency. Attention was given to the implementation of a transparent and fair staff appraisal and 

promotion system, ensuring that the recruitment and retention of staff meets the targets set, promoting the 

mission, vision and core values of the Agency, and that these targets are drivers for the development of its corporate 

culture. 

In January 2016, eu-LISA adopted an HR Strategy (HRS) that will guide activities in the area of HR management until 

2020. Two Implementing Rules10 to the Staff Regulations of Officials and the Conditions of Employment of the 

                                                 

 

10 In 2016, eu-LISA adopted the following two Implementing Rules: (1) on reclassification of TAs; and (2) on reclassification of CAs. 
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Other Servants of the European Union (CEOS) were adopted by eu-LISA in 2016. They enhance the legal framework 

of the HRS, which currently consists of 39 such rules. In addition, the Agency developed and adopted, during the 

course of the year, an internal policy on sensitive functions and guidelines for the practical application of contract 

renewal. The development of the competency framework was continued in 2016, with a focus on technical 

competencies. The work on the development and implementation of the competency framework, however, will be 

completed in 2017. 

The Agency continued to emphasise the development of the appropriate frameworks for professional training for 

staff and the provision of a range of solutions to enable staff to participate in training, including staff who work 

shifts, are on stand-by duty or travel extensively on missions. 

Internal communication 

Internal communication aimed to continue to facilitate and promote the mission, vision and core values of the 

Agency and to use them as drivers for the development of its corporate culture and team spirit. Communicating 

clearly presented ideas and a compelling message aimed to help Agency staff to engage with the aims of the Agency 

and increase its chances of continued successful development. Using the Internal Communication Plan 2016 and the 

Revised Internal Communication Strategy 2016-2018 as roadmaps, there was a concerted effort in 2016 to continue 

to improve internal communication between the Agency’s sites by executing a broad range of targeted 

communication efforts, such as the coordination and creation of internal publications and input to eu-LISA’s 

intranet. 

Internal audit 

In accordance with its established Internal Audit Plan, the Agency continued to cooperate with the European Court 

of Auditors and the Internal Audit Service of the European Commission, hosting their audit missions and taking 

measures to respond to any resulting recommendations. The internal auditor of eu-LISA continued to coordinate 

work in this area in 2016, including the preparation of reports and undertaking follow-up activities, and continuing 

to ensure that there was a general awareness among the Agency’s management and staff of the principles, 

objectives and procedures of internal and external auditing. He carried out his activities in accordance with the 

adopted Internal Audit Charter of eu-LISA; the audit plan for 2016 had already been approved in November 2015 

(the audit plan for 2017 was approved in November 2016). As a result of the 2016 activities, the audit of seven topics 

was carried out and two additional audits were included during the year. It should be noted that activities delivered 

by the internal auditor of the Agency extended beyond the initially approved audit plan for the year. 
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Part II(a). Management 
2.1. Management Board 

In 2016, the Agency continued its very close and constructive collaboration with its Management Board. In addition 

to the items approved by the Board in accordance with its functions as defined in its Establishing Regulation, the 

Agency has brought to its attention all the significant risks and issues identified during the reporting period. 

The Agency also continued to give consistent administrative support to the Management Board and the AGs. The 

two Management Board Meetings in March and November and the four regular AG meetings within the reporting 

period were organised in a timely manner. 

As a standard practice, the Board adopted the Agency’s AWP for the following year and the Agency’s Annual Activity 

Report for the previous year. The Management Board adopted the Annual Activity Report 2015 in its meeting on 15-

16 March 2016 and the Single Programming Document 2017 in December 2016. The Management Board also 

decided to amend the Annual Work Programme 2016 by including the SIS II AFIS project. At the beginning of 

February 2016, the Management Board made decisions based on requests regarding the improvement of data 

quality monitoring for SIS II and regarding statistical reports on Article 9 of the VIS Regulation. 

As an annual exercise and in close cooperation with the internal auditor of the Agency, the Board analysed the 

progress report on the Internal Audit Plan 2016 and welcomed the coherent approach of the Agency with regard to 

providing assurance on a regular basis. In this regard, the Board adopted the Internal Audit Plan of eu-LISA for the 

year 2017. 

The Corporate Performance Indicators were adopted already in 2015; however, the first measurements of the KPIs 

identified the need for refinements, which were carried out in 2016. Due to ongoing discussions between 

stakeholders and eu-LISA, the full set of Corporate Performance Indicators had not been agreed by with the Board 

at the time of writing this report. 

In 2016, the possibility opened up for improved assessment of the Agency’s performance. In accordance with 

Article 31 of the Agency Regulation, the European Commission, in close consultation with the Management Board, 

performed an evaluation of the actions of the Agency. The final report of this evaluation was presented to the 

Management Board in March 2016. This evaluation of the Agency has demonstrated that the Agency fulfils its tasks 

effectively. By being entrusted by the EU legislator with the management of the three systems, the Agency has 

been able to pool resources and ensure synergies and a more consistent approach. The Agency also contributes, 

therefore, to a more coordinated, effective and coherent IT environment (see Annex VI). The findings and 

recommendations stemming from this external evaluation have been adequately followed up through an action 

plan that was adopted by the Management Board. 

In terms of risks identified by the Agency, the Board was informed that the delayed adoption of the legal base of the 

EES (Smart Borders System project follow-up) represents in the view of the Agency a major risk that most likely will 

create difficulties with recruitment, as long as not all people in the reserve lists will be available, which might make 

the entry of the system into operation in 2020 very challenging. An additional risk for the Agency is the possible 

delay of the European Commission to introduce necessary implementing decisions on time, following the adoption 

of the legal base of the EES. 

With the aim of improving agility, the power to make non-substantial amendments to the AWP, (which will be 

known as the SPD from 2017) was delegated to the Authorising Officer of the Agency (the Executive Director). 

Regarding the need to establish the necessary instruments for staff retention in the Agency, the Management Board 

decided to agree with the Executive Director’s proposal that the Executive Director should be authorised to grant 

indefinite contracts to temporary staff after their first contractual term, in line with the applicable legal provisions 

(Article 8 of the CEOS and Article 16 of Management Board Decision No 2015-166 of 18.11.2015). For contract staff, 
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deviations from Article 85 of the CEOS shall remain exceptional. 

2.2. Major developments 

As eu-LISA has continued to consolidate its operations, enhance its efficiency and successfully ensure service 

provision for the future, external events and the demands of its stakeholders have simultaneously created 

opportunities and challenges that were faced with agility and creativity. In 2016, the continued arrivals of significant 

numbers of migrants and refugees to Europe, the violent instances of terrorism on European soil and the long-term 

effects of the economic crisis were among the most eminent of challenges that were faced. Nevertheless, the threat 

of organised and cross-border crime prevails, which was identified along with terrorism by the European Agenda on 

Security11 and the Council Conclusions on the Renewed Internal Security Strategy 2015-2020.12 The goals of securing 

external borders, making border crossing more efficient and ensuring better application of the common rules on 

European asylum, as put forward in the European Agenda on Migration,13 remained vital. Through its activities, its 

extensive engagement and collaboration with stakeholders throughout the year and, particularly, as a result of its 

management of high-quality tools for information exchange and cooperation, the Agency has made important 

contributions to Europe’s efforts to meet all of the abovementioned challenges and to address all the threats 

described above in a harmonised and comprehensive manner. By following the priorities and overall objectives of 

the high-level policy documents described above, the Agency also ensures that there is continuity of activities on a 

year-on-year basis. 

Important evolutions of the three large-scale IT systems managed by eu-LISA have been ongoing in 2016 in response 

to changes in the external policy landscape, in all cases meeting the changing needs of the end user community: 

 Important upgrades to the VIS infrastructure made in August 2016 mean that the system can manage 

450 000 operations per hour while processing biographic information from up to 60 million visa 

applications. 

 A project to implement a biometric search capability in the SIS II central system on the basis of Regulation 

(EC) No 1987/2006, Articles 20 and 22, has progressed according to plan with the goal of offering biometric 

search capabilities in SIS II in 2017. 

 The emergency increase of Eurodac’s database capacity to 7 M records was initiated in order to keep the 

system aligned with the growing needs of Member States stemming from the migratory crisis. 

 eu-LISA has contributed consistently and diligently to the preparation of and consequent discussions on 

the proposal for a new Eurodac Regulation; this is currently under consultation as part of the new Dublin IV 

proposal. 

 

Looking forward, eu-LISA has continued to act as an important contributor to the implementation of relevant 

policies in the JHA domain, in line with the eu-LISA long-term strategy for 2014-2020. Agency experts have provided 

relevant technical input to various stakeholder discussions on the refinement of the European Commission’s 

proposal for the EES that was tabled in April 2016, in particular reflecting on the technical feasibility of the 

suggestions that were put forward and ensuring that the outcome of the Smart Borders Pilot Project delivered in 

2015 are appropriately understood and utilised to prepare. In addition, the Agency has put in place the necessary 

internal structures and laid the appropriate organisational foundations to ensure immediate engagement in the 

design and development of the system that should follow the approval of the legislative text by the co-legislators. 

Thus, the most rapid delivery of a new large-scale IT system of great importance for Member States possible, should 

                                                 

 

11 http://ec.europa.eu/dgs/home-affairs/e-library/documents/basic-documents/docs/eu_agenda_on_security_en.pdf 
12 http://data.consilium.europa.eu/doc/document/ST-9798-2015-INIT/en/pdf 
13 https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-migration/background-
information/docs/communication_on_the_european_agenda_on_migration_en.pdf 

http://ec.europa.eu/dgs/home-affairs/e-library/documents/basic-documents/docs/eu_agenda_on_security_en.pdf
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be achieved. The Agency also played a positive advisory role in the work undertaken by the European Commission 

with regard to the proposal for ETIAS,14 which was issued in November 2016, thus demonstrating its status as a 

centre of excellence in the ICT field. An internal project team has been established to handle all work on this system 

in the near future. Similarly, without prejudice to the fact that no legal proposal on e-CODEX was been presented in 

2016, eu-LISA has undertaken preliminary efforts in order to ensure the capacity to meet any future deadline 

potentially set for the Agency to assume responsibility for the operational management of e-CODEX. 

The Communication from the Commission to the European Parliament and the Council on Stronger and Smarter 

Information Systems for Borders and Security of 6 April 201615 addressed the evolution of current large-scale IT 

systems, the possible needs for new systems to complete the informational landscape in the Justice and Home 

Affairs domain and the possible benefits of improving interoperability between large-scale IT systems. A High Level 

Expert Group in Information Systems and Interoperability was also established. eu-LISA has supported the work of 

the group, as well as that of the three supporting subgroups put in place, with a dedicated internal task force being 

established to coordinate eu-LISA’s input of relevant factual documents and presentations to feed discussions. The 

interim report of the High Level Expert Group, published on 21December 2016, recognised the validity of the 

suggestions put forward by the Agency’s representatives in the various meetings and the positive contributions that 

the Agency can make to work in this area in the future. It is proposed that eu-LISA will, together with the European 

Commission and other relevant parties, look into the feasibility of and possible approaches to the implementation 

of a shared biometric matching service and an European Search Portal. It is also suggested that the Agency 

examines the development of a central monitoring capacity for data quality for all three IT systems under its 

responsibility. In line with this recommendation, the Agency has already prepared and presented an action plan for 

the improvement of data quality in large-scale IT systems to the Council’s Working Party on Information Exchange 

and Data Protection (DAPIX) as the proposed coordinator of the relevant action (action 4) of the Renewed 

Information Management Strategy — 5th Action List.16 The plan, which was discussed and welcomed by Member 

States in December 2016, provides the impetus for cooperative activities with all relevant parties as regards 

enhancing data quality in large-scale IT systems in 2017 and beyond. 

Cooperation is understood to be crucial when seeking to ensure coherence in complementary activities and, in 

eu-LISA’s case, the development of solutions that meet operational needs. Interactions with EU agencies, 

institutions and Member States have been particularly frequent and important in the last year. The Agency’s 

leadership of the Eurodac Project Management Forum is one notable example of eu-LISA’s proactive engagement 

with Member States. The annual report of the JHA agencies network indicates that eu-LISA has engaged in a higher 

number of joint activities with other agencies than in any previous year. Among the collaborative undertakings 

mentioned therein, collaboration in the area of countering terrorism may be highlighted, with the agencies updating 

the toolbox for addressing the phenomenon of foreign terrorist fighters over the course of the year. EASO, Europol, 

FRA and Frontex all participated in the afore-mentioned High Level Expert Group on Information Systems and 

Interoperability, with the agencies frequently convening in advance of the meetings to ensure that all perspectives 

are known and optimal messages may be passed by each party to ensure fulfilment of all requirements. The Agency 

looks forward to discussing the proposals made in the group’s interim report with the European Commission, the 

Member States and EU agencies. 

 

 

 

                                                 

 

14 https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/legislative-
documents/docs/20161116/proposal_etias_en.pdf 
15 http://data.consilium.europa.eu/doc/document/ST-7644-2016-INIT/en/pdf 
16 http://data.consilium.europa.eu/doc/document/ST-10824-2016-INIT/en/pdf 

http://data.consilium.europa.eu/doc/document/ST-7644-2016-INIT/en/pdf
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2.3. Budgetary and financial management 

eu-LISA is financed through various funding sources.17 The main source of revenue is an EU subsidy, which is 

approved on an annual basis by the EU budgetary authority, that is, the European Parliament and the Council of the 

European Union.18 

As part of its annual reporting framework, the Agency publishes its budget execution rates and performance 

indicators, which can help to highlight the efficiency and effectiveness with which the Agency was able to manage 

its spending during the reporting period. 

Implementation of the 2016 budget 

In 2016, eu-LISA managed a budget of EUR 80.02 million received from the EU subsidy. The Agency attained a high 

budget implementation rate by the end of the year: 

 97.9% for commitment appropriations; 

 97.6% for payment appropriations, including the carrying forward of administrative expenditure for 2016 

to 2017. 

Commitment appropriation execution 

The commitment credits (C1) voted for 2016 were split between different titles as follows: 71.2 % were foreseen for 

the operational budget (Title 3), 11.0 % for infrastructure and operating expenditure (Title 2) and 17.8 % for staff 

expenditure (Title 1). The graphs below show the budget implementation by title at year end. 

 

For 0perational expenditure (Title 3), because of the 

multi-annual nature of the contracts used to support 

core operations, EUR 51.9 million of the 2016 open 

commitment appropriation budget was automatically 

carried forward and will be paid in 2017 and in the 

coming years. For a detailed breakdown, see Annex II. A 

total of 98.7 % of the operational budget, amounting to 

EUR 56.99 million, was implemented. The graph  

illustrates the breakdown of the operational budget by 

chapter. 

                                                 

 

17 Article 32 of the Establishing Regulation. 
18 This subsidy refers to commitment credits (C1), which are commitment and payment appropriations (voted credits of the current budgetary 
year). 
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Payment appropriation execution 

The total voted budget for payment appropriations amounted to EUR 80.02 million. 

At the end of 2016, the execution of payment appropriations for C1 credits reached 97.6 %, including the 

carryforward of administrative expenditure to 2017. The graphs below show the total budget by title and the overall 

consumption of payments credits over the year 2016. 

 

 

Furthermore, 97.6 % of the payment appropriations carried forward from 2015 to 2016 in administrative expenditure 

have been executed. 

Commitment appropriations in Title 1 (staff expenditure)19 amounting to EUR 0.42 million and in Title 2 

(infrastructure and operating expenditure) amounting to EUR 4.97 million, which have not yet been consumed 

through payments in 2016 and for which a valid legal commitment exists, are to be carried forward to 2017, together 

with the corresponding payment appropriations. 

Within Title 3, the largest proportion of payment 

appropriations was spent on VIS/BMS. The graph 

below shows the breakdown of executed payment 

credits for the operational budget. 

 

 

 

 

 

 

Performance indicator: time to pay 

A total of 2 886 payment transactions were carried out in 2016, which represents an increase of 16 % from 2015; 

2 736 transactions had a maximum payment delay of 30 days, 32 payments had a maximum payment delay of 45 

days, 112 had a maximum payment delay of 60 days, five had a maximum payment delay of 90 days, and one 

payment had a special payment delay of 36days. 

The average time to pay for all types of payment remained far below the contractual time limit; the average time to 

                                                 

 

19 Commitment and payment appropriations related to remunerations are not carried forward.  
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pay for the two main categories was 16.5 days for 30-day payments and 24.7 days for 60-days payments. 

 

 

Overall, 93.2 % of all transactions were paid within the time limit when compared to the contractual time limits. A 

total of 196 payments were delayed, out of which three resulted in late interest amounting to EUR 1 539.32 being 

paid to the contractors. 

Procurement procedures 

In 2016, eu-LISA awarded a total of 320 contracts, out of which 57 followed the direct procurement procedures 

launched by the Agency; the remaining 263 were awarded as specific contracts/orders within the scope of already 

established eu-LISA or interinstitutional framework contracts. Negotiated procedures accounted for the most 

commonly used procedure in 2016 (53 cases for low-value procurement), followed by three open procedures. It 

should be highlighted that, in 2016, eu-LISA signed two major framework contracts further to restricted procedures: 

(1) the VIS/BMS Maintenance in Working Order – VIS/BMS for an estimated amount of EUR 194 450 000.00 and (2) 

the Common Shared Infrastructure contract for an estimated amount of EUR 40 000 000.00. 

 

2.4. Human resources management 

Developments 

In 2016, the Agency’s activities in the area of HR management were focused on the objectives set in the Annual 

Work Programme 2016. The purpose of these activities was to ensure the effective implementation of the HR policy 

and the annual training plan for the staff, as well as the implementation of an effective personnel administration 

service. Specific attention was given to the implementation of a transparent and fair staff appraisal system, ensuring 

that the recruitment and retention of staff met the targets set, promoting the mission, vision and core values of the 

Agency and using them as drivers for the development of its corporate culture. 

In January 2016, eu-LISA adopted an HRS that will guide activities in the area of HR management until 2020. Two 

Implementing Rules20 for the Staff Regulations of Officials and the Conditions of Employment of the Other Servants 

of the European Union were adopted by eu-LISA in 2016. These rules enhance the legal framework of the HR work, 

which currently consists of 39 such rules. The Agency developed and adopted, during the course of the year, an 

internal policy on sensitive functions and the guidelines for the practical application of contract renewal. 

Development of the competency framework was continued in 2016, with priority on the technical competencies. 

                                                 

 

20 In 2016, eu-LISA adopted the following two Implementing Rules: (1) on reclassification of Temporary Agents (2) on reclassification of Contract 
Agents. 
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The work on the development and implementation of the competency framework will continue in 2017. 

The Agency continued to place emphasis on developing the appropriate frameworks for professional training for 

the staff and providing a range of solutions to enable participation in training, including those who are working in 

shifts, on stand-by duty or who travel extensively on missions. More information on training is presented in the next 

chapter on learning and development. 

The work on customisation of the requirements for the electronic HR tool Allegro went through a phase of defining 

and testing and the e-recruitment module. However, the other developments of Allegro were put on hold due to 

the difficulties in hiring the project manager and the Agency’s decision to become connected to SYSPER II, the 

European Commission’s electronic HR tool which has been opened to the European agencies. The work on the 

project related to this system is foreseen for 2017 and 2018. In October 2016, eu-LISA and the Director General of 

HR of the European Commission signed a Service Level Agreement for this purpose. 

Learning and development 

The results of the annual training needs analysis for 2016 were reflected in the training put on offer to staff members 

with the focus on developing the necessary skills and on providing technical training to the staff in the Operations 

Department. The induction (on-boarding programme) was developed and introduced at the end of 2016. 

The charts below show the total number of training days and other learning activities organised at eu-LISA (the two 

sites and the Liaison Office are counted together) and the average number of training days per staff member. 

 

Figure 1: Training days at eu-LISA in 2016 Figure 2: Distribution of average number of training days per person 

In November 2016, a Learning Week with several opportunities to become acquainted with technological 

developments and the innovative approach to learning was organised, with five workshops and presentations, six 

talks and 10 invited speakers. During the year, eight other learning activities took place, at which diverse learning 

methods had been introduced to offer the staff more choice in meeting and satisfying their learning needs. 

The results of the satisfaction surveys carried out following the training courses show a positive trend in the 

evaluation of the learning and development offer by staff members. 
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Figure 3: Comparison of 

staff satisfaction level for 

in-house trainings 

organised in 2015 and 2016 

 

 

 

 

Establishment Plan and headcount 

In 2016, the total staff population of eu-LISA consisted of 155 posts, including 118 Temporary Agents (TAs), 29 

Contract Agents (CAs) and 8 Seconded National Experts (SNEs). At the end of the year, 144 posts were occupied 

and job offers have been accepted for 3 posts; 8 posts remained vacant, with some of them being blocked for 

replacement due to the cuts foreseen in 2017.21 

The Establishment Plan of the Agency does not contain posts for officials or clerical posts classified as AST/SC. The 

total number of posts in the Establishment Plan decreased by 2 posts in comparison to 2015 due to staff cuts and 

reached a level of 118 posts. 

Annex IV shows the 2016 Establishment Plan of eu-LISA. 

In terms of headcount, at the end of December 2016 there were 144 full-time staff members: 114 TAs, 24 CAs and 

six SNEs. Of these, 73 TAs, 17 CAs and 4 SNEs were employed in Strasbourg, 41 TAs, 6 CAs and 2 SNEs were working 

in Tallinn, and 1 CA was located in eu-LISA’s Liaison Office in Brussels. The Agency staff represented 21 nationalities. 

Women constituted 28 % of the staff, while 72 % were men. 

The graph below shows the number of eu-LISA staff members per type of contract and split between the offices of 

the Agency. 

 

Figure 4: Categories of eu-LISA staff including those who accepted a job offer 

The Agency also offered internship opportunities. At the end of 2016, there were 3 interns located in Tallinn. 

                                                 

 

21 Communication to the European Parliament and the Council: ‘Programming of Human and Financial Resources for Decentralised Agencies 
2014-2020’ of 10.7.2013, COM (2013) 519 final. 

73

41

17

6
14 2

0

20

40

60

80

Strasbourg Tallinn Brussels

Categories of eu-LISA staff

TA

CA

SNE



 

37 EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 

 

Organisational structure 

In 2016, the following changes affecting headcount were made to the organisational structure of eu-LISA: 

 The Finance and Procurement Unit was re-organised to meet evolving needs and to support the Operations 

Department more closely. 

 In the Application Management and Maintenance Unit, a sixth sector was established by splitting the 

Internal Security and Asylum Systems Sector into the Internal Security Sector and the Asylum Systems 

Sector. Some internal transfers took place following this change. 

 A post of Internal Communication Assistant in the General Coordination Unit (GCU) was transformed into 

the post of the Document Management Assistant and transferred to the Corporate Services Sector (CSS). 

The organisational chart of eu-LISA is shown in Annex III. 

Performance indicators in the area of HR 

The Agency set performance indicators22 (KPIs) for areas related to HR. They serve to measure the rate of 

absenteeism, staff turnover, the staff performance index and staff engagement. 

The absenteeism rate is measured by comparing the total number of days of absence without a medical certificate 

with the number of days of absence with a medical certificate. In 2016, the level of this KPI was 23 %, while the target 

was to keep it below 25 %. Although this KPI was lower than in 2015, a slight increase was observed for the average 

number of days of absence per staff member who took leave without a medical certificate. It was 2.82 days per 

person. 

The exit turnover of staff was approximately 7.64 %, as 11 employees left the organisation in 2016. This is above the 

benchmark KPI set for turnover 0f 5 %. The Tallinn headquarters was affected strongly by staff turnover, where it 

reached 16 %. 

The staff performance index was within the target set for the KPI (the target being 100 % of completed appraisals 

and more than 10 % top performance and less than 5 % low performance): it reached 2.7 % for level I performance 

and 59 % for level I and II performance. There were no cases of low (unsatisfactory) performance level reported. 

Staff engagement was measured by evaluating the percentage of staff responding to the Staff Satisfaction Survey. 

This KPI reached 81 % in 2016 and the target value was 80 % or more. 

Compensatory leave schemes 

The Agency is required, in accordance with paragraph 28 of the Parliament’s Discharge Report ‘2011 Discharge: 

performance, financial management and control of EU agencies’23, to report on the number of days of leave 

authorised to each grade under the flexitime and compensatory leave schemes. 

Flexitime is a default working pattern applied by analogy at eu-LISA in accordance with the Implementing Rule on 

working time.24 The mandate of the Agency is to offer its services to Member States on a continual basis (24/7); this 

implies that some of the staff work in shifts or on stand-by duty. The interventions to the IT systems managed by 

the Agency require, from time to time, that the work be performed outside regular office hours, including at night 

                                                 

 

22 eu-LISA Corporate Performance Indicators; this document was adopted by the Management Board of eu-LISA on 15 March 2015 (ref 2015-
042) and the change request to the Management Board for Changing the Agency’s Corporate Key Performance Indicators (ref. 2016-127) is 
from October 2016. 
23 P7_TA(2013) 0134. 
24 Commission decision on working time of 15 April 2015, C(2014) 2502 adopted by the Management Board of eu-LISA on 15 April 2015. 
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or on public holidays. Therefore, compensation for overtime acquired under flexitime, during stand-by duty 

interventions or for particular projects, is an inherent feature in the operation of the organisation. 

The table below shows the number of leave days granted as compensation for overtime split per each function group 

and grade of staff member and the average number of days of those absent. 

 

 

Function group and 
grade 

Compensated 
overtime 

Compensated 
stand-by duty 

Compensated 
flexitime 

AD 05 1.8 2.1 84.8 

AD 06 4.3 9.2 100.6 

AD 07 16.3 3.3 147.9 

AD 08 1.0 3.0 59.3 

AD 09 0.5 0.0 62.5 

AD 10 2.0 0.0 9.5 

AD 11 0.0 0.0 25.0 

AD 12 0.0 0.0 0.0 

AD 13 0.0 0.0 0.0 

AD 14 0.0 0.0 0.0 

AD 15 0.0 0.0 0.0 

AD 16 0.0 0.0 0.0 

AST 01 0.0 0.0 0.0 

AST 02 0.0 0.0 2.0 

AST 03 7.5 1.5 13.5 

AST 04 1.0 0.0 36.5 

AST 05 1.5 0.0 22.0 

AST 06 1.0 2.3 41.7 

AST 07 0.0 0.0 26.0 

AST 08 0.0 0.0 0.0 

AST 09 0.0 0.0 0.0 

AST 10 0.0 0.0 0.0 

AST 11 0.0 0.0 0.0 

Total number of days 36.8 21.5 631.3 

Number of people 21.0 17.0 79.0 

Average number of days 
on leave 

6.7 

GFIII09 0 0 6.0 

GFIV13 0 0 15.5 

GFIV14 2.0 4.8 74.3 

GFIV16 0 0 3.0 

Total number of days 2.0 4.8 98.8 

Number of people 1.0 1.0 16.0 

Average number of days 
on leave 

5.9 

SNE 0.5 61.5 34.5 

Total number of days 0.5 61.5 34.5 

Number of people 1.0 4.0 6.0 
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Average number of days 
on leave 

5.0 

Total number of days: 39.3 87.8 764.6 

Total number of people: 23.0 22.0 101.0 

Overall average 6.48 3.99 7.57 

 

The figures below show the number of days of compensatory leave for overtime (CO) and interventions during 

stand-by duty (SBD) and the percentage they constitute. 

 

Figure 5: Number of days and percentage of compensatory leave (CO) for overtime and interventions during the stand-by 
duty (SBD) of the Temporary Agents split per grade 

 

Figure 6: Number of days and percentage of flexitime compensation of the Temporary Agents split per grade in 2016 
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Description of the results of the screening/benchmarking exercise 

eu-LISA has undertaken its third benchmarking exercise to identify the ratio of administrative to operational staff 

to respond to the requirements of the Framework Financial Regulation (FFR), which stipulates that all agencies 

should carry out such a benchmarking exercise on an annual basis to justify administrative expenditure in a more 

structured and transparent way. 

The screening exercise was conducted in accordance with the methodology agreed by the Heads of Administration 

of the European Agencies. 

Screening was applied to all eu-LISA posts, not only to the posts of the Temporary Agents listed in the Establishment 

Plan. 

The percentage of administrative posts was slightly lower in 2016 than in 2015, decreasing from 17.75 % to 15.91 %. 

Conversely, there was a slight increase in the percentage of operational posts, increasing from 69.93 % in 2015 to 

73.28 % in 2016. The numbers of staff in the different post subcategories were as follows: General Operational posts 

increased from 49.43 % in 2015 to 60.74 % in 2016; Programme Management posts decreased from 12.10 % in 2015 

to 4.53 % in 2016; and Top Level Operational Coordination posts remained similar (8.4 % in 2015 versus 8.01 % in 

2016). 

This comparison also shows that there was a slight decrease of the number and percentage of Neutral posts, from 

12.32 % in 2015 to 10.81 % in 2016. This was mainly due to the recruitment of additional Contract Agents to the 

Operations Department of eu-LISA, which reduced the percentage of Neutral and the Administrative Support posts, 

including Coordination posts. In addition, the cut in staff numbers in 2016 was applied to Administrative Support 

posts. 

The percentages of 15.91 % of Administrative posts and 19.02 % of Administrative and Coordination posts, and the 

Neutral and Operational posts combined as proportions of the total number of posts, show the high efficiency of 

staffing at eu-LISA. 

However, this had to be balanced by a higher ratio of Administrative Support posts applied to external support, as 

seen in the benchmarking of the external service providers (intra-muros). This balance will continue to be necessary 

as long as the Agency is growing in the number of operational staff and projects that require support by technology 

to reduce the manual execution and processing of administrative tasks. 

The results of the 2016 screening are shown in the tables in Annex IV: 

 The first table in Annex IV shows the Establishment Plan of eu-LISA. 

 The second table shows the levels at which the key roles listed by the European Commission for 

benchmarking of key functions are represented in eu-LISA. 

 The third, indicative, table shows the comparison of the results of the benchmarking exercises undertaken 

in 2015 and 2016 for both staff members and the external service providers (intra-muros). 

 

2.5. Assessment by management 

The Agency’s Internal Control Standards (ICSs) (as outlined in Article 30, Article 44(2) and Article 47(1)(b) of the 

Financial Regulation of the Agency) were formally adopted by the Management Board by written procedure on 15 

June 2014, while they were implemented already in 2013. The 16 individual control standards are structured around 
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six major areas: (1) mission and values; (2) HR; (3) the planning and risk management process; (4) operations and 

control activities; (5) information and financial reporting; and (6) evaluation and audit. An Internal Control 

Coordinator has been formally appointed by the Executive Director. The Agency’s internal control system integrates 

all these 16 ICSs as adopted by eu-LISA, establishing the overall internal control environment and providing 

assurance to management that objectives are being achieved, with robust financial and operational checks and 

balances in place. The framework is monitored on a regular basis to ensure that the controls in place work 

effectively. 

The character of the measures in 2016 was focused on having a well-spread granularity between the various internal 

control areas as defined in the standards. Next to implementing activities of a rather typical nature for internal 

control, such as updates of the mission statements from the Agency’s various entities or implementing procedures 

related to staff management (e.g. appraisal exercises and individual training plans), the 2016 ICS register also 

included measures to enhance the previous year’s setup. An example of this might be the successfully completed 

activity to implement an initial proposal/roadmap for the establishment of a quality management system at eu-

LISA. 

The Agency’s financial management and control is based on core processes for the areas of procurement (from the 

assessment of needs to the selection of the suppliers, followed by an award decision), budget implementation (from 

establishing the financial commitment to payment, contract monitoring and recoveries) and budget management, 

which form a basis for sound financial management. 

With regard to ex ante verification, each operation is verified for regularity, conformity and sound financial 

management. In the financial circuits applied at eu-LISA, the functions of verification and authorisation are 

accomplished by several people, following the best practices of sound financial management. As ex post controls 

are not compulsory, according to the Financial Regulation, and were not identified as missing during, for example, 

the Agency’s risk analysis, they have not yet been implemented in the organisation. 

Since 2013, eu-LISA has established a procedure and register to document exceptions and non-compliance events. 

For 2016, a total of 30 exceptions and non-compliance events have been registered. In addition, for 2016, no fraud 

cases or lost assets were detected in the Agency. 

 

2.6. Budget implementation tasks entrusted to other services 

and entities 

Not Applicable. 

 

2.7. Assessment of audit results during the reporting year 

2.7.1. Internal Audit Service 

In 2016, the Internal Audit Service of the European Commission (IAS) carried out two assurance audits. The Agency, 

in agreement with the IAS, put in place action plans in response to the audit findings and recommendations. The 

audit theme and conclusions are presented below. 
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Audit on IT operations of eu-LISA25 

The objective of the audit was to assess the adequacy of the design and the efficiency and effectiveness of the 

internal control system for the operational management of the IT systems under the responsibility of eu-LISA. 

Overall, the audit confirmed that the design and practical implementation of the eu-LISA ITSM processes are 

effective in ensuring that eu-LISA operates the SIS II, VIS and Eurodac IT systems in a way that allows the continuous 

and uninterrupted exchange of data between the national authorities using them. 

Although the audit did not identify any very important issues in the operational management of the IT systems, the 

IAS considers that there is room for improving the efficiency of the related processes. The IAS issued five 

recommendations, all rated ‘Important’ and related to improvements, in particular, processes, such as the Change 

Management and the Service Level Management Process, including reporting on the agreed service level indicators 

and the KPIs for the processes. 

Audit on staff planning and allocation, performance appraisal and promotion, and training in eu-LISA26 

The objective of the audit was to assess the adequacy of the design and the efficiency and effectiveness of the 

internal control system put in place by eu-LISA for managing its human resources. The audit also assessed the legal 

and regulatory compliance of the Agency with specific provisions of the applicable regulatory framework. 

The IAS concludes that weaknesses still exist in eu-LISA’s process for managing human resources, in particular 

elements that are not fully compliant with the procedural aspects of the Implementing Rules and the Agency’s own 

internal guidelines. The IAS has identified two ‘Very Important’ and two ‘Important’ findings. The Very Important 

findings are related to performance appraisal and promotion procedures, compliance with procedures, accurate 

maintenance of personnel files, and HR management and planning. An action plan has been prepared to address all 

findings. The plan has been agreed with IAS and, at the time of drafting this report, is in a process of implementation. 

2.7.2.  Internal Audit Capability (IAC) 

In 2016, eu-LISA’s Internal Audit Capability (IAC) carried out three assurance audits. The audit themes and 

conclusions are presented here. 

Audit on the design of the internal control system for the Smart Borders Delegation Agreement27 

The objective of the audit was to make an independent assessment and to provide the Executive Director and the 

Management Board with an audit opinion on the adequacy of the design of the internal control system that the 

Agency had put in place for the implementation of the tasks required to carry out the testing phase of the Smart 

Borders Pilot Project. 

Based on the results of the audit, as described above in the objective and scope, the IAC believed that the design of 

the internal control system set up by eu-LISA for the implementation of the Delegation Agreement was adequate 

as of 23 May 2016. 

                                                 

 

25 Final Audit Report on IT Operations in the European Agency for the operational management of large-scale IT systems in the area of freedom, 
security and justice (Ares (2016)3501586 — 15/07/2017). 
26 Final Audit Report on Staff Planning and Allocation, Performance Appraisal and Promotion, and training in eu-LISA (Ares (2016)7043332 — 
19/12/2016). 
27 Final Audit Report on the Design of Internal Control System for Smart Borders Delegation Agreement (IAC/06/2016). 
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Audit on the reconstruction project in Strasbourg28 

The objective of the audit was to make an assessment and to provide the Executive Director, as well as the 

Management Board, with independent assurance on the effectiveness and efficiency of the internal controls put in 

place for the implementation of the reconstruction project in Strasbourg. 

In the absence of the necessary project documents (i.e. the project plan and project progress report), IAC could not 

provide reasonable assurance as to the effectiveness and efficiency of the internal control system put in place for 

this project. Nevertheless, from analysing the contractual and financial data existing in the Agency’s financial 

circuits related to the implementation of the reconstruction contract, IAC noted a low work progress rate (i.e. 9 %) 

as of 30 June 2016 (i.e. halfway through the project schedule). IAC issued one audit recommendation rated Very 

important and two rated Important. The Very Important finding is related to the project and contract management 

organisation that has been put in place. An action plan has been prepared to address all findings. 

Final audit report on IT project management29 

The objective was to make an assessment and provide independent assurance to the Executive Director and the 

Management Board on the adequacy and effectiveness of the IT project management process. 

The IAC acknowledges the initial deployment of the project management process and improvement plans 

announced in October 2014. However, the IAC believes that the project management process is currently in urgent 

need of revision and improvement. The revision should consider, inter alia, appropriate ownership, staffing, tools, 

support and supervision. The IAC issued two Very Important recommendations. These are related to completion, 

maintenance and continuous improvement of the project management process, project cost estimation and price 

negotiation with contractors. At the time of writing of this report, an action plan had been prepared and was in the 

process of review by the relevant internal stakeholders. 

2.7.3. European Court of Auditors  

In 2016, the European Court of Auditors finalised the usual audit of the annual accounts of eu-LISA for the financial 

year 2015.30 The Court has audited: 

(1) the annual accounts of the Agency, which comprise the financial statements31 and the reports on the 

implementation of the budget32 for the financial year ending 31 December 2015; 

(2) the legality and regularity of the transactions underlying those accounts. 

In the Court’s opinion, the annual accounts of the Agency present fairly, in all material respects, its financial position 

as of 31 December 2015 and the results of its operations and its cash flows for that year, in accordance with the 

provisions of its Financial Regulation and the accounting rules adopted by the European Commission’s accounting 

officer. 

In the Court’s opinion, the transactions underlying the annual accounts for the year ending 31 December 2015 are 

                                                 

 

28 Final Audit Report on Reconstruction Project in Strasbourg (IAC/11/2016). 
29 Final Audit Report on IT Project Management (IAC/02/2017). 
30 Report on the annual accounts of the European Agency for the operational management of large-scale IT systems in the area of freedom, 
security and justice (eu-LISA) for the financial year 2015, together with the Agency’s reply. 
31 These include the balance sheet and the statement of financial performance, the cash flow table, the statement of changes in net assets and a 
summary of the significant accounting policies and other explanatory notes.  

32 These comprise the budgetary outturn account and the annex to the budgetary outturn account.  
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legal and regular in all material respects. 

The Court made five comments that do not call the above opinions into question. Those comments were related 

to: 

 the conclusion of an FWC, without specifying in detail the required services; 

 an FWC for training services that fails to specify that the procurement services should be in compliance with 

the procurement provisions in the Agency’s financial rules; 

 a call for expression of interest and pre-selection of candidates for participation in a negotiated procedure 

with an estimated value of EUR 20 million took place without a formal delegation by the Authorising 

Officer; 

 the committed appropriations carried over under budget title II, which amounted to EUR 9 million or 50 % 

of total committed appropriations (in 2014 this was EUR 15 million or 87 %); these carry-overs mainly 

concern a large contract for the extension of the Strasbourg building (EUR 4.6 million) as well as services 

provided under multi-annual contracts; 

 Schengen-associated countries not yet contributing to activities (salaries and other administrative 

expenditure) under titles I and II of the Agency’s budget. 

All findings have been addressed by the Agency. It should also be noted that the resolution of some of the findings 

is beyond the control of eu-LISA. 

2.8. Follow-up of recommendations and action plans for audits 

The Agency’s Internal Audit Capability (IAC) regularly monitors and follows-up the state of play of action plans that 

eu-LISA has put in place following various audit recommendations. 

Included in this are all the open audit recommendations of 31 December 2016 that were rated as ‘Critical’ or ‘Very 

Important’, and were issued by the following auditors: 

 the Internal Audit Services of the European Commission; 

 the Internal Audit Capability of eu-LISA; 

 the European Court of Auditors. 

The report shows the monitoring results (status of action plans as asserted by management and the owners of the 

actions), and the results of the auditors’ follow-up. To confirm closure (under the heading ‘Closed’ in the summary 

table below), the IAS and IAC carried out the annual follow-up to the action plans declared to be ‘Implemented’ 

(auditor’s assessment of evidence provided and collected). 

As of 31 Dec 2016, the Agency had 22 audit recommendations rated as Very Important. Out of these, 10 audit 

recommendations have been issued recently33 and are marked below as ‘New’. There were no ‘Critical’ issues open. 

The IAS followed-up34 and closed four very important recommendations that resulted from the IAS limited review 

on the implementation of the Internal Control Standards in eu-LISA in 2015. One very important recommendation 

                                                 

 

33 Two Very Important audit recommendations were received on 17 January 2017 following the audit on the IT Project Management Process, 
which IAC carried out in 2016. 
34 Note concerning the IAS follow-up audit on outstanding recommendations from the IAS limited review on the implementation of Internal 
Control Standards in eu-LISA (Ares(2017)444132 — 27/01/2017). 
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remains open and it is noted that respective corrective action is ongoing but full completion is expected by the end 
of 2017 and not, as initially estimated, by November 2015. 

The IAC followed-up35 and closed one Very Important recommendation36 that resulted from the IAC audit of 

contract management. One Very Important recommendation37 remains open, with the deadline extended from 30 

June 2016 to 30 June 2017. Another Very Important recommendation38 remains open for a new monitoring period. 

The ECA followed-up39 the observations made in the previous years and three Very Important recommendations40 

were closed (or were not applicable). One Very Important recommendation41 is maintained as ongoing, although its 

status was ‘Implemented’, as declared by eu-LISA management. 

Summary table 

IAS, IAC and ECA 
recommendations 
by rating 

Total New Implemented In progress Closed Past due 

Criticala 0 0 0 0 0 0 

Very Importantb 22 10 9 0 8 3 

Total 22 10 9 0 8 3 

aCritical: a fundamental weakness in the audited process that is detrimental at the entity level. 

bVery Important: a fundamental weakness in the audited process that is detrimental to the whole process. 

Note: for monitoring purpose, recommendations issued by ECA are rated as ‘Very important’. 

Reading key for the headers in the table above: 

Merged: the Auditor merged the recommendation with a similar one. 
Closed: the Auditor formally closed the issue. 
Implemented: this is an assertion by the recommendation owner. The issue is ready for the Auditor’s follow-up with a view to closure. 
In progress: implementation is proceeding according to the plan. The deadline not due or a new action plan/deadline has been agreed 
with the auditor. 
Past due: the recommendation was not implemented by the agreed deadline. 
New: action plans are being put in place or implementation has just started in the case of recommendations issued within six months 
of the reporting date. 

                                                 

 

35 IAC Memorandum on Follow-up Results (IAC/05/2017). 
36 Rec ID#2015100925: 1.2.2 Contract Governance. 
37 Rec ID#2015100924: 1.2.1 — Definition and organisation of Contract management. 
38 Rec ID#201404295: The Agency, based on the result of a risk assessment including fraud risk assessment, should put in place without delay 
the followings: a procedure on exceptions to ensure that all instances of overriding of controls or deviations from established processes and 
procedures are documented in exception reports, justified, duly approved before action is taken and logged in a special register. 
39 Report on the annual accounts of the European Agency for the operational management of large-scale IT systems in the area of freedom, 
security and justice (eu-LISA) for the financial year 2015 together with the Agency’s reply. 
40 Rec ID# 201410307: 14: Internal controls, rec ID#2015103029: 12: Budgetary management and rec ID#2015103030: 13: Budgetary 
management.  
41 Rec ID#201410308: Contribution of associated countries. According to the Agency’s Founding Regulation, countries associated with the 
implementation, application and development of the Schengen acquis and Eurodac-related measures must make a contribution to the Agency’s 
budget. Although Schengen-associated countries were using the systems managed by the Agency, in 2013 the Commission’s negotiations were 
still ongoing. 
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2.9. Follow-up of observations from the discharge authority 

At the time of preparation of this report, the discharge procedure for 2015 had been accomplished and the 

procedure for 2016 was ongoing. The table below provides information regarding the actions performed by the 

Agency to address the observations of the discharge authority for 2015.  

Area Remark Update from eu-LISA 

R
e

li
a

b
il

it
y

 o
f 

th
e

 a
cc

o
u

n
ts

 

Welcomes the Court of Auditors’ conclusions that the 
annual accounts of eu-LISA present its financial position 
on 31 December 2015 fairly and that its transactions are 
legal and regular 

 

B
u

d
g

e
t 

a
n

d
 

fi
n

a
n

ci
a

l 

m
a

n
a

g
e

m
e

n
t Welcomes improvements with regard to budget 

planning and monitoring; notes that the level of 
execution of the budget exceeded 99 % for both 
commitments and payment appropriations 

 

P
ro

cu
re

m
e

n
t 

a
n

d
 r

e
cr

u
it

m
e

n
t 

p
ro

ce
d

u
re

s 

Regrets that the agency outsourced procurement of 
services to a third party without ensuring that it acted in 
compliance with the financial regulation of the Union; 
regrets that a call for expression of interest for 
participation in a negotiated procedure took place 
without a delegation by the authorising officer; regrets 
that the agency engaged in contractual agreements or 
negotiations with a single contractor without precisely 
defining the services requested; acknowledges that the 
agency acted in compliance with its own financial 
regulation; requests, however, that, given the very large 
financial amounts involved with the development and 
maintenance of JHA systems and the associated risks, 
the agency fully complies with the financial regulation 
of the Union 

There is no call for expression of 
interest done without a delegation 
from the authorising. The procedure 
referred to was a pre-screening of 
the market. All activities related to 
procurement have been carried out 
in compliance with the Financial 
Regulation. 

The Agency concluded a FWC for 
services related to training. No 
direct negotiations whatsoever were 
carried out as long as purpose of the 
contract is different. The Agency is 
short of staff to deal with necessary 
training. Therefore, it uses a 
contractor to search the market 
based on specific requests and to 
provide most optimal solution 

Welcomes efforts to keep JHA systems aligned with 
evolving political priorities and unforeseen events 
through the year; acknowledges the growing 
importance of the Agency for the functioning of the 
Schengen area; calls for the Agency to monitor its 
financial and human resources closely and, if needed, to 
submit timely and justified requests for adjustments 

The Agency is understaffed 
comparing available human 
resources with the tasks that have 
been assigned to the Agency. 
Therefore, eu-LISA will request 
additional CA posts for 2018 and 
expects European Parliament to 
look favourably on this request 

C
o

rp
o

ra
te

 

g
o

ve
rn

a
n

ce
 Encourages the Agency to develop appropriate KPIs 

that are a better reflecting the effects and impacts of its 
actions on the maintenance of security within the EU, 
the control of EU external borders and the management 
of migration flows 

The Agency is currently in the 
process of finalising the revised set of 
Corporate Performance Indicators. It 
is expected that the revised set will 
be adopted by the Management 
Board in 2017 
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Part II(b). External evaluations 
At the time of writing this report (January 2017), the Agency has undergone external evaluation, in accordance with 

Article 31 of Regulation No 1077/2011. 

The evaluation examined the way in which eu-LISA implemented its mandate, as laid down in its Establishing 

Regulation, looking at four areas: efficiency, effectiveness, added value and coherence. It also examined the 

Agency’s contribution to the establishment of a coordinated, effective and coherent IT environment for the 

management of large-scale IT systems supporting the implementation of JHA policies. 

The evaluation was successfully carried out. Its conclusion is that the Agency effectively fulfils its mandate. The 

evaluation also suggests particular ways of improving the operations of the Agency and identifies potential 

opportunities to extend its mandate. 

Selected highlights from the report/the evaluation found the following: 

 The Agency had, overall, achieved its objective of effectively ensuring the operational management of the 

three IT systems entrusted to it. 

 Although the organisational set-up and internal processes are still evolving, these are properly structured 

and described. The Agency has been able to identify solutions in order to carry out the assigned tasks. This 

was particularly observed through the project case studies (e.g. the Smart Borders Pilot Project and the 

Common Shared Services Studies). 

 The Agency has been successful, overall, in respecting the clear allocation of roles and responsibilities at 

EU and national levels concerning its core business of managing large-scale IT systems. 

 The activities of eu-LISA are generally well aligned with the relevant JHA policy frameworks and strategies. 

 The Agency has developed a coherent cooperation strategy for engaging with different stakeholders in a 

structured way through the adoption of its Stakeholder Management Strategy. 

 The establishment of a single management authority to assume operational management of the three IT 

systems inherently creates a high level of added value, to the extent that the Agency effectively and 

efficiently carries out its tasks. The ultimate added value of eu-LISA is, therefore, logically highly dependent 

on its ability to fulfil its core tasks in an efficient and effective manner. 

 Overall, the evaluation noted positive feedback concerning the level of involvement and communication 

with national-level stakeholders. 
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Part III. Assessment of the effectiveness of the 

internal control systems 
3.1. Risk management 

The Agency is following a comprehensive risk management framework that includes, on an annual basis, the 

collection of risks, the assessment and prioritisation of risks and the carrying out of a corporate risk management 

workshop during quarter 4 of each year. At the workshop, risk owners, as well as risk strategies and responses, are 

decided. The outcome is documented in the annual corporate risk response plan, which is valid until the following 

annual corporate risk management workshop; this also defines the details of the risk monitoring exchange between 

the risk owners and the Corporate Governance and Risk Management Officer. 

For the year 2016, a total of six corporate risks have been identified and dealt with within the Agency’s corporate 

risk response plan. These were related to the possible effects of a lack of resources and tools for efficient and 

effective end-to-end system life cycle management; mid- and short-term constraints affecting the implementation 

of eu-LISA’s Technology Strategy negatively; external staff augmentation, which lacked efficient integration and 

control and could evolve into long-term solution; the complexity and scale of core business system contracts 

affecting effective budget implementation; as well as the dynamic and complex environment potentially 

challenging the Agency in carrying out its mission. 

For those risks, 15 individual risk measures have been built up with the nominated risk owners, of which 11 had been 

implemented at the end of the year with the aim of sufficiently mitigating the risks identified and their impact on 

the organisation. In order to minimise risks regarding fraud, relevant procedures in the Agency’s ethical framework 

were produced, updated, communicated and made available to staff. Training is organised on an annual basis to 

create awareness among staff. For details on the six corporate risks, please refer to Annex VII. 

 

3.2. Compliance and effectiveness of Internal Control 

Standards 

All 16 approved eu-LISA ICSs have been applied and integrated in a balanced way to the tasks stemming from the 

AWP 2016 for the Agency. In 2016, the 16 ICSs were further detailed to give 126 individual ICS measures, assigned 

to relevant staff members in the organisation. Considering the 2016 measures taken for achieving and maintaining 

compliance with the Agency’s ICSs, it can be stated that internal control is sufficiently established in eu-LISA. A 

number of actions have been implemented, thus demonstrating eu-LISA’s efforts in applying and striving for good 

governance. For 2017, the range and scope of compliance measures will be updated based on advice provided by 

the Authorising Officer as well as on findings related to the outcomes of joint meetings between the Internal Control 

Coordinator and eu-LISA managers and staff with ICS-related functions. 

The function of the Internal Control Coordinator (covered by the Head of the Corporate Governance Sector) has 

been established to support the efficient and effective implementation of ICS at eu-LISA by creating a focal point 

for providing information and awareness, as well as a capacity for monitoring and reporting. Following quarterly 

monitoring exercises with managers and staff with ICS-related functions, the Internal Control Coordinator 

continuously reported in 2016 to the Executive Director about the status and progress of ICS compliance within eu-

LISA. To further facilitate the Agency’s efforts in having an efficient and effective system for internal control, in 

2016, the Internal Control Coordinator performed a prioritisation exercise that resulted in proposals for updates for 

2017 to the measures for implementation of the ICSs. 

In addition, the overall effectiveness and efficiency of the internal control system was assessed by the Internal 
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Control Coordinator. For this purpose, the eu-LISA ICS register (which documents the status of each individual 

measure related to the implementation of the ICSs at the Agency) was consulted to extract the necessary data, 

which was then summarised and forwarded as a report to the eu-LISA Management Board for their information. For 

details on the implementation of the ICS, please refer to Annex VII. 
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Part IV. Management assurance 
4.1. Review of the elements supporting assurance 

The building blocks of assurance underpin the reasonable assurance given by the Authorising Officer in his/her 

declaration of assurance of the Annual Activity Report. These are summarised below. 

Building block 1: Assessment by management 

Assessment by management 

The management of the Agency has reasonable confidence that, overall, suitable controls are in place and are 

working as intended; risks are being monitored and mitigated appropriately and the necessary improvements and 

reinforcements are being implemented. 

Furthermore, the management of the Agency recognises the need to maintain a high level of efficiency in its internal 

control environment and for continuous assessment and strengthening of existing internal controls to achieve and 

then maintain full compliance with the requirements of the 16 ICSs adopted to ensure the achievement of the 

objectives in its AWP. 

Register of exceptions 

The Agency has had a procedure in place for the registration of exceptions since 2013. At the beginning of 2015, a 

formal procedure for the registration and management of exceptions was adopted. Its overall objective is to 

establish appropriate arrangements to ensure that any exceptional circumstances of significant instances of 

overriding controls or deviations from the established regulatory framework are well explained, registered and 

reported in accordance with the principle of transparency. An exception must be documented, justified and 

approved at the appropriate level before any action is taken. 

In 2016, 30 exceptions and non-compliance events from the established procedures were registered. The 

Authorising Officer has determined that such exceptions or non-compliance events do not require a formal 

reservation in the declaration of assurance on the basis of materiality. 

Building block 2: External audit results 

IAS opinion 

Final audit report on IT operations in eu-LISA 

Overall, the audit confirmed that the design and practical implementation of the processes in the scope are effective 

in ensuring that eu-LISA operates the SIS II, VIS and Eurodac IT systems in a way that allows the continuous and 

uninterrupted exchange of data between the national authorities using them. Although the audit did not identify 

any very important issues in the operational management of the IT systems, the IAS considers that there is room 

for improving the efficiency of the related processes. These are set out in detail in the body of the report. 

Final audit report on staff planning and allocation, performance appraisal and promotion, and training in eu-LISA 

The Agency has successfully finalised its performance appraisal and promotion procedures for the years that were 

subject to audit review (2014 and 2015) in line with the regulations. The IAS acknowledges that eu-LISA has launched 

projects intended to strengthen HR management controls, including the development of an integrated IT HR 

management tool. In addition, in 2016, the Agency adopted a comprehensive HRS that links its strategic goals for 

2014-2020 with the specific goals of the Human Resources and Training Unit (HRTU). Its implementation will be 

reviewed in quarter 3 of 2017. However, the IAS concludes that weaknesses still exist in eu-LISA’s process for 
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managing HR, in particular, there are elements that are not fully compliant with procedural aspects of the 

Implementing Rules and the Agency’s own internal guidelines. In this context, the IAS has identified two Very 

Important findings. 

The Agency suffers from a number of shortcomings in its performance appraisal and promotion systems (finding 

No 1). These relate to the failure to meet planned timeframes, partial non-compliance of the appraisal and 

promotion process with the mandated procedures, the ambiguous role of the Joint Promotion Committee as 

currently constituted, a need for transparency in communications with staff and improvements in the quality of the 

performance appraisals themselves. 

The Agency has been without a post for Head of Unit of the HRTU (i.e. an HR manager responsible for HR matters) 

since March 2016 (finding No 2). The Head of the Resources and Administration Department (RAD) (the department 

that includes the HRTU and two other units) has also taken over direct responsibility for leading the HRTU since that 

date. The IAS notes that this situation was temporarily unavoidable. However, the IAS considers that the important 

challenges in the area of HR management mean that this post should be reinstated and filled as soon as possible. 

Several HR-related projects that are expected to contribute significantly to effective HR management and planning 

are currently under way and these require the input and supervision of a dedicated senior HR manager. 

In arriving at the above conclusion, the following risks that may have an impact on the achievement of the 

business objectives for the process audited were identified: 

- Performance Appraisal and Promotions Procedure — risk rating: ‘High’; 

- HR Management and Planning — risk rating: ‘High’. 

ECA opinion (audit report on 2015 accounts) 

Opinion on the reliability of the accounts: 

In the Court’s opinion, the annual accounts of the Agency present fairly, in all material respects, its financial position 

as of 31 December 2015 and the results of its operations and its cash flows for that year, in accordance with the 

provisions of its financial regulation and the accounting rules adopted by the European Commission’s accounting 

officer. 

Opinion on the legality and regularity of the transactions underlying the accounts 

In the Court’s opinion, the transactions underlying the annual accounts for the year ending 31 December 2015 are 

legal and regular in all material respects. 

Building block 3: Follow-up of reservations from previous reporting periods 

The declaration of assurance of the Authorising Officer in the Annual Activity Report 2015 did not contain any 

reservations. 

Conclusion 

Based on Part II and Part III above, a conclusion can be made that there are no significant weaknesses in internal 

controls that might have an impact on the declaration of assurance. 
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4.2. Reservations (if applicable) 

 
On the basis of the information provided above, the Authorising Officer did not issue any reservations. 
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4.3. Overall conclusions on assurance 

 

I, the undersigned, Executive Director of the European Agency for Operational Management of Large-Scale IT 

Systems in the area of freedom, security and justice (eu-LISA), 

In my capacity as Authorising Officer, 

Declare that the information contained in this report gives a true and fair view. 

State that I have reasonable assurance that the resources assigned to the activities described in this report have 

been used for their intended purpose and in accordance with the principles of sound financial management, and 

that the control procedures put in place give the necessary guarantees concerning the legality and regularity of the 

underlying transactions. 

This reasonable assurance is based on my own judgement and on the information at my disposal, such as the results 

of the self-assessment, ex-post controls, the work of the Internal Audit Service, the work of the Internal Audit 

Capability and the recommendations from the reports of the Court of Auditors. 

Confirm that I am not aware of anything not reported here which could harm the interests of the Agency. 

 

 

Tallinn,................ 

 

 

………………… (signature) 

Krum GARKOV 
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ANNEXES 
Annex I. Corporate Performance Indicators 

In 2015, the Management Board of eu-LISA adopted a set of Corporate Performance Indicators. The first 

measurement of the Corporate Performance Indicators was partially carried out at the end of quarter 4 of 2016 and 

at the beginning of quarter 1 of 2017. Due to ongoing discussions between stakeholders and eu-LISA, the full set of 

corporate KPI targets had not been agreed by the time of writing this report. eu-LISA is currently working for 

achieving an agreement on all KPI targets. It is expected that the updated set of KPIs will be adopted by the 

Management Board in 2017. 

The Annual Activity Report 2016 covers the KPIs (with targets) that have been adopted by the Management Board. 

The KPI targets that are still the subject of discussion are not represented in the table below. 

KPI  Corporate Performance Indicator Targeta Actualb 

1 
Security: number of identified critical shortcomings 

during security tests 
0 958 

2 
Security: percentage of identified security risks treated 

by assured security controls 
100 % 100 % 

3 Eurodac central system availability 99.99 % 99.83 % 

4 Eurodac central system response time 99.45 % 99.99 % 

5 
Wide Area Network (WAN) availability (for SIS II and VIS 

systems) 
99.99 % 100 % 

6 SIS II central system availability 99.99 % 99.83 % 

7 SIS II central system response time 99.50 % 99.88 % 

8 VIS central system availability 99.99 % 99.48 % 

9 VIS central system response time 100 % 98.64 % 

10 
Cancellation rate of carried-over payment 

appropriations 
< 5 % 3.33 % 

11 Rate (%) of budgetary commitments implementation 95-99 % 97.90 % 

12 Rate (%) of payment implementation > 95 % 97.58 % 

13 
Ratio of investment/maintenance costs compared to overall cost of the systems under management; 
not to be measured as proposed, but to be deleted in accordance with the KPI change request 
forwarded to the Management Board 

14 
HR: ratio (%) of administrative resources to operational 

resources 

Administrative: 
20 % 

15.91 % 

Operational: 70 % 73.28 % 

15 
Ratio (%) of payments completed within statutory 

deadlines 
90-100 % 93.20 % 

16 Average square metres of office space per FTE (m²) 10 m² 7.9 m² 

17 eu-LISA training course external participant satisfaction > 3 4.45 

18 Procurement compliance with the Agency’s PAP 0.5-1.5 0.44 

19 
Procurement project management: % of main 

procurement projects on schedule 
> 60 % 97 % 

20 

Customer satisfaction: % of MS users satisfied or very 

satisfied with the overall service provided by eu-LISA 

Service Desk 

> 80 %  94.45 % 

21 
Ratio (%) of activities identified in the Annual Work 

Programme met or on schedule 
90 % 91.2 % 

22 Member States systems helpdesk performance > 80 % 90 % 

23 Project management: assessing completed projects < 10 0 
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against defined quality/cost/time parameters 

24 
Percentage of audit recommendations implemented 

within stipulated deadlines 
80-100 % 75 % 

25 
HR: percentage of uncertified vs certified absence days 

from work within reporting period 
< 25 % 23 % 

26 HR: annual percentage staff turnover ≤ 5 % 7.64 % 

27 HR: staff performance index 

Completed 
appraisals: 100 % 

100 % 

Low performance: 
< 5 % 

0 % 

Top performance: 
> 10 % 

59 % 

28 HR: staff engagement level ≥ 80 % 81 % 

29 External communication: eu-LISA web-based visibility 

Unique visitors: 
open 

81 005 

Average visit 
duration: open 

4 min 54s 

Bounce rate (left 
after one page): 

open 
37 % 

Actions per visit 
(average): open 

3.7 

aSystem availability target is not precisely defined in the legal instruments governing the systems. The target of 99.99% has been established by 
the Agency considering the fact that systems managed by it are defined as high availability systems. 
bThe actual availability includes switch over and switch back time, in case of planned maintenance. 
FTE, full-time equivalent; PAP, Procurement and Acquisition Plan. 
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Annex II. Statistics on financial management 

1. Initial budget, transfers and amending budgets 

The table below summarises, at chapter level, the internal budgetary transfers operated by the Agency for C1 

funds in 2016. No amending of the budget was required. 

 

 

 

2. Implementation of the budget for the year (fund source C1) 

As far as the 2016 appropriations (fund source C1) are concerned, the Agency reached a high level of budget 
implementation, exceeding 97.9 % in both commitment and payment appropriations, taking into consideration the 
automatic carry-over of appropriations. 
 

 

 

3. Implementation of the budget for other fund sources 

In addition to the budget for the year (fund source C1), the Agency implemented appropriations: 
- from internal assigned revenue (fund source C4); 

Initial budget Transfers
Amending 

budget
Final budget Initial budget Transfers

Amending 

budget
Final budget

TITLE 1 - STAFF EXPENDITURE 15,241,848.00 -1,041,661.95 14,200,186.05 15,241,848.00 -1,041,661.95 14,200,186.05

A-11 Salaries & allowances 13,860,848.00  -1,230,214.66 12,630,633.34 13,860,848.00 -1,230,214.66 12,630,633.34

A-12 Expenditure related to recruitment 35,000.00          42,386.49 77,386.49 35,000.00         42,386.49 77,386.49

A-13 Mission Expenses 300,000.00       110,000.00 410,000.00 300,000.00       110,000.00 410,000.00

A-14 Socio-Medical Infrastructure 646,000.00       52,502.20 698,502.20 646,000.00       52,502.20 698,502.20

A-15 Training for Staff 400,000.00 -16,335.98 383,664.02 400,000.00 -16,335.98 383,664.02

11,372,000.00 -2,540,000.00 8,832,000.00 11,372,000.00 -2,540,000.00 8,832,000.00

A-20 Expenditure for premises 4,985,000.00    -3,564,450.00 1,420,550.00 4,985,000.00   -3,564,450.00 1,420,550.00

A-21 Corporate IT & Telecom 1,550,000.00    1,550,000.00 1,550,000.00   1,550,000.00

A-22
Movable Property and Associated 

Costs
200,000.00       200,000.00 200,000.00       200,000.00

A-23 Current Administrative Expenditure 385,000.00       163,150.00 548,150.00 385,000.00       163,150.00 548,150.00

A-24 Postage 35,000.00 35,000.00 35,000.00 35,000.00

A-25 Management Board 280,000.00       280,000.00 280,000.00       280,000.00

A-26 Information and Publications 400,000.00       150,000.00 550,000.00 400,000.00       150,000.00 550,000.00

A-27 External Support Services 2,567,000.00    711,300.00 3,278,300.00 2,567,000.00   711,300.00 3,278,300.00

A-28 Security 970,000.00       970,000.00 970,000.00       970,000.00

53,408,152.00 3,581,661.95 56,989,813.95 53,408,152.00 3,581,661.95 56,989,813.95

B3-0
Shared System Infrastructure (CORE 

Systems)
7,032,000.00    0.00 7,032,000.00 4,050,000.00   215,000.00 4,265,000.00

B3-1 SIS II 10,225,000.00  2,570,000.00 12,795,000.00 8,900,000.00   1,405,000.00 10,305,000.00

B3-2 VIS-BMS 29,500,000.00  1,700,342.84 31,200,342.84 32,750,000.00 1,041,661.95 33,791,661.95

B3-3 EURODAC 2,825,000.00    -1,500,000.00 1,325,000.00 3,900,000.00   -205,000.00 3,695,000.00

B3-6
Ext Supp Services directly related to 

CORE Systems
2,546,152.00 917,000.00 3,463,152.00 2,508,152.00 1,125,000.00 3,633,152.00

B3-7
Meetings missions dir related to the 

CORE systems
540,000.00       -100,000.00 440,000.00 560,000.00       0.00 560,000.00

B3-8 Training directly related to operations 740,000.00       -5,680.89 734,319.11 740,000.00       0.00 740,000.00

80,022,000.00 0.00 80,022,000.00 80,022,000.00 0.00 80,022,000.00TOTAL

Commitment Appropriations Payment Appropriations

Budget Chapter

TITLE 2 - INFRASTRUCTURE AND OPERATING 

EXPENDITURE

TITLE 3 - OPERATIONAL EXPENDITURE

BUDGET TITLE Budgeted Consumed % Budgeted Consumed %

Title 1 – Staff expenditure   14,200,186.05     14,198,694.61 99.9%  14,200,186.05     14,198,694.61 99.9%

of which, executed 14,198,694.61  99.9% 13,783,002.28  97.1%

of which, automatic carry forward -                       415,692.33        2.9%

Title 2 – Infrastructure and 

Operating expenditure
    8,832,000.00       7,889,174.20 89.3%     8,832,000.00       7,889,174.20 89.3%

of which, executed 7,889,174.20     89.3% 2,916,061.90     37.0%

of which, automatic carry forward - - 4,973,112.30     63.0%

Title 3 – Operational expenditure   56,989,813.95     56,249,994.65 98.7%  56,989,813.95     55,999,644.43 98.3%

TOTAL EUR   80,022,000.00     78,337,863.46 97.9%  80,022,000.00     78,087,513.24 97.6%

of which, executed 78,337,863.46  97.9% 72,698,708.61  90.8%

of which, carried forward -                       5,388,804.63     6.7%

COMMITMENTS (C1) PAYMENTS (C1)
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- from internal assigned revenue carried over (fund source C5); 
- from carry-forward of commitments (differentiated in Title 3 and non-differentiated in Titles 1 and 2) and 

the corresponding payment (non-differentiated only) appropriations from previous years (fund source C8). 
- from external assigned revenue, as contributions from the associated countries in accordance with 

Article 32(1)(b) of the Establishing Regulation and the Smart Borders Delegation Agreement signed with 
the European Commission in 2015 (fund source R0, Title 3 only). 

 

 

 

*For Title 3 C1 appropriations, EUR 4 388 024.41 refer to payments of commitments for the year. The remainder, amounting to 

EUR 51 611 620.02, was used to cover commitments from previous years. 

 

4. List of budgetary transfers 

During 2016, the internal transfer operations listed in the following table were performed under Article 27 of the 

Agency’s Financial Regulation. 

Budgetary transfers in 2016 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

(EUR) 

Payment 
appropriation 

(EUR) 

1 LIS.951 15/01/2016 

B03200 VIS-BMS MWO   0.00 -1,260,675.26 

B03201 VIS-BMS other 0.00 1,260,675.26 

B03300 Eurodac MWO 0.00 -460,000.00 

B03301 Eurodac other 0.00 460,000.00 

2 

LIS.983 21/06/2016 

A01110 Basic salary 206,048.00 206,048.00 

A01111 Household allowance -42,800.00 -42,800.00 

A01112 Dependent child allowance -95,548.00 -95,548.00 

A01113 Education allowance -27,500.00 -27,500.00 

A01114 CA expatriation and foreign residence allowances -133,000.00 -133,000.00 

A01200 Travel expenses 50,000.00 50,000.00 

A01403 Social activities 42,800.00 42,800.00 

A02010 Expenditure for premises FR -1,720,000.00 -1,720,000.00 

A02330 Other running costs 150,000.00 150,000.00 

A02600 Information and publications 150,000.00 150,000.00 

A02700 External support services -150,000.00 -150,000.00 

B03100 SIS II MWO 1,570,000.00 1,570,000.00 

B03300 Eurodac MWO 0.00 -300,000.00 

B03301 Eurodac other 0.00 300,000.00 

LIS.985*a 21/06/2016 
B03100 SIS II MWO 119,105.60 119,105.60 

B03300 Eurodac MWO -119,105.60 -119,105.60 

3 LIS.989 25/07/2016 
A02010 Expenditure for premises FR -861,300.00 -861,300.00 

A02700 External support services 861,300.00 861,300.00 

4 LIS.991 10/08/2016 
A01200 Travel expenses -4,207.50 -4,207.50 

A01201 Other expenses 4,207.50 4,207.50 

5 LIS.993 26/09/2016 
A01100 Basic salary -330,300.00 -330,300.00 

A01102 Dependent child allowance 12,000.00 12,000.00 

Fund 

Source
Budgeted Consumed % Commit Budgeted Consumed* % Payment

C1 14,200,186.05 14,198,694.61 99.9% 14,200,186.05 13,783,002.28 97.1 %

C5 627.70 627.70 100.0 % 627.70 627.70 100.0 %

C8 271,530.94 242,886.42 89.5 % 271,530.94 242,886.42 89.5 %

Subtotal 14,472,344.69 14,442,208.73 99.8% 14,472,344.69 14,026,516.40 96.9%

C1 8,832,000.00 7,889,174.20 89.3 % 8,832,000.00 2,916,061.90 33.0 %

C4 95,726.73 436.14 0.5 % 95,726.73

C5 8,455.67 8,455.67 100.0 % 8,455.67 4,255.67 50.3 %

C8 19,270,980.00 18,825,609.48 97.7 % 19,270,980.00 18,825,609.48 97.7 %

Subtotal 28,207,162.40 26,723,675.49 94.7% 28,207,162.40 21,745,927.05 77.1%

C1 56,989,813.95 56,249,994.65 98.7 % 56,989,813.95 55,999,644.43 98.3 %

C4 32,141.66 5,629.09 17.5 % 32,141.66 2,850.72 8.9 %

C5 595.00 595.00 100.0 % 595.00 595.00 100.0 %

C8 70,153,508.48 64,929,186.22 92.6 %

R0 4,763,925.58 2,037,462.89 42.8 % 4,763,925.58 1,819,740.49 38.2 %

Subtotal 131,939,984.67 123,222,867.85 93.4% 61,786,476.19 57,822,830.64 93.6%

 TOTAL  174,619,491.76  164,388,752.07 94.1%       104,465,983.28  93,595,274.09 89.6%

Commitment Payment

Budget Title

A-1 Staff expenditure

A-2
Infrastructure and 

Operating Expenditure

B0-3
Operational 

Expenditure

ALL
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Budgetary transfers in 2016 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

(EUR) 

Payment 
appropriation 

(EUR) 

A01110 Basic salary 160,000.00 160,000.00 

A01124 Daily allowance 30,000.00 30,000.00 

A01301 Mission expenses 110,000.00 110,000.00 

A01403 Social activities 18,300.00 18,300.00 

A02010 Expenditure for premises FR -983,150.00 -983,150.00 

A02320 Legal expenses 13,150.00 13,150.00 

B03100 SIS II MWO -155,000.00 -155,000.00 

B03600 External supplier services directly related to CORE Systems 1,125,000.00 1,125,000.00 

LIS.999 06/10/2016 
B03100 SIS II MWO 155,000.00 0.00 

B03600 External supplier services directly related to CORE Systems -155,000.00 0.00 

6 LIS.1001 07/11/2016 

A01102 Dependent child allowance 15,000.00 15,000.00 

A01110 Basic salary 50,000.00 50,000.00 

A01124 Daily allowance 38,000.00 38,000.00 

A01125 Monthly allowance 6,500.00 6,500.00 

A01144 Other allowances 5,500.00 5,500.00 

A01190 Weightings -120,000.00 -120,000.00 

A01401 Nursery allowance 5,000.00 5,000.00 

B03100 SIS II MWO 1,000,000.00 0.00 

B03300 Eurodac MWO -1,000,000.00 0.00 

7 LIS.1005 29/11/2016 

A01102 Dependent child allowance 5,450.00 5,450.00 

A01110 Basic salary 15,200.00 15,200.00 

A01125 Monthly allowance 150.00 150.00 

A01130 Insurance against sickness 1,600.00 1,600.00 

A01131 Insurance against accidents occupational disease 250.00 250.00 

A01132 Unemployment insurance 1,250.00 1,250.00 

A01190 Weightings -39,900.00 -39,900.00 

A01201 Other expenses 16,000.00 16,000.00 

A02310 Bank and other financial charges -50,000.00 -50,000.00 

A02330 Other running costs 50,000.00 50,000.00 

8 LIS.1018 20/12/2016 

A01100 Basic salary -527,175.51 -527,175.51 

A01101 Household allowance -1,327.38 -1,327.38 

A01102 Dependent child allowance -3.22 -3.22 

A01103 Education allowance -13,533.48 -13,533.48 

A01104 TA expatriation and foreign residence allowances -8,366.52 -8,366.52 

A01105 TA overtime shifts and on-call duty -6,034.59 -6,034.59 

A01110 Basic salary -46.58 -46.58 

A01124 Daily allowance -874.12 -874.12 

A01125 Monthly allowance -15.36 -15.36 

A01130 Insurance against sickness -13.98 -13.98 

A01131 Insurance against accidents occupational disease -47.11 -47.11 

A01132 Unemployment insurance -19.22 -19.22 

A01140 Birth and death allowances -1,206.76 -1,206.76 

A01141 Travel expenses for annual leave -63,271.08 -63,271.08 

A01144 Other allowances -857.83 -857.83 

A01181 Travel expenses (taking up duties) -1,832.83 -1,832.83 

A01182 Installation and reassignment allowance -34,823.53 -34,823.53 

A01183 Removal expenses -20,317.06 -20,317.06 

A01184 Daily subsistence allowance -5,825.08 -5,825.08 

A01190 Weightings -302,523.42 -302,523.42 

A01200 Travel expenses -23,292.50 -23,292.50 

A01201 Other expenses -321.01 -321.01 

A01400 Annual medical checkup -6,000.00 -6,000.00 

A01401 Nursery allowance -5,000.00 -5,000.00 

A01403 Social activities -2,597.80 -2,597.80 

A01500 Training for staff -16,335.98 -16,335.98 

B03000 shared system infrastructure (CORE Systems) 0.00 205,000.00 

B03200 VIS-BMS MWO 1,700,342.84 1,041,661.95 

B03300 Eurodac MWO -500,000.00 55,000.00 

B03301 Eurodac other 0.00 -260,000.00 

B03600 External supplier services directly related to CORE Systems -53,000.00 0.00 

B03730 Other meetings and missions -100,000.00 0.00 

B03800 Training directly related to operations -5,680.89 0.00 

9 LIS.1020 22/12/2016 
B03000 Shared system infrastructure (CORE Systems) 0.00   10,000.00 

B03100 SIS II MWO 0.00   -10,000.00 

9 Total number of budgetary transfers in 2016     

 
aR0 commitment and payment appropriations. 
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Annex III. Organisational chart 

In 2016, the total number of posts at eu-LISA consisted of 144 full-time staff members: 114 TAs, 24 CAs and six SNEs. 

The organisational chart shows the situation on 31 December 2016, presenting the departments, units and sectors, 

as well as the individual posts subordinate to the Executive Director of eu-LISA, with the headcount. 
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Annex IV. Establishment Plan 

The Establishment Plan 2016 of eu-LISA 

The Establishment Plan 2016 consisted of 118 posts of TAs. 

Category and 

grade 

Establishment plan authorised under the European Union budget 2016 

Number of officials Number of TAs 

AD 16 0 0 

AD 15 0 0 

AD 14 0 1 

AD 13 0 2 

AD 12 0 3 

AD 11 0 3 

AD 10 0 5 

AD 9 0 9 

AD 8 0 12 

AD 7 0 13 

AD 6 0 14 

AD 5 0 12 

Total AD 0 74 

AST 11 0 0 

AST 10 0 0 

AST 9 0 1 

AST 8 0 1 

AST 7 0 2 

AST 6 0 6 

AST 5 0 12 

AST 4 0 12 

AST 3 0 10 

AST 2 0 0 

AST 1 0 0 

Total AST 0 44 

Total 0 118 

 

Information on the entry level for each type of post: indicative table 

The table below shows the levels at which the key functions listed by the European Commission are represented in 

eu-LISA. The job titles used in the Agency are listed in case of differences between the Commission’s and the 

Agency’s terminology. It should be noted that the entry grades that are higher than those mentioned in Article 53 

of the CEOS is due to the recruitment organised during the start-up phase of the Agency, when higher grades were 

allocated in the Establishment Plan of eu-LISA. 
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Key functions (examples — 
terminology should be adjusted 
to each agency’s job titles) 

Type of 
contract 
(official, TA 
or CA) 

Function group, grade of 
recruitment (or bottom of 
the brackets if published 
in brackets) 

Indication whether 
The function is dedicated to 
administrative support or 
operations [subject to 
definitions used in screening 
methodology] 

Head of Department — level 2 TA AD 12 Administration/operations 

Head of Unit — level 3 TA AD 10 Administration/operations 

Head of Sector — level 4 TA, CA 
AD 5, AD 7, AD 8, AD 9, 
AD 10, FG IV 

Administration/operations 

Senior Officer TA AD 9 Administration/operations 

Officer TA, CA AD 7, AD 8, FG IV Administration/operations 

Junior Officer TA, CA AD 5, FG IV Administration/operations 

Senior Assistant N/A N/A Administration/operations 

Junior Assistant TA, CA AST 2, AST 3, FG III Administration/operations 

Head of Resources and 
Administration Department TA AD 12 Administration 

Head of Human Resources and 
Training Unit TA AD 10 Administration 

Head of Finance and 
Procurement Unit TA AD 10 Neutral 

Head of IT N/A N/A N/A 

Secretarya/Assistant 

Assistant to the Head of 
Department or Assistant to the 
Head of Unit 

TA, CA AST 3, FG III Administration/operations 

Mail Clerk N/A N/A N/A 

Webmaster/Editor N/A N/A N/A 

Data Protection Officer TA AD 10 Administration 

Accounting Officer TA AD 9 Neutral 

Internal Auditor TA AD 9 Administration/neutral 

Personal Assistant to the 
Executive Director TA AST 5b Administration 

aThe Establishment Plan of eu-LISA did not foresee posts for secretaries. With the entry into force of the new Staff Regulations on 1 January 

2014, eu-LISA decided to keep the grades approved in the Establishment Plan and to augment the tasks of the staff hired at grade AST 2 and 
AST 3 for the assistants in a particular field (HR, IT, etc.) or the administrative assistants. At the same time, when necessary, the external service 
providers (intra-muros) perform secretarial work. 
bThis entry grade was established upon creation of the Agency in 2012. 

FG, Function Group. 

 

Benchmarking against the results from the previous year 

 

The indicative table was provided by the European Commission. The final table is to be added based on the 
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recommendation of the working group on benchmarking methodology. 

 

At the end of 2016, eu-LISA conducted its third benchmarking exercise, which was performed according to the 

methodology agreed by the Heads of Administration of the European Agencies.42 Screening was applied to all eu-

LISA posts, not only to the TA posts listed in the Establishment Plan. The results of this screen are presented in the 

tables below. 
 

Table 1. Results of the eu-LISA benchmarking exercise of 2016 — staff members 

 
 
In 2015 and 2016, the Agency also screened posts occupied by external service providers (the intra-muros personnel) 
with the comparative results shown below. 
 
Table 2. Results of the eu-LISA benchmarking exercise of 2015 — external service providers (intra-muros) 

 

Job type ((sub) category 2015 (%) 2016 (%) 

Administrative support and coordination 51.22 56.80 

Administrative support 41.46 54.00 

 Coordination 9.76 2.80 

Operational 39.02 39.20 

General operational 34.15 31.60 

Programme management n/a 5.60 

Top-level operational coordination 4.88 2.00 

Evaluation and impact assessment n/a n/a 

Neutral 9.76 4.00 

Finance 9.76 4.00 

Control n/a n/a 

                                                 

 

42 Methodology for Agencies Job Screening annexed to the Note from the Meeting of the Heads of Agency of 16-17 October 2014. 

Job type (sub) category 2015 (%) 2016 (%)  
Administrative support and coordination 17.75 15.91 

 Administrative support 13.41 12.50 
3.41% 

 
Coordination 4.34 3.41 

 Operational 69.93 73.28 
 General operational 49.43 60.74 

 Programme management 12.10 4.53 
 Top-level operational coordination  8.4 8.01 
 Evaluation and Impact assessment 0 0.00 
 Neutral 12.32 10.81 

 Finance 12.32 10.81 
 Control n/a n/a 
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Annex V. Human and financial resources by activity 

eu-LISA has not yet implemented activity-based budgeting; therefore, the information for HR is not available. For 

financial resources, please refer to Annex II. 
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Annex VI. Specific annex related to Part II 

 

External evaluation as per Article 31 of the Establishing Regulation 

 

Independent external evaluation of the European Agency for the operational management of large-scale IT 

systems in the area of freedom, security and justice (eu-LISA) 

By the European Commission and Ernst & Young 

Executive Summaries 

March 2016 

 

1. Executive summary (EN) 

The 2015 External Evaluation (the Evaluation) of the European Agency for the operational management of large 

scale IT systems in the area of freedom, security and justice (eu-LISA) falls in a period when the European area of 

security, freedom and justice faces an influx in migratory flows and an increase in the number of asylum applications. 

As EU Member States attempt to manage these migratory flows, in collaboration with the European Commission, 

the need to ensure the smooth functioning of the three large-scale IT systems supporting their work in the Home 

Affairs area (the second generation Schengen Information System (SIS II), the Visa Information System (VIS) and 

the Eurodac system) is high on the agenda. 

The Evaluation has demonstrated that the Agency effectively fulfils its tasks. By being entrusted by the EU legislator 

with the management of the three systems, the Agency has been able to pool resources and ensure synergies and 

a more consistent approach. The Agency also contributes therefore to a more coordinated, effective and coherent 

IT environment. Nevertheless some ways of improvement were identified in order for the Agency to improve its 

operational management. Moreover, after three years of the establishment of the Agency, the evaluation team has 

identified the possible need for revision of or extension of the tasks entrusted to eu-LISA in the Establishing 

Regulation and other relevant legal instruments. This would enable the adaptation of the Agency’s current mandate 

in order to ensure that it meets current challenges at EU level. 

The Evaluation’s main conclusions over the four analysis axis are the following 

1.1. Effectiveness 

The aim of this criterion was to assess the extent to which eu-LISA achieved its objectives, as described in the 

intervention logic. 

Q1.1. To what extent has eu-LISA been effective in ensuring the operational management, technical 

development, and security of large-scale IT systems in the JHA area entrusted to it, and their improvement? 

The Evaluation found that the Agency had, overall, achieved its objective of effectively ensuring the operational 

management of the three IT systems entrusted to it. The Evaluation found that the Agency successfully fulfilled the 

tasks stemming from the Agency’s Establishing Regulation, the Service Level Agreements (SLAs) in place, correctly 

implemented the evolutions to the systems, and met the requirements stemming from security, data protection 

and industry best practices. The Agency also established the appropriate capacities and an organisational 

framework to cope with tasks related to the evolution of the systems under its responsibility (ITIL v3, Prince 2, 

ISO 2700x). The Evaluation also identified ways of improvement, among the most important: 

 With regard to the implementation of ITILv3 best practices, while the Agency made commendable progress in this 

regard (e.g. establishment of appropriate project management tools for projects such as VIS Evolutions, Testa-NG), 
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work remains to be done. For instance, the Evaluation identified the need to strengthen the monitoring of 

implemented IT processes performance and to extend the scope of performance indicators, which are currently 

limited to business performance. 

 The Evaluation noted a risk to business continuity linked to the absence of a unique and transversal Disaster 

Recovery Plan (DRP) and Business Continuity Plan (BCP) covering all three systems (e.g. personnel, facilities, 

resources, etc.), which was identified by the Agency and was being addressed through an ongoing project during 

the evaluation period. 

 Concerning capacity management, the Evaluation identified the need (e.g. VIS Evolution Case Study) for the 

Agency to establish and formalise a review process allowing for a regular review of the systems’ capacity needs with 

Member States, based on the statistics generated from the systems and a prospective exercise. 

 Regarding IT security, the Evaluation identified the need to implement a cross-functional architecture 

management function, in charge of the validation of infrastructure choices, the application technology selection 

and the implementation at a transverse level and not by system. There is a need for a common strategy and 

roadmap for improving the integration of secured architecture principles into all three systems in order to reduce 

security related risks. 

 Regarding data protection, the Evaluation identified the need to ensure that appropriate data protection clauses 

are included in the agreements entered into with external contractors. Moreover, the Evaluation identified the 

concerns existing regarding the production of data quality and data analysis reports. The extent to which the Agency 

can access the databases to produce these reports is currently unclear since the current legal framework does not 

provide for an explicit mandate, especially regarding the establishment of data analysis reports (i.e. the production 

of reports regarding the analysis of the data included in the systems by Member States). The Evaluation therefore 

identified the need to further clarify this issue in a future evolution/reform of the current legal framework. 

 Concerning eu-LISA’s obligations as regards production of documents and reports, the Agency should enforce the 

quality control of the documents/reports delivered. 

Q1.2a. To what extent has eu-LISA been effective in undertaking monitoring of research? 

The monitoring of research activities undertaken by the Agency were assessed as pertinent and necessary to the 

effective and efficient functioning of the Agency and development of the systems. No clear examples of impact 

could be identified due to the low level of maturity of this activity. The Agency identified the importance of 

monitoring of research and acknowledged in its 2015 Work Programme that greater effort should be made to feed 

the results of the activity in the operational management of the systems. 

The Evaluation also found that efforts need to be made to ensure that synergies are created with other entities in 

this area, including the European Commission. 

Q1.2b. To what extent has eu-LISA been effective in providing training? 

Since its establishment, the Agency made commendable efforts to develop robust training activities in line with the 

needs of national authorities, both technical and practical. Elaboration of the training strategy is done annually via 

National Contact Points on training that consists of Member State representatives. 

The evaluation found that further alignment with technical needs was necessary, particularly in terms of improving 

the technical content of the training. This could in part be due to passive participation of relevant stakeholders (e.g. 

Advisory Group and NCP members) in the elaboration of the training strategy, despite the Agency’s efforts to keep 

them engaged. 
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Q1.2c. To what extent has eu-LISA been effective in its tasks particular to Eurodac relating to transmission, 

collection and comparison of data, access to and correction or erasure of data? 

The Agency was effective in its tasks particular to Eurodac, with processes and procedures put in place since the 

Agency took up its operational tasks in December 2012 to control the effective transmission of data and to control 

the comparability of fingerprints sent by the Member States. 

Q1.3 To what extent has eu-LISA been capable to respond to the new tasks entrusted to it? 

The Agency demonstrated its capabilities in responding to new tasks entrusted to it. With regard to DubliNet and 

VISION, the Agency successfully ensured the effective integration and management of operational tasks. While the 

Agency was successful, no formal reporting currently exists regarding the impact on the Agency’s resources for 

assuming these tasks, which should be assessed in the future. 

Concerning the Smart Borders pilot project, the Agency was effective, in implementing the technical aspects 

relating to the Smart Borders pilot and assisting the Member States in the execution of tests. Issues arose with 

regard to financial management in relation to the issuance of grants to Member States under the pilot project. The 

Agency staff should be trained on financial management and EU grants management. 

The Evaluation found that the Agency should be provided additional resources if it is entrusted with the 

development and operational management of the new Entry/Exit system or of any other large-scale IT system. 

Q1.4 To what extent has eu-LISA been successful in establishing partnerships and looking for synergies with other 

EU agencies and in building strong and trustful relations with its stakeholders when operating and maintaining 

the systems under its mandate? 

Since its establishment, the Agency developed cooperative and effective relationships with other JHA agencies. It 

has thus far signed three cooperation agreements or working arrangement documents formalising cooperation with 

other EU agencies (CEPOL, FRONTEX, EASO). This cooperation was considered as successful in the Evaluation with 

synergies assisting in the fulfilment of eu-LISA’s tasks (i.e. cooperation with FRONTEX on the Smart Borders pilot 

project). Despite this cooperation, the Agency Establishing Regulation provides a limited mandate with regard to 

such cooperation. As a result, when developing cooperation with other JHA agencies within the framework of 

mandate, eu-LISA should make all necessary efforts to ensure a continuous level of priority and service to its core 

business. 

1.2. Efficiency 

The aim of this criterion was to assess the costs (financial, human resources, time, expertise) directly incurred by the 

Agency to achieve the results and the way they are allocated and managed. 

Q2.1. To what extent has eu-LISA been efficient in implementing the tasks set out in its mandate as laid down in 

the Agency’s Establishing Regulation? 

Since its establishment, the Agency undertook significant work in aligning its functions, operations and internal 

processes with the management of an IT framework. eu-LISA notably introduced changes to the operational 

department in order to identify and introduce operational synergies. Due to the limitations faced by the Agency in 

resources, the Evaluation found that there is a need for a full review of the allocation of resources for core and non-

core tasks, to be performed by the Agency, in order to ascertain whether the allocation is proportionate to the aims 

to be achieved and whether some reallocation could occur. The Evaluation also found (e.g. case study on Eurodac 

Recast) that there was a need to put appropriate controls in place to ensure that sufficient staff resources are 

available for project management based on project needs. 
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Q2.1a. To what extent did external factors influence the efficiency of the Agency? 

While the Evaluation found that the Agency faced some issues resulting from external factors (recruitment in 

Tallinn, lack of synergies in procurement for systems due to the Agency being tied to existing contracts in place), it 

is expected that these problems would continue to be resolved over time, with procurement and contracting 

arrangements eventually falling into line with the Agency’s approach (i.e. entering into contracts covering all three 

systems). 

Q2.1b. To what extent are the internal and external mechanisms for monitoring, reporting and evaluating eu-

LISA adequate for ensuring accountability and appropriate assessment of the overall performance of eu-LISA? 

The evaluators identified a need for the Agency to improve the quality of its reporting in order to ensure 

transparency of the Agency’s overall performance, with issues currently identified regarding the accountability and 

transparency of the Agency’s activities in its reports (e.g. difficulties in identifying links between the work planned 

in the Work Programme and that actually undertaken in the Annual Activity Report). 

Q2.2. Were the annual budgets of the Agency implemented in an efficient way and in view on achieving results? 

With regard to the budget execution for recent years, the Evaluation found a low execution level of the yearly 

commitment appropriations related to Title 3 (operational expenditures). This points to a need for the Agency to 

reinforce planning capacities allowing the elaboration of a more detailed multi-annual planning (activities and 

related financial estimates) and a close follow up of the implementation process. 

Q2.3a. To what extent are eu-LISA’s organisational solutions, HR and procedures adequate to carry out the work 

entrusted to it and to the actual workload? 

Due to the limitations that exist to internal flexibility, the evaluation underlined that anticipating evolutions in the 

Agency’s workload and the addition of new tasks were crucial in order to allow sufficient time to adapt existing and 

deploy additional resources. Despite this, it can already be underlined that should eu-LISA be entrusted with the 

development of the new Entry Exit System (or of any other large-scale IT system), the current level of resources as 

well as the required profiles need to be adapted accordingly since eu-LISA was initially staffed for operating three 

systems but not for developing new ones. 

Q2.3b. Is the planning cycle of the Agency (Annual Work Programme and budget) in line with the objective of 

achieving efficient results? 

The Evaluation found that the process to prepare the Annual Work Programme is adequate though a lack of 

foresight exists due to the current lack of a multi-annual work programme. Some improvements should be made 

such as involving the stakeholders earlier in the process and strengthening its alignment with the budget and the 

multi-annual work programme. For that purpose, eu-LISA should swiftly adopt a detailed multi-annual work 

programme as foreseen in the Establishing Regulation in order to ensure effective planning for the Agency. 

Q2.3c. To what extent has eu-LISA succeeded in building up the in-house capacities for handling various tasks 

entrusted to it? 

Whilst the organisational set-up and internal processes are still evolving, the Evaluation found that these are 

properly structured and described. The Agency has been able to identify solutions in order to carry out the assigned 

tasks. This was particularly observed through the project Case Studies (e.g. Smart Borders pilot project, Common 

Shared Services Studies). Regarding the new tasks, the Agency has dealt with these new tasks efficiently through 

the internal reallocation of staff. 
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Regarding subcontracting, the Evaluation found that there is a need for a formal and transverse sourcing strategy 

as well as for internal staff to ensure close management of the work executed by external contractors. 

Q2.4. Do eu-LISA’s processes and procedures successfully contribute to the efficiency of its operations? 

The Agency has undertaken commendable efforts to set up the appropriate policies, processes and procedures 

allowing it to govern, structure and organise its operations and deliver the required level of service. This was seen, 

for example, through the implementation of the project on Common Share Service Studies. 

The Evaluation found a need for implementing a quality management system aiming at updating and reviewing all 

processes, policies and procedures on a regular basis. In the case studies undertaken for the Evaluation, the need 

was also identified regarding the need to ensure availability of documentation dealing with the management of 

exceptions and the organisational chart (VIS Evolutions). 

Q2.5. To what extent has eu-LISA’s governance, organisational structure, locations as created by the Agency 

Establishing Regulation, been conducive to its efficiency and to achieving economies of scale? 

No major changes appear to be required to the current governance system. There remains room for improvement 

in the active participation of Advisory Group members in providing expertise to the Agency on the operational 

management of the three IT systems. The Management Board functions efficiently with no major changes required 

to current practice. Nevertheless, the current use of the written procedure in some instances may not ensure 

adequate consideration of issues. Moreover, the Evaluation found (i.e. Case Study on Common Shared Service 

Studies) that the Agency could potentially increases its level of communication on progress relating to projects. 

With regard to the multi-site locations, the Evaluation found that geographical dispersal of eu-LISA has an impact 

on the efficient implementation of eu-LISA’s tasks and responsibilities by generating additional costs that would 

not have been incurred had the Agency been established on just two sites (technical and back-up). Whilst direct and 

indirect costs exist, these are considered as proportionate to the technical and political reasoning associated with 

the creation of multi-sites prior to the Agency’s establishment and which continue to be relevant (as outlined in 

detail in Section 4.9.3). 

1.3. Coherence 

The aim of this criterion was to examine the extent to which eu-LISA cooperation activities are articulated in an 

effective way with those of stakeholders including Member States and associated countries, the European 

Commission, the other EU institutions and EU bodies to ensure complementarity and avoid duplication of efforts. 

The evaluation also assessed the alignment of strategies, the coherence of cooperation activities, the risks of 

overlaps, the procedures in place to ensure that eu-LISA’s cooperation activities are coherent with the policies and 

activities of its stakeholders and the perception of stakeholders on the quality of the latter. 

Q3.1. To what extent is eu-LISA acting in cooperation with the European Commission and other EU bodies, to 

ensure complementarity and avoid duplication of efforts? 

The Agency Establishing Regulation and the Memorandum of Understanding between the Agency and the 

Commission provide a robust framework for effective cooperation which is considered to be satisfactory overall. 

The Commission provided adequate support to the Agency during its establishment until it took over its tasks on 1 

December 2012 and in the transition period, until the Agency reached budgetary independence on 22 May 2013. 

The cooperation established with the other EU institutions is considered to be beneficial to ensure complementarity 

in the implementation of EU policy and strategy, provided the cooperation remains within its mandate. The 

relationships developed with the private sector through the organisation of industry-related events have created a 

useful platform for discussion on future needs and opportunities in relation to IT development. The following ways 

of improvements were identified: 
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 The coherence regarding the management of the communication infrastructure between the Agency and the 

Commission could be improved by transferring the Commission’s tasks (implementation of the budget, acquisition 

and renewal and contractual matters) to the Agency. The Agency has the competence and capacities to cope with 

these tasks, which could lead to better efficiency as well. 

 In addition, a risk of duplication was identified in relation to the Agency’s mandate relating to the monitoring of 

research concerning the operational management of the systems which should be aligned with the Commission’s 

research work in this area and coordinated with the Commission in accordance with Article 15 of the MoU. An 

example can be demonstrated in relation to the research monitoring activities concerning biometric identifiers. 

Whilst the Agency has developed a report in this regard in 2015 due to its links with the systems it manages, concrete 

research activities have already been developed in the areas of biometrics under the framework of Horizon 2020 

and other research programmes. 

 The Evaluation considers that the Agency could continue to develop external cooperation activities (with other EU 

agencies) provided that they comply with the mandate of the Agency and the core activities are not impacted in 

terms of quality of service, promptness in the response, reporting etc. 

Q3.2. To what extent is eu-LISA acting in cooperation with the Member States and associated countries to ensure 

complementarity and avoid duplication of efforts? 

The Evaluation found that the Agency has been successful, overall, in respecting the clear allocation of roles and 

responsibilities at EU and national level concerning its core business of managing large-scale IT systems. This stems 

from the clear division in the legal framework of the Agency, as provided in the Agency Establishing Regulation. 

Whilst no duplication of efforts was identified, further complementarity could exist in relation to the increased 

interaction of Advisory Group members as well as increased involvement of the Agency in analysing Member State 

statistics. 

Q3.3. To what extent are eu-LISA activities coherent with the strategy documents adopted in the policy field? 

The Evaluation found that activities of eu-LISA are generally well-aligned with the relevant JHA policy frameworks 

and strategies. The coherence of the Agency’s activities was confirmed through its own strategy for 2014-2020. Due 

to the low level of maturity of this strategy, the Evaluation cannot judge its impact though the alignment with JHA 

policies is expected to continue as the strategy develops over the coming years. This should also be demonstrated 

by the alignment of eu-LISA strategy with the first multi-annual work programme which is not finalised. 

Q3.4. Are the procedures put in place effective to ensure that eu-LISA’s cooperation activities are coherent with 

the policies and activities of its stakeholders? 

The Evaluation found that the Agency has developed a coherent cooperation strategy for engaging with different 

stakeholders in a structured way through the adoption of its Stakeholder Management Strategy. Despite this, no 

clear mechanisms were identified at Agency level to ensure the alignment of eu-LISA cooperation activities with the 

policies and activities of its stakeholders. Whilst the Agency has undertaken cooperation activities within the JHA 

area with EU institutions and other JHA agencies, greater efforts need to be made by the Agency to ensure the 

coherence between these activities and the mandate of the Agency including ensuring greater coordination with 

the Member States in the Management Board and with Commission in this regard. 

1.4. Relevance & added value 

The aim of this criterion was to examine the extent to which the creation of the Agency brought benefits in 

comparison with the previous operational arrangements in terms of efficiency and effectiveness. 
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Q4.1. What have been the benefits of acting at Agency level from an operational and strategic perspective? 

The establishment of a single management authority to assume operational management of the three IT systems 

inherently creates a high level of added value, to the extent that the Agency effectively and efficiently carries out its 

tasks. The ultimate added value of eu-LISA is thus logically highly dependent on its ability to fulfil its core tasks in 

an efficient and effective manner. The key elements underlying eu-LISA’s added value are the pooling of expertise, 

harnessing of synergies by bringing systems ‘under one roof’ and the creation of a more flexible operational 

framework. 

Q4.2. To what extent has eu-LISA been more effective in achieving its results compared to other past, existing or 

alternative national or EU level arrangements? 

By undertaking a comparison of the costs relating to Eurodac (i.e. the only system for which such a comparison could 

be carried out), pre- and post-establishment of the Agency, the Evaluation did not identify economy deriving from 

the creation of the Agency, with costs appearing to be higher. While the difference in costs can be explained in some 

instances by the tasks associated with the systems (i.e. training, Advisory Group meetings), an overall comparative 

assessment of the costs cannot be undertaken due to the differences in recording of costs (e.g. for Central Unit and 

Back-Up Central Unit, quality assurance, hardware and software). The comparison of operational costs identified 

the need for the Agency to ensure clear recording of costs per system in the future in order to be able to ascertain 

whether gains in efficiency have been achieved. 

Q4.3. To what extent has eu-LISA strengthened the involvement of Member States in the operational 

management and evolution of the systems entrusted under its mandate? 

Overall, the Evaluation noted positive feedback concerning the level of involvement and communication with 

national level stakeholders. The Agency’s governance contributes to the quality of communication and involvement 

of national authorities, ensuring that a platform is provided to Member States to be involved in the Agency and to 

ensure that their needs are taken into account. 

Whilst the Advisory Groups are a relevant and valuable forum for Member State involvement, the Evaluation found 

that the wealth of expertise within these groups could be better exploited in order to enhance the quality of dialogue 

with national authorities. This could occur through the establishment of guidelines for the Advisory Groups and the 

setting out of annual key objectives of the Advisory Groups. 
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Annex VII. Specific annex related to Part III 

Identified risks 

As an outcome of the 2015/2016 risk assessment efforts, the following table shows the ranking of the top six 

corporate risks for eu-LISA. 

 

Ranking Title 

Risk 1 Lack of a corporate IT strategy 

Risk 2 Lack of resources and tools for efficient and effective end-to-end system life cycle management 

Risk 3 Mid- and short-term constraints affect the implementation of eu-LISA’s Technology Strategy 

negatively 

Risk 4 External staff augmentation lacks efficient integration and control as well as evolves into long-term 

solution 

Risk 5 Complexity and scale of core business system contracts affects effective budget implementation 

Risk 6 The dynamic and complex environment challenges the Agency in carrying out its mission 

 

 

Internal Control Standards 

Numb
er 

Title 
Summary of major actions 
undertaken towards compliance in 
2016  

Implement
ation 
status as of 
Y/E (Full/In 
Progress) 

Summary of major 
actions carried 
forward/planned for 
2017 

ICS 1 Mission 
Mission statements have been updated 
where required and communicated 
within the organisation 

Full 
Focused review of 
mission statements, if 
required 

ICS 2 
Ethical and 
organisational 
values 

Regular staff awareness sessions on 
following the elements of the ethical 
framework have been organised; 
efforts have been taken to update the 
ethical framework  

In progress 

Whistle-blower 
procedure to be fully 
implemented, staff to 
recognise formally the 
ethical framework and an 
Ethical Advisor to be 
appointed 

ICS 3 
Staff allocation 
and mobility 

Contributions of managers to align staff 
planning to eu-LISA’s objectives and 
priorities have been given and an 
internal vacancy mechanism for 
recruitment is developed and applied to 
assure mobility opportunity with the 
Agency 

In progress 

The competency 
framework is to be 
further established, 
including information on 
job families skills 
according to at least job 
description and activities 
performed at eu-LISA 

ICS 4 
Staff evaluation 
and 
development 

The annual appraisal exercise 2016 has 
been finalised (including recording the 
training needs of staff) 

Full 
Annual appraisal exercise 
2017 to be undertaken 

ICS 5 
Objectives and 
performance 
indicators 

The eu-LISA Programming Document 
(formerly Annual Work Program) has 
been developed at the Agency in 
accordance with applicable guidance 
and on the basis of a dialogue between 
top managers, middle managers and 
staff, in order to ensure it is understood 
and owned. The Annual Activity Report 
has been provided, including all details 
as required by eu-LISA’s stakeholders. 

In progress 

Also in 2017, the Agency 
aims to provide the 
planning documents in 
accordance with the 
Establishing Regulation, 
best practices and 
stakeholders’ needs in 
time, scope and quality. 
The corporate key 
performance indicators 
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The Agency maintained the corporate 
key performance indicators in 2016; 
however, could not reach an agreement 
with the Management Board on their 
final design 

will be revised further in 
corporation with the 
Management Board to 
achieve their final design 

ICS 6 
Risk 
management 
process 

The corporate risk management 
framework was applied and the 2016 
risk management exercise was 
concluded 

Full 
The 2017 corporate risk 
management exercise is 
to be carried out 

ICS 7 
Operational 
structure 

The operational structure of the Agency 
has been amended accordingly where 
required, e.g. by re-allocation of tasks 
among entities or by the introduction of 
sectors as entities below the units. A 
sourcing strategy has been completed 
followed by a corporate IT strategy. The 
Executive Director decision on the 
delegation of authority has been 
revised where necessary  

In progress 

The sensitive function 
assessment will be 
completed as well as the 
sourcing and corporate 
IT strategy will be further 
implemented  

ICS 8 
Processes and 
procedures 

The previous (separate) IT Service 
Catalogue and Corporate Service 
Catalogues have been merged. 
Business processes have been 
documented accordingly and 
maintained. The Data Protection 
Officer reviewed processes and 
procedures annually, according to the 
annual data protection charter/plan to 
ensure that data protection is applied 
accordingly. A fully established register 
of exceptions/deviations has been 
created, including related procedures 
and awareness sessions given 

Full 

Next to continuous 
updates, if required, the 
Agency will perform a 
structured health check 
of the Service Catalogue. 
Wherever possible, the 
Agency will further 
support business 
processes by 
implementing 
automation and IT 
features 

ICS 9 
Management 
supervision 

Entities (departments, units, sectors) 
implemented the AWP in a structured 
way following a consistent process. A 
dedicated reporting process is in place 
to measure progress achieved. The 
exchange with the European Anti-fraud 
Office (OLAF) was established 
according to requirements set 

Full  

As per minimum 
requirements set, and, if 
required, the Executive 
Director will inform of 
any potentially 
significant issues related 
to internal control and 
audit, OLAF 
investigations as well as 
material budgetary and 
financial issues that 
might have an impact on 
his position in the 
Agency or on the sound 
management of 
appropriations or that 
could hamper the 
attainment of the 
objectives set 

ICS 10 
Business 
continuity 

A BCP for the Agency has been 
implemented so that continuous 
reporting on business continuity 
matters at the management level is 
ensured. The annual revision process of 
business continuity plans for the 
largescale IT has been performed and 
sufficiently documented. Annual 

Full 

Documentation on 
business continuity for 
the Agency is further 
revised and updated if 
necessary and applicable 
revision processes for the 
business continuity plans 
for the large-scale IT 
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training on appropriate behaviour in the 
event of invoking the business 
continuity plan was carried out 

systems will be carried 
out 

ICS 11 
Document 
management 

Instruction and training for staff 
entering the Agency on document and 
filing management is provided; a filing 
plan and an archiving policy are in place 

In progress 
The electronic document 
management system is 
to be implemented 

ICS 12 
Information and 
communication 

Internal and external communication 
strategies and action plans were 
updated if required; a satisfaction 
survey was carried out for this purpose. 
Copyright provisions are respected in all 
external communication efforts and are 
sufficiently documented. The internal 
communication strategy and annual 
action plan has been implemented. An 
IT security plan was created by the 
Security Sector and approved and 
maintained according to requirements. 
Meetings with staff were arranged on at 
least a quarterly basis by the Executive 
Director to announce relevant issues 

Full 

Internal newsletters will 
be further maintained 
and developed according 
to staff needs. Generally, 
internal and external 
communication 
strategies and efforts will 
be amended according to 
business needs and 
applicable regulations. 
Meetings with staff will 
be maintained on 
quarterly basis by the 
Executive Director to 
announce relevant issues 

ICS 13 
Accounting and 
financial 
reporting 

The ICS Manual for the control of 
accounting data is in place 

Full 

The ICS Manual for the 
control of accounting 
data is updated if 
required 

ICS 14 
Evaluation of 
activities 

Agency Evaluation based on Art. 31 of 
the Establishing Regulation has been 
concluded 

Full 

An action plan based on 
the Article 31 evaluation 
will be implemented; in 
addition, the Agency will 
build up capacity to 
perform ex-ante 
evaluations on decided 
activities 

ICS 15 
Assessment of 
internal control 
systems 

Awareness of the ICS framework, 
including mechanisms for reporting 
control weaknesses and handling 
exceptions/non-compliance events, has 
been given to staff. A self-assessment 
exercise has been performed; 
recommendations were given formally 
to the Authorising Officer to agree on 
further developments of the ICS 
framework  

Full 

Awareness presentations 
on the ICS framework, 
including mechanisms 
for reporting control 
weaknesses and the 
handling of 
exceptions/non-
compliance events, will 
be provided. A self-
assessment exercise will 
be carried out on the 
effectiveness of eu-
LISA’s internal control 
systems. 
Recommendations will 
be given formally to the 
authorising officer to 
agree on further 
implementation to the 
ICS framework 

ICS 16 
Internal audit 
capability 

The Internal Audit Capacity was 
operating and coordinating its work 
with the Internal Audit Service. Annual 
audit work plan and annual internal 

Full 

The Internal Audit 
Capacity maintains to 
operate and coordinate 
its work with IAS. Annual 
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audit report were in place audit work plan and 
annual internal audit 
report are created. The 
introduction of a quality 
assurance and 
improvement program 
for internal auditing is 
carried out accordingly 
by its roadmap 
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Annex VIII. Draft financial accounts 

 

TABLE 1: BALANCE SHEET — EU- LISA 
 

BALANCE SHEET 2016 2015 

A.I. NON-CURRENT ASSETS 51,697,508.29 27,937,114.46 

A.I. NON-
CURRENT 
ASSETS 

A.I.1. Intangible Assets 36,033,467.00 22,384,246.14 

 A.I.2. Property, Plant and 
Equipment 

15,664,041.29 5,552,868.32 

A.II. CURRENT ASSETS 35,425,020.93 24,103,671.93 

A.II. 
CURRENT 
ASSETS 

A.II.2. Current Pre-Financing 16,740,739.99 6,666,586.08 

  
A.II.3. Curr Exch Receiv &Non-Ex 
Recoverables 

18,684,280.94 17,437,085.85 

  A.II.6. Cash and Cash Equivalents - - 

ASSETS 87,122,529.22 52,040,786.39 

P.II. CURRENT LIABILITIES (95,164,989.72) (9,827,397.22) 

P.II. 
CURRENT 
LIABILITIES 

P.II.2. Current Provisions 
 

- 

  P.II.4. Current Payables (95,164,989.72) (1,625,375.59) 

  
P.II.5. Current Accrued Charges 
&Deferred Income 

- (8,202,021.63) 

LIABILITIES (95,164,989.72) (9,827,397.22) 
 

NET ASSETS (ASSETS less LIABILITIES) (8,042,460.50) (42,213,389.17) 

 

P.III.2. Accumulated Surplus/Deficit (42,213,389.17) (17,778,898.41) 

 

Non-allocated Central (Surplus)/Deficit* 50,255,849.67 (24,434,490.76) 
 

TOTAL 0 0  

Explanatory Notes (facultative): 

The 2016 figures included in Tables 1 and 2 are provisional, since they are still under preparation. Year-end cut-off/deferral data is 
not yet accounted for, nor the balancing/operational subsidy clearance that is still appearing as part of P.II.4. Current Payables are 
not yet accounted for. Once the preliminary and the final accounts are prepared, they will still be subject to audit by the Court of 
Auditors. It is therefore possible that the amounts included in these tables may have to be adjusted following this audit. 
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TABLE 2: STATEMENT OF FINANCIAL PERFORMANCE — EU-LISA 
   

STATEMENT OF FINANCIAL PERFORMANCE 2016 2015 

II.1 REVENUES 1,442,011.18  72,346,282.82  

II.1.1. NON-EXCHANGE REVENUES 1,377,327.00  72,328,080.41  

II.1.1.6. OTHER NON-EXCHANGE REVENUES 1,377,327.00 72,328,080.41 

II.1.2. EXCHANGE REVENUES 64,684.18  18,202.41  

II.1.2.2. OTHER EXCHANGE REVENUE 64,684.18 18,202.41 

II.2. EXPENSES (51,697,860.85) (47,911,792.06) 

II.2. EXPENSES (51,697,860.85) (47,911,792.06) 

II.2.10.OTHER EXPENSES (21,612,665.90) (14,186,750.14) 

II.2.3. EXP IMPL BY OTH EU AGENC BODIES (IM) (17,373,887.31) (21,870,619.58) 

II.2.6. STAFF COSTS (12,709,768.32) (11,852,614.40) 

II.2.8. FINANCE COSTS (1,539.32) (1,807.94) 

STATEMENT OF FINANCIAL PERFORMANCE (50,255,849.67) 24,434,490.76  

   

Explanatory Notes (facultative): 

The 2016 figures included in Tables 1 and 2 are provisional, since they are still under preparation. Year-end cut-off/deferral data is not 
yet accounted for, nor the balancing/operational subsidy clearance that is still appearing as part of P.II.4. Current Payables are not yet 
accounted for. Once the preliminary and the final accounts are prepared, they will still be subject to audit by the Court of Auditors. It is 
therefore possible that the amounts included in these tables may have to be adjusted following this audit. 
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EU-LISA BUDGET OUTTURN ACCOUNT FOR THE FINANCIAL YEAR 2016 

as of 18/01/2017 

 2016 2015 

REVENUE 

 Balancing Commission subsidy + 94,083,000.00 67,262,000.00 

Contribution from associated countries 

Smart borders 

Miscellaneous revenue 

+ 2,291,582.00 643,800.27 

+ 21,722.89 3,325,000.00 

+ 127,868.39 25,422.70 

TOTAL REVENUE (a)   96,524,173.28 71,256,222.97 

EXPENDITURE 

Title I:Staff       

Payments 

Appropriations carried over 

- 13,783,629.98 12,702,845.23 

- 415,692.33 272,158.64 

 
Title II: Administrative expenses       

Payments - 2,920,317.57 9,215,650.98 

Appropriations carried over - 5,073,039.03 19,279,435.67 

 

Title III: Operating expenditure        

Payments 

Appropriations carried over 

- 57,822,830.64 37,456,451.55 

- 2,973,476.03 2,451,215.69 

TOTAL EXPENDITURE (b)   82,988,985.58 81,377,757.76 

OUTTURN FOR THE FINANCIAL YEAR (a-b)   13,535,187.70 -10,121,534.79 

Cancellation of unused payment appropriations carried over from previous year + 474,015.04 10,690,033.94 

Adjustment for carry-over from the previous year of appropriations available at 31.12 
arising from assigned revenue 

+ 2,460,299.06   

Exchange differences for the year (gain +/loss -) +/- -206.05 -819.92 

BALANCE OF THE OUTTURN ACCOUNT FOR THE FINANCIAL YEAR   16,469,295.75 567,679.23 

Balance year N-1 +/- -7,652,180.93 -8,219,860.16 

Positive balance from year N-1 reimbursed in year N to the Commission -     

Result used for determining amounts in general accounting   8,817,114.82 -7,652,180.93 

European Commission subsidy: agency registers accrued revenue and Commission 
accrued expense 

  85,265,885.18   

Pre-financing remaining open to be reimbursed by the Agency to the European 
Commission in year N+1 

  8,817,114.82  

Note: The data presented in the Budget Outturn Account above is still subject to confirmation by DG HOME. Once approved, the content of 
the cell labelled `Commission subsidy — agency registers accrued revenue and the Commission accrued expense` will be added to the P&L as 
revenue.  
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Annex IX. Objectives and indicators 

# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

1 2.2.1.1 
Operational management of 
Eurodac (corrective and adaptive 
maintenance) 

Continued provision of 24/7 
application management services, 
supervision of maintenance (Recast 
FWC) and MS user assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; Specific Eurodac SLA 
agreed met as per defined targets in the 
Annex 2 of the standard Service Level 
Agreement 

Achieved  N/A 

2 2.2.1.1 Eurodac contract management  Eurodac contract management Yes  N/A 

Min. of 2 steering committee meetings 
per annum; min. 8 meetings per year with 
contractor at application/programme 
level; 12 monthly activity reports reviewed 
and accepted per year 

Achieved  N/A 

3 2.2.1.2 
Evaluative maintenance of 
Eurodac 

Adaptations of the system after 
Recast  

Ongoing  Rescheduled  
Adaptations delivered as per 
agreed/baselined plan 

On track  

Activities for the 
upgrade to 7 million 
records were re-
scheduled following the 
decrease of Eurodac 
transactions. Scope was 
increased (additional 
tests). Project started 
and is ongoing 

4 2.2.1.2 
Study on migration to dedicated 
Eurodac network  

Supporting the European 
Commission in an impact analysis 
study on how to setup an encrypted 
virtual network dedicated to 
Eurodac data to replace the existing 
EURODOMAIN and to enable 
secure web services (xml) 
transmission between CS and NS 
(Article 3(1)(b) of EU Reg 603/2013) 

No  

Rescheduled, as 
it is dependent 
on a global 
study for a 
unified network 
decided to be 
implemented 
by eu-LISA in 
2017 

Study delivered as per agreed/baseline 
plan 

Behind 

Study implementation 
rescheduled as part of a 
global study for a unified 
network to be 
implemented by eu-
LISA in 2017 

5 2.2.1.1 
Preparations of the Eurodac 
MWO  

Prepare the specifications and 
begin procurement for the new 
Eurodac MWO 

Ongoing N/A 
Procurement plan for Eurodac MWO and 
the first draft of the TTS 

On track 
Completion of final draft 
rescheduled for quarter 1 
of 2017 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

6 2.2.1.1 SIS II corrective maintenance Basic corrective maintenance Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific SIS II SLA met as 
per defined targets in Annex 2 of the 
standard SLA 

Achieved N/A 

7 2.2.1.1 
SIS II adaptations (WL, 
Oracle 12c) 

Adaptive maintenance of Oracle 12 No 

Postponed 
related to AFIS 
project, as 
agreed with all 
stakeholders; 
AWP 2016 was 
changed 

SIS II adaptions delivered as per relevant 
plans and SLAs in force 

Postponed 

Re-prioritised due to the 
need to initiate 
implementation on SIS II 
AFIS in 2016 

8 2.2.1.1 
Operational management of SIS 
II (corrective and adaptive 
maintenance) 

Continued provision of 24/7 
application management services, 
supervision of maintenance and MS 
assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific SIS II SLA met as 
per defined targets in Annex 2 of the 
Standard Service Level Agreement 

Achieved N/A 

9 2.2.1.1 SIS II contract management  

Ensure contractor’s compliance 
with contractual obligations 
stemming from the SIS II MWO 
contract; maintain SIS II in working 
order 

Yes  N/A 

Minimum of two steering committee 
meetings per year at management level; 
minimum of eight meetings per year with 
the contractor at application/programme 
level; 12 monthly activities reports 
reviewed and accepted per year 

Achieved N/A 

10 2.2.1.2 
SIS II functional evolutions as per 
agreed roadmap (new features or 
new DCC functionality) 

SIS II central system aligned to 
new/changed user demand 

Yes  N/A 
On time and schedule and within scope 
delivery as agreed with MS 

Achieved N/A 

11 2.2.1.2 

SIS II Active2Active study (to 
operate CU and BCU in 
active/active mode, to provide 
better system resiliency, business 
continuity and better data centre 
resource utilisation) 

Basic study on active/active setup 
(subject to legal review to ensure 
compliance of study with applicable 
legal framework), providing the 
basic technical design and 

Yes  N/A 
Study delivered as per agreed/baseline 
plan 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

implementation roadmap for the 
envisaged change of operations 

12 2.2.1.2 

Study and start the 
implementation of the SIS II 
capacity alignment as per the 
results of the study 

Basic evolution on 
capacity/performance; system 
aligned to increased capacity 
demand; provision of automated 
queries and other enhancements 
related to reporting; technical 
upgrades such as Oracle 12 upgrade 
and associated licences; MS 
support to join the SIS II community 

Yes  N/A 
Basic capacity evolution delivered as per 
agreed plans; support provided to new 
MSs to join SIS II community 

On track 

Implementation 
postponed to 2017 
related to AFIS project, 
as agreed with all 
stakeholders; AWP 2016 
changed 

13 2.2.1.2 
Implementation of biometric 
capabilities of SIS II in progress 
(to be finalised in 2017) 

SIS II fingerprint processing 
capability implementation  

Yes  N/A   Achieved N/A 

14 2.2.1.3 

A study related to shared services 
is ongoing; based on the result of 
this study, some services (to be 
defined by the study) will be 
implemented in a shared way in 
2016; once the shared services 
are available, one will have to 
connect SIS II to shared 
infrastructure; decommissioning 
of dedicated SIS II services 

SIS II using shared infrastructure; 
old equipment decommissioned 

No 

Re-prioritised 
due to the need 
to initiate work 
on SIS II AFIS 

Study delivered as per agreed/baseline 
plan; dedicated SIS II services 
decommissioned 

Postponed 

Postponed related to 
AFIS project as agreed 
with all stakeholders. 
AWP 2016 changed 

15 2.2.1.5 

Interface SIS II with shared data 
backup facility; decommission 
dedicated SIS II data backup 
facility 

SIS II connected to shared data 
backup facility; old equipment 
decommissioned (should be started 
by the end of 2016, subject to 
assessment of compliance with 
relevant legal basis) 

No  

Re-prioritised 
due to the need 
to initiate work 
on SIS II AFIS 

Improved data backup duration, number 
of incidents and equipment 
decommissioned 

Postponed  

Postponed related to 
AFIS project as agreed 
with all stakeholders; 
AWP 2016 changed 

16 2.2.1.1 
Operational management of VIS 
(corrective maintenance) 

Continued provision of 24/7 
application management services; 
supervision of maintenance and MS 
assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific VIS/BMS SLA 
agreed met as per defined targets in 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

Annex 2 of the standard Service Level 
Agreement 

17 2.2.1.1 
Operational management of 
BMS (corrective maintenance) 

Continued provision of 24/7 
application management services; 
supervision of maintenance and MS 
assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific VIS/BMS SLA 
agreed met as per defined targets in 
Annex 2 of the Standard Service Level 
Agreement 

Achieved N/A 

18 2.2.1.1 
Operational management of VIS 
(adaptive maintenance) 

Continued provision of 24/7 
application management services; 
supervision of maintenance and MS 
assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific VIS/BMS SLA 
agreed met as per defined targets in 
Annex 2 of the Standard Service Level 
Agreement 

Achieved N/A 

19 2.2.1.1 
Operational management of 
BMS (adaptive maintenance) 

Continued provision of 24/7 
application management services; 
supervision of maintenance and MS 
assistance  

Yes  N/A 

95 % of MS interactions acknowledged in 
less than 1 minute; 95 % of critical 
incidents categorised in less than 5 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes; specific VIS/BMS SLA 
agreed met as per defined targets in 
Annex 2 of the Standard Service Level 
Agreement 

Achieved N/A 

20 2.2.1.1 
Takeover and handover between 
MWO contractors for VIS  

Successful handover between 
MWO contractors; new MWO 
contractor able to take over 
responsibilities from existing 
contractor 

Ongoing  

Additional 
effort is 
required to 
enforce the 
strengthened 
contractual 
requirements in 
order to 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done. financial 
commitments done according to plan; 
scheduled evolution initiated as planned 

Behind 

Poor performance and 
quality output from the 
contractor; difficulties 
with the large amount of 
activities and follow-ups; 
these issues were 
addressed during the 
steering committees 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

properly setup 
the working 
methods and 
processes 

21 2.2.1.1 
Takeover and handover between 
MWO contractors for BMS 

Successful handover between 
MWO contractors; new MWO 
contractor able to take over 
responsibilities from the existing 
contractor 

Ongoing  

Additional 
effort is 
required to 
enforce the 
strengthened 
contractual 
requirements in 
order to 
properly setup 
the working 
methods and 
processes 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done. financial 
commitments done according to plan; 
scheduled evolution initiated as planned 

Behind  

Poor performance and 
quality output from the 
contractor; difficulties 
with the large amount of 
activities and follow-ups; 
these issues were 
addressed during the 
steering committees 

22 2.2.1.1 
Operational management of VIS 
(corrective maintenance) under 
the new MWO contract 

Continued provision of 24/7 
application management services, 
supervision of maintenance and MS 
assistance  

Yes  N/A 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done; financial 
commitments done according to plan; 
scheduled evolution initiated as planned 

Achieved N/A 

23 2.2.1.1 
Operational management of 
BMS (corrective maintenance) 
under the new MWO contract 

Continued provision of 24/7 
application management services, 
supervision of maintenance and MS 
assistance  

Yes  N/A 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done; financial 
commitments done according to plan; 
scheduled evolution initiated as planned 

Achieved N/A 

24 2.2.1.1 
Operational management of VIS 
(adaptive maintenance) under 
the new MWO contract 

Continued provision of 24/7 
application management services, 
supervision of maintenance and MS 
assistance  

Yes  N/A 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done; financial 
commitments done according to the plan; 
scheduled evolution initiated as planned 

Achieved N/A 

25 2.2.1.1 
Operational management of 
BMS (adaptive maintenance) 
under the new MWO contract 

Continued provision of 24/7 
application management services, 
supervision of maintenance and MS 
assistance  

Yes  N/A 

New MWO contract prepared and signed 
as planned; handover from the old to the 
new contractor done; financial 
commitments done according to plan; 
scheduled evolution initiated as planned 

Achieved N/A 

26 2.2.1.1 

Capacity increase of the VIS 
aligned with the business needs 
and the VIS rollout completion; 
Visa Code Plus activities; 

Evolutions of the VIS/BMS Ongoing 

Additional 
efforts are 
required to kick 
off the activities 

Necessary studies are made available, 
providing the impact assessment of the 
foreseen evolutions from cost, time, 
technical and quality perspectives in order 

Behind 

Following the 
completion of the call for 
tender for the new MWO 
contract, there were 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

activities for the integration of 
Croatia into VIS and 
reinforcement of the VIS/BMS 
testing infrastructure 

following 
contractual, 
business and 
technical 
objectives 

to trigger the associated implementations 
in compliance with the legal and technical 
requirements 

clarifications required in 
relation with program 
and project resources 
that delayed the impact 
assessments; most of 
the work is already done, 
but the finalisation is still 
expected 

27 
New 
task 

Integration of Croatia in VIS To Grant Croatia access to VIS Yes  N/A Integration achieved as planned Achieved N/A 

28 
New 
task VIS Database increase 60 million Evolutions of the VIS/BMS Yes  N/A 

Project implementation has been carried 
out as per agreed implementation plan 
and within scope and budget 

Achieved N/A 

29 
New 
task Visa Code Plus changes Evolutions of the VIS/BMS Yes  N/A  

Project implementation has been carried 
out as per agreed implementation plan 
and within scope and budget 

Achieved N/A 

30 2.2.1.2 

VIS/BMS Active2Active study 
(operate CU and BCU in 
active/active mode, to provide 
better system resiliency, business 
continuity and better data centre 
resource utilisation) 

Basic study on active/active setup 
(subject to legal review to ensure 
compliance of study with applicable 
legal framework), providing the 
basic technical design and 
implementation roadmap for 
envisaged change of operations 

Ongoing 

Due to the wide 
range of 
requirements 
and the 
technical 
challenges 
required to 
cope with them, 
phase 1 lasted 
longer than 
planned; 
therefore, the 
date for 
delivery of the 
study was 
moved to 
January 2017 

Study delivered as per agreed/baseline 
plan 

Behind  

The preparation of the 
study is ongoing; the 
delay will not exceed one 
month 

31 2.2.1.1 VIS/BMS contract management 

VIS Contract Management; proper 
financial, budget and contractual 
management of the VIS and BMS 
MWO (ensuring contractual 
coverage for all planned activities, 

Ongoing 

Additional 
efforts are 
required to 
validate the 
service 
delivered 

Minimum of two steering committee 
meetings per year at management level; 
minimum eight meeting per year with the 
contractor at Application/Programme 
level; 12 Monthly activities reports 

Achieved  N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

payment of invoices in due time, 
proper budget execution) 

following 
contractual, 
business and 
technical 
objectives 

reviewed and accepted by the Agency per 
year 

32 2.2.1.3 

Develop application 
administrator team portal to 
gather information for second-
level support team, list of tasks, 
contains documentation for team 
organisation, documentation for 
operational procedures 

If solutions, like SharePoint is 
available at that moment in time, 
design of the team portal for further 
implementation 

Yes  N/A 
Team portal available and used (by end of 
2016) 

Achieved N/A 

33 2.2.1.1 

Agreed for implementation; 
unplanned changes implemented 
in accordance with the agreed 
timeline and scope 

Implementation and management 
of unplanned changes to the CBS 

Yes  N/A 

Agreed for implementation; unplanned 
changes have been implemented without 
the need for a supplementary budget and 
within the agreed time and scope 

Achieved N/A 

34 2.2.1.2 

Implementation of a virtualised 
test platforms for CSs (SIS II, 
Eurodac, VIS, BMS), starting in 
2016 and continuing in 2017 

Decommissioning of the physical 
test environments and replacement 
by a virtualised one by the end of 
2016 

Ongoing  N/A 
Project implementation has been as per 
agreed implementation plan and within 
scope and budget 

On track N/A 

35 2.2.1.1 

Project management office 
evolution: implementation of a 
reporting tool for KPIs, SLAs and 
statistics 

Automation of statistic generation 
that currently involves too much 
human intervention and resources; 
the implementation of templates 
populated by the different system 
will allow automatic generation and 
limit operational work to 
communication of this reports 
internally  

Ongoing  N/A 
15 % time saving in reporting efficiency 
once tool is fully implemented 

On track N/A 

36 2.2.1.1 

Project management office 
evolution: development and 
implementation of automated 
project monitoring dashboard 

The project aims to increase PMO 
capabilities to monitor the status of 
all active internal and external 
projects and to provide detailed and 
timely information; integration, 
consolidation and automation of 
available project management 
tools of the Agency into its intranet 
portal 

Ongoing  N/A 

Number of programs/projects delivered 
with a deviation of less than 10 % from 
original schedule/budget; percentage of 
time to market delivery equals elapsed 
time from starting phase to project 
delivery; percentage of projects in 
portfolio delivered/the total number of 
projects in portfolio; at least 90 % of 
projects are compliant with the quality 
management processes in place 

On track N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

37 2.2.1.4 

Implementation of Smart 
Borders systems (Entry-Exit 
systems; procurement, grants 
and development) 

According to the COM legal 
proposal, Smart Borders 
implementation will start as soon as 
the legal framework will be 
approved; the current timeline is as 
follows: pilot results by the end of 
2015, legal basis by the end of 2016, 
development and operational 
management between 2017 and 
2020 

Ongoing  

Some legal 
requirements 
still require 
clarification or 
need to be 
complemented 
by the 
implementing 
act, which will 
be discussed 
just after the 
approval of EU 
regulation; 
Given also the 
ongoing 
decisions by co-
legislators, 
some 
deliverables 
have been 
completed, 
while other 
technical 
specifications 
need to be 
reworked until 
mid-2017 

Smart Borders requirements analysis and 
appropriate package design 

Partially 
achieved 

N/A 

38 2.2.1.7 
Operational statistics design, 
programming and 
documentation 

Operational statistics design, 
programming, documentation 

Yes  N/A 
Improve quality and timeliness of 
statistics delivery for MSs and increase the 
level of automation 

Achieved N/A 

39 2.2.1.7 
Eurodac reports and statistics in 
line with the Recast 
implementation 

Timely production of reports as per 
relevant legal instruments in force 

Yes  N/A 
Reports and statistics available with less 
than 10 % deviation from baseline plans 

Achieved N/A 

40 2.2.2.1 
Change management and 
workshops (both internal and 
with MSs) 

Recurrent change management 
activities for all supported systems 

Yes  N/A 

Change management activities 
completed per process; 5 % increase in the 
number of implemented changes 
implemented in 2016 compared with 2015 

Achieved N/A 

41 
New 
task 

Change management: 
coordination of the change 

Day-to-day change management 
activities for all supported systems 
to collect change requests; assess 

Yes  N/A 
Number of CR  discussed; number of 
webinars organised; number of 
workshops (F2F) organised 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

management group via webinars 
and F2F meetings 

the impacts of change requests; 
agree on the ways to implement 
change requests; define the plan 
and coordinate activities for 
implementing CR 

42 
New 
task 

Change management: reporting 

Day-to-day change management 
activities for all supported systems 
to:  
- report within eu-LISA the status of 
CR; cooperate with application 
managers and release managers for 
CR implementation; publish on 
CIRCA BC periodically a log with CR 
status; report in Advisory Groups 
the status of CR and CMG activities; 
report in the SIS/VIS committee the 
status of CR  

Yes  N/A 
Number of CR  discussed; bi-weekly 
report;  
Change Management board meeting 

Achieved N/A 

43 
New 
task 

Change management: support 

Day by day change management 
activities to support eu-LISA 
application managers in activities 
related to the enhancement and 
evolution of the platforms that 
need to be discussed with MSs 

Yes  N/A 
Organisation of workshops and meetings 
to discuss specific items with MS experts 

Achieved N/A 

44 2.2.2.1 
Reporting, integrated planning, 
operational and project risk 
management 

Reports, plans and risk registers 
contributing to the overall 
management of the OD and the 
Agency  

Yes  N/A 
Reporting, integrated planning, risk lists 
and mitigation plans available 

Achieved N/A 

45 2.2.2.1 

Further achieve operational 
excellence by enhancing 
individual skills according to 
identified needs and existing 
gaps  

Training, certifications as agreed 
per individual training roadmaps 

Yes  N/A 
90 % of training programmes 
accomplished to plan 

Achieved N/A 

46 2.2.2.1 

Data analysis, forecasts and 
business support: this is an 
ongoing task, creating and 
providing statistics and reports 
related to systems performance, 
incident handling, capacity 

Timely provision of data analysis, 
forecasts and business support for 
all applications as result of MS 
requests or incidents 

Yes  N/A 
Data analysis, forecasts, business support 
provided to MSs 

Ongoing  N/A 

47 2.2.3.1 
materials preparations and 
representations in AGs, 

materials preparations and 
representations in AGs, workshops 

Yes  N/A 
Operational personnel to participate in 
relevant AGs and workshops as required 

Achieved  N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

workshops with MSs, 
conferences regarding Smart 
Borders, VIS, SIS II and Eurodac 
systems and projects 

with MSs: presentations, analysis, 
statistics, reports and minutes 

48 
New 
task 

Hotspot pilot project 
Participation to the inter-agency 
pilot project 

Partially 
achieved 

Completion of 
first phase – the 
proof of 
concept; 
continuation of 
second phase 
pending on 
ongoing 
discussion with 
FRONTEX 

Closure of the proof-of-concept phase 
according to plan 

Achieved N/A 

49 
New 
task 

Support to the European 
Commission and provision of 
technical expertise for the Greek 
National System upgrade 

Working meetings, technical 
assessment and technical report 
drafting 

Yes  N/A 
Submission of technical assessment 
report according to plan 

Achieved N/A 

50 
New 
task Eurodac and Dublin reform 

Technical/impact assessment and 
support to the European 
Commission for the specification of 
the requirements of Eurodac and 
Dublin reform; participation in 
working meeting and council 
discussions 

Yes  N/A 
Submission of technical assessment 
report according to plan 

Achieved N/A 

51 
New 
task DubliNet Operational management Yes  N/A 

Operational Management according to 
the MoU signed with the European 
Commission 

Achieved N/A 

52 2.2.1.2 
Release management activities 
and workshops 

Recurrent release management for 
all supported systems 

Yes  N/A 
Release plans available and disseminated 
to all relevant stakeholders 

Achieved N/A 

53 2.2.1.2 
Set up a development 
environment as horizontal tool to 
support all systems 

Set up a development environment 
to allowing the development of the 
Oracle database, Weblogic, HP-UX 
and Linux  

No  

Activity 
postponed for 
eventual 
integration into 
the Common 
Shared 
Infrastructure 

Development environment available and 
in use; documentation available 

Cancelled  

Activity postponed for 
eventual integration into 
the Common Shared 
Infrastructure project at 
a later stage; re-
assessment of the need 
will be carried out 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

project at a  
later stage; re-
assessment of 
the need will be 
done. 

54 2.2.1.3 
Helpdesk support, daily 
reporting, level 1 support to MSs, 
daily statistics 

Ensure appropriate and timely level 
1 support activities for Member 
States 

Ongoing  N/A 

95 % of MS interactions acknowledged in 
less than one minute; 95 % of critical 
incidents categorised in less than five 
minutes; 95 % of high-priority incidents 
categorised in less than 10 minutes; 95 % 
of moderate incidents categorised in less 
than 30 minutes 

On track N/A 

55 2.2.1.3 
Effective service management, 
incident and problem 
management 

Ensure service management 
activities in an effective and 
efficient way 

Ongoing  N/A 

100 % critical incidents resolved or 
workarounds available in less than eight 
hours; 95 % of high incidents resolved or 
workarounds available in less than 24 
hours; 90 % of moderate incidents 
resolved or workarounds available within 
six days 

On track N/A 

56 2.2.1.3 

Maintain and monitor networks 
under eu-LISA management to 
ensure security and reliability of 
communications infrastructure 

Secured and reliable 
communication infrastructure; this 
is a continued outcome, not a 
specific outcome for 2016 

Ongoing  N/A 
Full compliance with all relevant network 
SLAs in place 

On track N/A 

57 2.2.1.3 
Contribute to effective contract 
management of all networks 
provided by third parties 

Efficient network-related contracts 
management; this is a continued 
activity 

Yes  N/A 
Contractor’s reports reviewed and results 
delivered to COM on time as agreed in the 
MoU 

Achieved N/A 

58 2.2.1.5 

Implementation of a new shared 
data backup infrastructure that 
will replace all the individual 
backup infrastructures from 
existing systems (SIS II, VIS, BMS, 
Eurodac); this new infrastructure 
will be scalable in order to be able 
to integrate future systems as 
well; technical choices will be 
based on the result of the shared 

Unique data backup facility in place 
and ready to be used by all systems 
by the end of 2016 at the latest in 
order to avoid any renewal of 
existing backup infrastructure due 
to obsolescence; [Should be 
finished by the end of 2016]. 

Ongoing  

Ongoing due to 
the delay in 
obtaining 
security 
clearance for 
the vendor’s 
staff 

Improvements to footprint, BTU and 
electricity consumption delivered within 
stipulated timelines  

Behind  

Set-up and 
configuration of the 
backup infrastructure is 
planned to take place 
early in Q1 2017, so that 
other related activities 
are not impacted by the 
delay 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

services study (end of study: first 
quarter 2015) 

59 2.2.2.1 
eu-LISA networks adaptive 
maintenance 

eu-LISA networks (CS common 
infrastructure) improved and 
continuously updated to cover eu-
LISA’s needs 

Ongoing  

Implementatio
n has been 
delayed due to 
difficulties with 
contractual 
arrangements 
for the first 
phase 
(necessary 
racks were not 
covered by the 
same contract 
as the rest of 
the 
infrastructure) 

Network services delivered in full 
compliance with relevant plans and SLAs 
in force 

Behind  

The implementation of 
BCU and CU production 
is delayed due to the 
difficulties with the 
contractual 
arrangement 

60 2.2.1.1 
Continuous availability and 
compliance with agreed SLAs 

Operate, manage and maintain the 
backup data centre and backup 
operational site in St. 
Johann/Pongau, AT 

Ongoing  N/A 

Number of issues of eu-LISA’s BCU 
infrastructure that interrupt the services 
of the CBS towards MSs: potential issues 
of eu-LISA-s BCU infrastructure do not 
interrupt the services of CBS towards MSs 

On track N/A 

61 2.2.2.1 

Integration of the ITSM 
configuration management 
database (CMDB with eu-LISA 
asset management and 
establishment of an unique 
source of information for asset 
management 

With its integration into asset 
management processes, the 
Agency will ensure better 
traceability of investments into 
systems under its management; 
this project is an important element 
from the planning of the agency to 
address some of the findings in the 
audits performed by the European 
Court of Auditors in 2014 

Yes  N/A 

Integration between ITSM CMDB and 
asset management delivered as per plan 
with less than 10 % deviation from the 
agreed schedule 

Postponed 
Activity has been 
postponed due to 
reprioritisation 

62 2.2.1.3 

Testa-NG evolution projects, 
phase 2 with activities related to 
CERTES and network 
optimisation (studies for the SIS 
II, Eurodac and VIS/BMS) 

Project covers activities which are 
not already covered by the 
Commission: eu-LISA 
EURODOMAIN connections (SC29) 
(approximately EUR 127 000); 
external consultancy (under the 
external consultancy framework 
contract), estimated at 

Yes  N/A Results delivered as per plan. On track N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

EUR 200 000; necessary in-house 
cabling and data centre 
arrangements, estimated at 
EUR 25 000 

63 2.2.1.2 

Continuous service 
improvements for all internal 
processes and further integration 
within the organisational 
processes 

Alignment with the latest process 
developments and KPI calculations; 
improvements in the eu-LISA 
service model 

No  

Lack of 
resources and 
fix 
commitments 

Refined internal processes; improved eu-
LISA Service model 

Behind  
Waiting for a managerial 
decision 

64 2.2.2.1 
Ongoing preparation for ITSM 
certification (ISO 20000) in 2017 

Preparation activities — to be 
decided 

No  

Certification 
has been 
postponed for 
2019/20 due to 
reprioritisation 

ISO 20000 certification preparation Behind  
Certification has been 
postponed for 2019/20 
due to reprioritisation 

65 2.2.2.1 

Framework contract for Common 
Shared Infrastructure 
preparations, launch and 
finalisation of a call for tender for 
Common Shared Infrastructure 
MWO  

Supply framework contract to 
source hardware, software, 
integration services, maintenance 
horizontal to the core systems’ 
infrastructure, including security 
and corporate IT, as appropriate; 
prepare tender documentation and 
execute procurement 

Ongoing  

Tender 
evaluation 
procedure was 
completed on 
time; the offer 
was compliant 
and the bidder 
has been 
selected; the 
results of the 
evaluation have 
been published; 
the framework 
contract is 
pending for 
signature 

Selected contractor/contract in place in 
time and within scope; procurement 
procedure finalised by the end of Q3 2016 
at the latest 

On track  N/A 

66 2.2.1.3 
Establishment of integrated 
monitoring across the systems 
managed by the Agency 

With implementation of integrated 
monitoring, one tool will be used for 
monitoring of all systems; all 
incidents will also be registered and 
processed in the same tool; In 
addition, incidents will be 
transferred to contractors for 
resolution automatically through 
the tool and the whole cycle of their 
resolution will be monitored and 

Ongoing  
The process is 
at the feasibility 
study stage 

Integrated monitoring delivered as per 
plan; gain of 10 % time efficiency 

On track N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

recorded; this approach will 
increase the efficiency of Agency 
operations and provide the Agency 
with better means to interact and 
control contractors 

67 2.2.1.7 

Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 
bases for systems under 
management 

Production of SIS II annual statistics Yes N/A 
Production of statistics as per deadlines 
set in legal basis 

Achieved N/A 

68 2.2.1.7 

Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 
bases for systems under 
management 

Update list of authorities for SIS II Yes N/A Updated list of authorities for SIS II  Achieved N/A 

69 2.2.1.7 

Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 
bases for systems under 
management 

Update list of authorities (asylum) 
for  Eurodac 

Yes N/A Updated list of authorities for Eurodac Achieved N/A 

70 2.2.1.7 

Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 
bases for systems under 
management 

Drafting Eurodac annual report, 
including its technical functioning 
and security 

Ongoing 

Draft report 
sent to AG for 
consultation on 
13 December 
2016; written 
procedures for 
opinion and 
adoption of the 
report are 
foreseen in 
January/Februa
ry 2017 

Report ready as per the legal requirement Behind  

Due to the delay in the 
provision of the 
templates of statistics as 
previously reported (due 
to the Recast project), 
the report is being 
delayed 

71 2.2.1.7 

Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 
bases for systems under 
management 

Finalise VIS report on the technical 
functioning of the system and its 
security 

Yes N/A Report ready as per the legal requirement Achieved N/A 

72 2.2.1.7 
Fulfilment of all reporting 
obligations as outlined in the 
Establishing Regulation and legal 

Preparatory works for the SIS II 
report on technical functioning (due 
in Q2 2017) 

Yes N/A Report ready as per the legal requirement On track N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

bases for systems under 
management 

73 2.2.1.8 

Continued provision of 
appropriate training on the 
technical use of SIS II, VIS and 
Eurodac to participating national 
authorities 

Revision of the training strategy 
2013-2016 (NCP) in close 
cooperation with the European 
Commission, FRONTEX and CEPOL 

Ongoing  

Discussions 
with internal 
and all relevant 
external 
stakeholders on 
the content, 
particularly the 
training 
methodologies 
that are to be 
applied and are 
ongoing 

Delivery and adoption of the new training 
strategy document by the AG and MB by 
the end of Q4 2016 

On track N/A 

74 2.2.1.8 

Continued provision of the 
appropriate technical training on 
the use of SIS II, VIS and Eurodac 
to participating national 
authorities 

Establishment of the training plan 
for 2017 (NCP) 

Ongoing N/A 
Delivery and adoption of the new training 
plan by the AG by the end of Q4 2016 

On track N/A 

75 2.2.1.8 

Continued provision of the 
appropriate technical training on 
the use of SIS II, VIS and Eurodac 
to participating national 
authorities 

Update of the Agency’s training 
portfolio (NCP) 

Yes  N/A 
Update of the training portfolio by the end 
of Q4 2016 

Overachieved  
New training curricula 
have been developed 

76 2.2.1.8 

Continued provision of the 
appropriate technical training on 
the use of SIS II, VIS and Eurodac 
to participating national 
authorities. 

Delivery of training activities as 
foreseen by the training plan 2016 

Yes  N/A 
All planned training activities delivered on 
schedule 

Overachieved 

For 2016, 27 courses 
were planned and eu-
LISA delivered 33; for 
SIS II, 16 were planned 
and 16 delivered; for 
VIS, 5 were planned and 
7 delivered: for Eurodac, 
were planned and 6 
delivered;  6horizontal 
courses were planned 
and 4 delivered 

77 2.2.1.8 

Continued provision of the 
appropriate technical training on 
the use of SIS II, VIS and Eurodac 
to participating national 
authorities 

Effective administration of the eu-
LISA training platform 

Yes  N/A 
Continuous availability of the training 
platform (training materials and 
functionalities) to the users 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

78 2.2.1.8 

Integrate requirement to provide 
training on the technical use of 
SIS II for Schengen evaluation 
experts into Agency training 
schedules 

In cooperation with the European 
Commission, FRONTEX and 
CEPOL, eu-LISA contributes in the 
delivery of training courses to 
Schengen evaluators 

Yes  N/A 
Two training courses on the technical use 
of SIS II delivered to Schengen evaluators 
during the reporting period 

Achieved N/A 

79 2.2.1.8 

Integrate requirement to provide 
training on the technical use of 
SIS II for Schengen evaluation 
experts into Agency training 
schedules 

Update of the training package for 
the eu-LISA Schengen evaluators 
team 

Yes  N/A 
Update of the training package for eu-
LISA Schengen evaluators team by the 
end of Q4 2016 

Achieved N/A 

80 2.2.3.2 

Development of common 
training programmes and 
exchange of trainers with other 
agencies 

Development of training 
programmes for other JHA 
agencies and other stakeholders on 
the systems managed by eu-LISA 

Yes  N/A 
Full establishment and delivery of three 
training programmes for stakeholders 
(EASO, FRONTEX and CEPOL) 

Achieved N/A 

81 2.2.3.2 

Provide and develop new 
external training programmes 
(ICT Support), including 
providing of eu-LISA trainers 

Contribution of eu-LISA in delivery 
of training programmes and in the 
exchange of trainers between JHA 
agencies and other stakeholders 

Yes  N/A 
Effective delivery of training programmes 
and exchange of trainers between JHA 
agencies and other stakeholders occurred 

Achieved N/A 

82 2.2.1.4 

Coordinate the delivery of 
technology monitoring reports to 
support development of 
Registered Traveller Programme 
(RTP) and EES 

Liaise with respective vendors on 
matters relating to new 
technologies 

Ongoing N/A 

Regular meetings have been arranged 
with the contractor in which their 
assessment of new technologies and their 
decisions for choices made are discussed 
and justified 

N/A 

N/A; due to delays in the 
political process, the 
project towards 
development of the EES 
has been delayed and 
hence no contractor is 
yet in place for 
development 

83 2.2.2.3 

Knowledge acquisition focusing 
on hardware and software (IT and 
biometrics) for incorporation into 
the EES and Registered Traveller 
systems 

Continue to monitor open source 
literature, periodicals and other 
available sources to gather 
knowledge related to the Agency, 
as indicated in the R&D strategy 
2014-2017 and the annual roadmap 

Yes  N/A 

eu-LISA subscribes to at least four 
relevant periodicals related to 
technological development for study; the 
periodicals are made available to the 
Agency using defined distribution 
channels 

Achieved N/A 

84 2.2.2.3 

Knowledge acquisition focusing 
on hardware and software (IT and 
biometrics) for incorporation into 
the EES and Registered Traveller 
systems 

Initiate and develop relationships 
with research institutions and 
industry to further knowledge 
acquisition in areas identified in the 
long-term strategy and annual R&D 
roadmap documents 

Yes  N/A 

At least one round table with industry is 
hosted in the year; eu-LISA also presents 
its research monitoring results to at least 
two conferences hosted by research 
institutions in the year 

Achieved N/A 



94 EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2016 

 

# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
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achieved? 
(Yes/no/on
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PI annual 
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achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

85 2.2.2.3 

Improved internal R&D reporting 
with a focus on systems 
evolution; ensure that relevant 
findings are disseminated to 
internal decision-makers 

Research and produce biannual 
written research reports that are 
disseminated to Agency 
management, the MB and AGs  

Ongoing  N/A 
Detailed biannual reports produced to 
schedule, as per the R&D strategy at the 
end of July and January 

On track N/A 

86 2.2.2.3 

Improved internal R&D reporting 
with a focus on systems 
evolution; ensure that relevant 
findings are disseminated to 
internal decision-makers 

Interact with the Advisory Groups 
and Management Board to ensure 
that R&D work is framed within the 
needs of the Agency 

Yes  N/A 

R&D output is presented to the AGs and 
MB at least once a year and an opportunity 
is given to members to provide feedback 
at the time and in writing subsequently 

Achieved N/A 

87 2.2.2.3 

Improved internal R&D reporting 
with a focus on systems 
evolution; ensure that relevant 
findings are disseminated to 
internal decision-makers 

Collaborate with other agencies 
(EASO, FRONTEX and FRA) to 
produce joint reports and studies 
that relate to systems development 
and/or policy making related to IT 
systems 

Yes  N/A 

At least one joint output (e.g. a report, 
document or jointly organised 
conference) with at least one other agency 
in the year 

Achieved N/A 

88 2.2.3.2 

Development and 
implementation of common 
action plans for execution of 
working arrangements with other 
agencies 

Continuation of exchange of 
trainers with other JHA agencies 

Yes N/A 
Full establishment and delivery of action 
plans with other JHA agencies during the 
course of the reporting period 

Overachieved  N/A 

89 2.2.4.1 
Implement an effective 
stakeholder engagement 
strategy 

Identify and categorise Agency 
stakeholders and identify reporting 
obligations to them and other 
requirements 

N/A 

The position of 
the Policy 
Officer 
responsible and 
dedicated for 
this task was 
not filled in Q4 

Stakeholder satisfaction survey to return 
above average stakeholder satisfaction 
level (above 75 %) 

N/A 

The position of the 
Policy Officer 
responsible, dedicated 
for this task, was not 
filled in Q4 

90 2.2.4.1 
Implement an effective 
stakeholder engagement 
strategy 

Implement effective and 
appropriate communication 
mechanisms with stakeholders 

N/A 

The position of 
the Policy 
Officer 
responsible and 
dedicated for 
this task was 
not filled in Q4 

Stakeholder satisfaction survey to return 
above average stakeholder satisfaction 
level (above 75 %) 

N/A 

The position of the 
Policy Officer 
responsible, dedicated 
for this task, was not 
filled in Q4 

91 2.2.3.3 
Continue to promote the Agency 
and maintain its positive image 

Coordinating the production and 
distribution of corporate 
publications and general public 

Yes N/A 
Ensure that content production follows 
the approved editorial work flow and 

Achieved  N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
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to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

information materials for print and 
online delivery 

deadlines for print and online production 
are met by the contractor 

92 2.2.3.3 
Continue to promote the Agency 
and maintain its positive image 

Coordinating the implementation 
through FWC of an integrated 
communication campaign on eu-
LISA (IT system), and its impact on 
EU policies and citizens’ lives 

No  

On 23 May 
2016, the 
Management 
Committee 
adopted the 
decision to 
postpone the 
information 
campaign due 
to the ongoing 
evaluation and 
technical study 
carried out by 
European 
Commission, 
the new priority 
responsibilities 
for eu-LISA to 
develop AFIS 
and the revision 
of the legal 
basis for SIS II 

Ensure that tasks are delivered on time 
and within the defined scope  

N/A N/A 

93 2.2.3.3 
Continue to promote the Agency 
and maintain its positive image 

Managing the production and 
distribution of eu-LISA visibility 
items  

Yes  N/A 
Ensure effective oversight of the 
production process and delivery of the 
products on time and within the budget  

Achieved N/A 

94 2.2.3.3 
Continue to promote the Agency 
and maintain its positive image 

Coordinating eu-LISA participation 
in third-party public visibility events  

Yes  N/A 
Ensure relevant participation in three 
appropriate events during the year 

Overachieved N/A 

95 2.2.3.3 
Continue to strengthen the 
Agency’s internet presence  

Coordinating the implementation 
of the social media strategy 
(including measure volume and 
define indicators to measure 
effectiveness) 

Yes  N/A Social media strategy implemented  Overachieved N/A 

96 2.2.3.3 
Continue to strengthen the 
Agency’s internet presence  

Evaluating the consistency, 
accuracy and accessibility of eu-
LISA www online content (website) 

Yes  N/A 
Ensure that the evaluation report from 
external consultant is delivered to 
management by Q4 

Achieved N/A 

97 2.2.3.3 
Continue to strengthen the 
Agency’s internet presence  

Coordinating the maintenance of 
the eu-LISA public website, online 
content production and update 

Yes  N/A 
Ensure that the website is regularly 
updated and provides factual information 

Achieved N/A 
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# REF 
2016 Work Programme 
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Specific work programme 
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achieved? 
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to why 

Performance Indicator (PI) 
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target 
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/overachieved/
behind) 

If behind, brief 
mitigation as to why 

and content production effectively follows 
the set editorial work flow 

98 2.2.3.3 
Continue to promote the Agency 
and maintain its positive image 

Coordinating PR and media 
relations for VIP guests and official 
visits to eu-LISA 

Yes  N/A 
Ensure that two high-level visits of EU- 
and national-level officials are carried out 
according to set and approved agendas 

Overachieved N/A 

99 2.2.3.3 
Liaise with key partners and 
provide for effective two-way 
communication  

Coordinating the implementation 
of the FWC on integrated 
communication services 

Yes  N/A 
Ensure that regular progress reports are 
presented by the contractor as per the 
agreed timetable 

Achieved N/A 

100 2.2.3.3 
Liaise with key partners and 
provide for effective two-way 
communication  

Updating the External 
Communication Strategy 

Ongoing N/A 
Ensure that updated strategy is presented 
to management for approval by Q4 

On track N/A 

101 2.2.3.3 
Liaise with key partners and 
provide for effective two-way 
communication 

Implementation of the 
Annual External Communication 
plan 

Yes  N/A 

Ensure that invitations reach relevant and 
appropriate target groups and related 
services are delivered by contractors on 
time and within the budget 

Achieved N/A 

102 2.2.3.3 
Liaise with key partners and 
provide for effective two-way 
communication  

Managing eu-LISA media and 
public relations 

Yes  N/A 

Ensure timely responses to public and 
media enquiries according to standards 
set for EU institutions and ensure timely 
implementation of all planned activities as 
per agreed timetables 

Achieved N/A 

103 2.2.3.3 
Liaise with key partners and 
provide for effective two-way 
communication  

Coordinating awareness events to 
info-relays and partners in Brussels  

Yes  N/A 

Ensure that invitations reach relevant and 
appropriate target groups and related 
services are delivered by contractors on 
time and within the budget 

Achieved N/A 

104 2.2.4.6 

Promote the mission, vision and 
core values of the Agency and use 
them as drivers for the 
development of its corporate 
culture 

Coordination and creation of 
internal publications (newsletter) 
and input to eu-LISA intranet 
(Q&As and fact sheets) 

Yes  N/A 
Newsletter edition to be produced on a 
quarterly basis and relevant intranet 
content is updated monthly 

Achieved N/A 

105 2.2.4.6 
Improve internal communication 
between the Agency’s sites 

Execute a broad range of targeted 
communications strategies and 
tactics for all Agency sites, 
including blogs, webcasts, 
managing intranets, road shows, 
team briefings, presentations and a 
wide range of written 
communications 

Yes  N/A 
90 % of the scope of the internal 
communication 2016 action plan 
completed in line with the milestones set 

Achieved N/A 

106 2.2.4.6 
Promote the mission, vision and 
core values of the Agency and use 

Organisation of internal events 
(team building) 

Yes  N/A 
One annual event for all staff; two site-
specific annual events  

Achieved N/A 
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/overachieved/
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If behind, brief 
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them as drivers for the 
development of its corporate 
culture 

107 2.2.3.1 

Maintain administrative and 
logistic support to the 
Management Board and all 
Advisory Groups 

Effective administrative support for 
the Management Board 

Yes  N/A 
MB members’ satisfaction levels as per 
planned 2016 survey relating to the 
activities of the Board Secretariat 

Achieved N/A 

108 2.2.3.1 

Maintain administrative and 
logistic support to the 
Management Board and all 
Advisory Groups 

Effective administrative support for 
all Advisory Groups 

Yes  N/A 
AG members’ satisfaction levels as per 
planned 2016 survey relating to the 
activities of the Board Secretariat 

Achieved N/A 

109 2.2.2.2 

The Corporate Governance 
Model, consisting of risk 
management, internal control 
management and quality 
management is developed and 
implemented 

Corporate risk management 
activities are implemented 
according to the framework, 
including risk collection, risk 
assessment, training, risk 
management workshop, risk 
response plans and risk monitoring 

Yes  N/A 

(1) Risk monitoring is performed in a 
structured way and outcomes of 
monitoring are periodically forwarded to 
senior management; (2) risk collection and 
risk assessment is performed annually; (3) 
training is provided to the staff concerned; 
(4) a risk management workshop is carried 
out in 3rd quarter; (5) risk response plans 
are drafted for discussion at the risk 
management workshop 

Achieved N/A 

110 2.2.2.2 

The Corporate Governance 
Model, consisting of risk 
management, internal control 
management and quality 
management is developed and 
implemented 

Corporate quality management 
activities are implemented 
according to the framework, 
including establishment of quality 
objective and quality indicators of 
services, training, establishment 
and implementation of corporate 
quality measures 

Ongoing N/A 

(1) A corporate quality objective is 
defined; (2) the setup of quality indicators 
of services is facilitated; (3) training is 
provided to the staff concerned; (4) the 
establishment and implementation of 
corporate quality measures by entities is 
facilitated and supported 

On track N/A 

111 2.2.2.2 

The Corporate Governance 
Model, consisting of risk 
management, internal control 
management and quality 
management is developed and 
implemented 

Internal control standards 
management is performed 
according to the framework, 
including annual compliance 
review, training, establishment and 
implementation of compliance 
measures and compliance 
monitoring 

Yes N/A 

(1) An annual compliance review is 
performed with each entity in quarter 1; 
(2) training is provided to the staff 
concerned; (3) establishment of 
compliance measures by entities is 
facilitated and supported (quarter 1); (4) 
compliance monitoring is performed in a 
structured way; (5) outcomes of 
monitoring are periodically forwarded to 
Senior Management 

Achieved N/A 
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112 2.2.2.2 

The Corporate Governance 
Model, consisting of risk 
management, internal control 
management and quality 
management is developed and 
implemented 

Corporate Governance Model is 
updated according to business 
needs 

Ongoing  N/A 

The Corporate Governance Model is 
assessed on annual basis (quarter 4) for 
effectiveness and added value by a survey 
among Management Committee 
members and other staff (to be decided); 
outcomes will be discussed with Senior 
Management to update definitions and 
processes accordingly 

On track N/A 

113 2.2.2.2 
Regular production of corporate 
performance dashboard for MB 
and management team review 

Production of Agency’s corporate 
performance dashboard for 
presentation to the MB 

Ongoing  N/A 
Produce full dashboard at least twice a 
year for MB review 

Behind 

Due to ongoing 
discussions between 
stakeholders and eu-
LISA, a full set of 
corporate KPIs have not 
been agreed on by the 
time of writing this 
report; as to further 
exchange, it is estimated 
corporate KPIs will be 
agreed on during quarter 
1 of 2017 

114 2.2.2.2 

Regular production of corporate 
performance dashboard for 
Management Board and 
management team review 

Continued internal production of all 
(or, possibly, identified) indicators 
(at agreed frequency) for internal 
management review 

Ongoing  N/A 
Produce summary dashboard every 
quarter for internal management team 
review 

Behind  

Due to ongoing 
discussions between 
stakeholders and eu-
LISA, a full set of 
corporate KPIs has not 
been agreed on by the 
time of writing this 
report; as to further 
exchange, it is estimated 
corporate KPIs will be 
agreed on during quarter 
1 of 2017; a summary 
dashboard focusing on 
financial information is 
provided to the 
management team on a 
monthly basis 

115 2.2.4.1 
Production, adoption and 
distribution of the Agency’s 
multi-annual strategic reporting, 

Production, approval and adoption 
of Agency’s Annual Work 

Yes  N/A 
Document finalised and adopted as per 
agreed timetable in place 

Behind 
Final adoption of the 
SPD2017-2019 on 31 
December 2016; the 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

Annual Work Programme and 
other reporting obligations 

Programme for 2017 or Single 
Programming Document  

adoption was delayed 
due to objections on 
behalf of the European 
Commission 

116 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Production and publication of 
Agency’s Annual Activity Report for 
2015 

Yes  N/A 

Document finalised, adopted and 
transmitted to the European Commission 
and the relevant budgetary authorities as 
per agreed timetable  

Achieved N/A 

117 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Production of Agency’s 
implementation reports for the 
AWP 2016 

Yes  N/A 

Production and delivery of 
implementation reports to the MB for 
review within 4 weeks of the end of the 
respective quarter  

Achieved N/A 

118 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Production, approval and adoption 
of Agency’s Annual Work 
Programme for 2018 or Single 
Programming Document  

Ongoing N/A 

Commence AWP 2018 production as per 
agreed timetable; submit draft of AWP 
2018 to MB for review by the end of Q4 
2016 

Achieved 

The draft version of SPD 
2018 was presented to 
the Management Board 
for review in November. 

119 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Annual Review of the Agency’s 
strategy 2014-2020 

No  

The long-term 
strategy was 
not updated 
due to lack of 
sufficient 
human 
resources 

Complete review of strategy goals and 
objectives by the end of Q2 of 2016 

Behind  

The long-term strategy 
was not updated due to 
lack of sufficient human 
resources; the task has 
been re-planned for 2017 
and included in the SPD 
2017 

120 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Annual Review of Multi-Annual 
Work Programme (this process may 
be incorporated into production of 
Single Programming Document in 
2017) 

Ongoing 

Following the 
instructions 
from the 
European 
Commission, 
the Multiannual 
Work 
Programme 
shall be 
imbedded in 
the Single 
Programming 
Document, and 
shall not be 

Complete review of MAWP goals and 
objectives by the end of Q2 2016 

Behind  

The Planning Exercise 
for 2018-2020 was not 
finished at the time of 
writing this document 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

adopted as a 
separate one; 
therefore, the 
Multiannual 
Work 
Programme will 
be revised each 
year as a part of 
the Annual 
Planning 
Exercise 

121 2.2.4.1 

Production, adoption and 
distribution of Agency’s multi-
annual strategic reporting, 
Annual Work Programme and 
other reporting obligations 

Preparation of the production of 
the Agency’s Annual Report for 
2016  

Yes  N/A 
Ensure adherence to Agency’s corporate 
reporting deadlines 

On track N/A 

122 2.2.4.1 

Refine and strengthen Agency’s 
strategic planning and embed 
strategic planning processes 
within annual Agency reporting 
cycle 

Develop and implement a clear and 
well-communicated timetable for 
all required staff input for the 
production and adoption of the 
Annual Activity Report, Annual 
Work Programme, MAWP and 
quarterly AWP implementation 
reports 

Yes  N/A 

Ensure that the reporting timetable with 
dates and required inputs of all Agency 
staff is circulated to all in Q1 of 2016 and 
recirculate updates during each quarter  

Achieved N/A 

123 2.2.4.1 

Refine and strengthen the 
Agency’s strategic planning and 
embed strategic planning 
processes within annual Agency 
reporting cycle 

Develop and implement a regular 
annual review mechanism for eu-
LISA’s external multi-annual 
reporting processes (MAWP and 
the Agency’s strategy) 

Ongoing 

Draft 
mechanism for 
the review and 
report of the 
long-term 
strategy and 
the MAWP have 
been designed 

Ensure annual review carried out in Q2 or 
Q3 2016 

Behind  

The process is in place; 
however, the annual 
review was not carried 
out due to the lack of 
insufficient human 
resources as well as the 
fact that the strategy will 
be reviewed in-depth in 
2017 

124 2.2.4.5 Annual training plan for staff 

Organise training for skills 
development, financial 
management, EU governance, HR, 
organisational development, 
communication and strategic 
planning 

Yes  N/A 
 90 % of staff attend at least one training 
activity provided by the Agency 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

125 2.2.4.5 Annual training plan for staff 

Further develop e-learning 
products offered to staff (produced 
in house and procured from service 
providers) 

Yes  N/A 
Development and update of four e-
learning modules; quarterly update of the 
catalogue 

Achieved N/A 

126 2.2.4.5 Annual training plan for staff 

Further develop a learning culture 
within the organisation (a 
catalogue of training opportunities 
is available on the intranet) 

Yes  N/A 
Learning catalogue of eu-LISA includes at 
least 20 courses on general skills and five 
in technical training 

Achieved N/A 

127 2.2.4.5 Annual training plan for staff 
Organise technical training for the 
staff members in the Operational 
Department 

Yes  N/A 
At least six courses under this category 
during the reporting period 

Achieved N/A 

128 2.2.4.5 Annual training plan for staff 

Monitoring and intervention when 
needed in the Staff Skills Index of 
the Agency (by then the relevant 
KPI will be developed)  

No  

The Skills Index 
will be based on 
the 
competency 
framework, 
which was 
under 
development in 
2016; Due to 
the long-term 
vacant post of 
Staff 
Development 
Officer in 2016 
this activity has 
been de-
prioritised 

80 % of staff meets the Staff Skills Index 
set annually for the job family 

Behind  

The skills index will be 
based on the 
competency framework, 
which was under 
development in 2016; 
Due to the long-term 
vacant post of Staff 
Development Officer in 
2016 this activity has 
been de-prioritised 

129 2.2.4.5 Annual training plan for staff 
Induction programme for 
newcomers including all relevant 
organisational aspects  

Ongoing  N/A 
100 % of newcomers to attend the 
induction course 

Achieved  N/A 

130 2.2.4.5 Annual training plan for staff 

Provision of flexible in-house 
training in a third European 
language for staff (including staff 
working on shifts) 

Ongoing  N/A 
Third language knowledge to B2 level is 
reached by every new Agency staff 
member within 3 years of start date 

On track  N/A 

131 2.2.4.5 
Effective and efficient personnel 
administration service 

Leave administration and work 
time management (verification of 
presence absence, flexi time, shift 
work, stand-by duty) 

Ongoing  N/A 
All relevant leave/working hours records 
for all staff verified within 1 calendar 
month of submission to HR 

On track  N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

132 2.2.4.5 
Effective and efficient personnel 
administration service 

Personnel administration 
(verification of entitlements and 
social allowances, facilitation of 
their receipt, transmission and 
coordination of communication 
between the employees and the 
PMO) 

Yes  N/A 
For all personnel administration 
processes, process lag to be no longer 
than 2 calendar months 

Achieved  N/A 

133 2.2.4.5 
Effective and efficient personnel 
administration service 

Administration of employees’ 
welfare benefits allocated by the 
Agency (nurseries, schools, 
kindergartens for the employees’ 
children, medical examination) 

Yes  N/A 
All individual staff records to be updated 
by eu-LISA HR within 1 calendar month of 
notification by staff member  

Achieved  N/A 

134 2.2.4.5 
Effective and efficient personnel 
administration service 

Counselling for staff on benefits 
and entitlements 

Yes  N/A 

Staff satisfaction survey to indicate that 
> 75 % of staff were happy with the 
guidance offered by HR on benefits and 
entitlements 

Behind  

The staff satisfaction 
survey was completed 
with the results as 
follows: 55.56 % of staff 
members agree or 
strongly agree; 26.85 % 
were neutral; 17.59 % 
disagree or strongly 
disagree 

135 2.2.4.5 
Effective and efficient personnel 
administration service 

Cooperation with the Staff 
Committee of eu-LISA 

Yes  N/A 
HRTU representatives to attend all 
relevant staff committee meetings 

Achieved  N/A 

136 2.2.4.5 
Effective and efficient personnel 
administration service 

Personal administration of 
newcomers related to Smart 
Borders Project recruitment (EES) 

N/A 

Due to delay in 
legislation, no 
contract for 
employment 
has been 
signed. The 
recruitment is 
ongoing (see 
line 154); since 
no employment 
related to the 
EES took place 
in 2016, the 
activity was not 
performed 

Administration of newcomers files to be 
completed within 1 month of entry into 
duty 

N/A 

The activity, its outcome 
and its milestones 
concern the 
employment of new 
staff; since no 
employment related to 
the EES took place in 
2016, the activity was 
not performed 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

137 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Preparation, negotiation, 
introduction and implementation 
of the Implementing Rules (IRs) at 
eu-LISA 

Ongoing  

The Annual 
Activity Report 
is due by the 
end of January 
2017 

Adopted Implementing Rules  On track N/A 

138 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Preparation of the internal 
guidance documents for the staff 
and organisation of the awareness 
sessions on the relevant issues 

Yes  N/A 
KPI — at least four sessions throughout 
the year on two topics 

Overachieved  N/A 

139 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Improving effectiveness and 
efficiency with the HR IT tools 
introduction 

No  

The Personal 
Files project, 
serving as a 
preparation for 
Allegro data 
entry, was 
planned to last 
for 6 months; 
this was 
reduced in 
scope due to 
the delay in  
starting the 
project 
(recruitment of 
service provider 
took longer 
than planned) 
and a larger, 
than expected, 
number of 
documents to 
be processed; in 
addition, 
changes and 
relocation of 
tasks in the 
HRTU due to 
the vacant 
posts or absent 
staff, as well as 

Relevant HR reports to be included in the 
2016 Annual Work Programme quarterly 
implementation reports 

On track 

Regular meetings took 
place on the progress of 
work on e-recruitment 
between the CSS and 
HRTU representatives 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

a decision on 
joining the 
SYSPER 
project, 
resulted in 
Allegro being 
given a lower 
priority in 2016 

140 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Implementation and modification 
of HR Strategy and the Staff 
Retention Policy of the Agency 

Ongoing  

The roadmap 
for the 
implementatio
n of HR 
Strategy was 
approved by the 
Management 
Committee on 7 
November 
2016; therefore, 
the 
implementatio
n report will be 
prepared in 
2017; the 
Annual Activity 
Report, due by 
the end of 
January 2017, 
will include 
points 
implemented in 
2016 

HR strategy and Staff Retention Policy up 
to date and reflecting the evolving reality 
of the Agency’s mandate and work 

On track N/A 

141 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Preparation Multiannual Staff 
Policy (MSPP 

Yes  N/A 
MSPP delivered to management and the 
Management Board as per agreed 
timelines 

On track N/A 

142 2.2.4.5 
Effective HR policy, case 
administration and Human 
Resources management 

Contribution to the organisational 
development, preparation of 
strategic documents, reporting, 
oversight of the budget of the 
Agency in the field of HR 

Yes N/A 

HRTU submission to relevant strategic 
documents (AWP, MAWP, Annual Activity 
report, etc.) to be delivered within agreed 
deadlines 

On track N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

143 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Launch and monitoring the annual 
appraisal exercise reflected in the 
Career Passport of eu-LISA 

Yes 
(partial) 

The career 
passport 
project has 
been put on 
hold while 
identifying 
integrated 
solutions for 
career planning 

100 % compliance with deadlines set in 
the Implementing Rules 

On track  

The Implementing Rules 
do not set a deadline for 
launching the appraisal 
exercise; however, a 
delay was experienced in 
respecting the internally 
set deadlines 

144 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Appraisal completion report 
reflected in the Career Passport of 
eu-LISA 

Yes  N/A 
100 % compliance with deadlines set in 
the Implementing Rules 

On track 

The Implementing Rules 
do not set a deadline for 
launching the appraisal 
exercise; however, a 
delay was experienced in 
respecting the internally 
set deadlines 

145 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Launch and monitoring of the 
reclassification (promotion) 
exercise reflected in the Career 
Passport of eu-LISA 

Yes 
(partial) 

The 
reclassification 
exercise 
launched at 
earliest 
opportunity 
after closure of 
appraisal 
(delayed), 
provided 
SMART reports 
to inform 
decision makers 

100 % compliance with deadlines set in 
the Implementing Rules 

On track 

The Implementing Rules 
do not set a deadline for 
launching the appraisal 
exercise; however, a 
delay was experienced in 
respecting the internally 
set deadlines 

146 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Reclassification completion report 
reflected in the Career Passport of 
eu-LISA 

Ongoing  
Reclassification 
is not yet closed 

100 % compliance with deadlines set in 
the Implementing Rules 

On track N/A 

147 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Awareness sessions and training on 
career development for staff and 
managers 

Yes 
(partial) 

Absence of 
Staff 
Development 
Officer during 
first 7 months of 
2016 led to 
reprioritisation 

90 % of staff members to attend at least 
one career awareness session per year 

Behind 

Although several 
sessions on appraisal for 
managers and 
presentation of topics 
related to staff 
development during an 
Hour with HR were 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

of the 
respective tasks 
and activities 

organised during the 
year, the participation 
was below 90 % of all 
staff 

148 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Guidelines to staff and 
management on relevant 
Implementing Rules and EC 
decisions (and best practices from 
other EC agencies) on staff 
appraisal and development 

No  

The departure 
of the Staff 
Development 
Officer on 1 
February 2016 
and a transfer of 
the Head of 
Unit post on 22 
March 2016 
resulted in the 
urgent 
reprioritisation 
of the tasks in 
the Unit; this 
activity has 
been 
postponed until 
2017 following 
replacement in 
September 
2016 

Relevant guidelines to be issued by 1 June 
2016 

Behind 

The departure of the 
Staff Development 
Officer on 1 February 
2016 and a transfer of 
the Head of Unit post on 
22 March 2016 resulted 
in the urgent 
reprioritisation of the 
tasks in the unit; this 
activity has been 
postponed until 2017 
following replacement in 
September 2016 

149 2.2.4.5 
Implement transparent and fair 
staff appraisal system 

Internal control of relevant entries 
in Allegro (e-HR tool) 

No  

In October 
2016, the 
Agency signed 
an SLA with the 
DG HR on 
joining 
SYSPER; 
following this 
decision, it was 
decided to limit 
development of 
Allegro; 
customisation 
of the appraisal 
module has 

98 % of relevant HR data in the Allegro 
database is correct and up to date 

Behind  

Customisation of the 
appraisal module has 
been abandoned in 
Allegro; therefore, no 
data for the appraisal 
process has been 
entered into the system 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

been 
abandoned in 
Allegro 

150 2.2.4.5 
Maintain the stability of payroll 
service 

Payroll, staff counselling on 
financial aspects of salaries and 
allowances, corrective actions with 
PMO if required 

Ongoing  N/A 100 % salary payment on time for all staff On track N/A 

151 2.2.4.5 
Maintain the stability of payroll 
service 

Internal control of regularity of the 
payment process 

Yes  N/A 
Exceptions less than 5 % of total monthly 
payroll 

Achieved N/A 

152 2.2.4.5 
Recruitment and retention to 
meet targets set 

Launching and organising selection 
and recruitment processes to meet 
the organisational requirements of 
eu-LISA compliant with the 
Implementing Rules 

Yes  N/A 
All posts to be filled in no more than 5 
months from the time of vacancy’s 
publication 

Behind  

Partially delivered; most 
posts were filled with in 
about 7.5 months: (1) in 
quite many cases, the 
start date was delayed 
because of candidate (s) 
unavailability; (2) Due to 
the fact that there was 
no more possibility to 
publish eu-LISA open 
posts on the EPSO 
website, quite often it 
was necessary to 
prolong the deadline due 
to low level of response; 
(3) a reasonable time 
within which to fill a post 
would be 7-9 months 
and this should rather be 
calculated from the date 
on which the post is 
advertised to the date 
the post is filled 

153 2.2.4.5 
Recruitment and retention to 
meet targets set 

Participation in the selection 
process and work of Selection 
Committees (DV, BS) 

Yes  N/A 

Reports on status of recruitment, minutes 
of selection committee meetings, 
statistical reports on selections included in 
the Multiannual Staff Policy Plan  

On track N/A 

154 2.2.4.5 
Recruitment and retention to 
meet targets set 

Recruitment of additional staff for 
the Smart Borders Programme 
(approximately 29 additional posts) 

Ongoing  See line 136 
Number of recruited staff according to 
plan  

On track 

A reserve list is to be 
established by the end of 
Q1 2017; the final 
number of EES project 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

staff is 14 TAs; vacancy 
notices for 11 of these 
posts were published by 
the end of 2016 

155 2.2.4.6 

 Promote the mission, vision and 
core values of the Agency and use 
them as drivers for the 
development of its corporate 
culture 

Organisation of internal events 
(team building) 

Yes  N/A 
One annual event for all staff, two site 
specific annual events  

Achieved N/A 

156 2.2.4.3 

Cooperate with, support and 
advise the Estonian authorities in 
charge of the permanent HQ 
project, relying as appropriate on 
external technical expertise 
where appropriate 

Continued cooperation with, 
support and advise the Estonian 
authorities in charge of the 
permanent HQ project, relying as 
appropriate on external technical 
expertise where appropriate. 

Ongoing  N/A 
Progress on permanent HQ project 
continues as per project plan 

Behind 

This project is behind 
only as regards to the 
start of construction; the 
tendering process lasted 
longer, than expected 
and construction is now 
foreseen in Q1 2017 

157 2.2.4.5 

The Agency is to continue to 
implement and to implement and 
develop effective information 
and information and document 
management systems 

Implementation of the Agency’s 
2016 Document Retention Plan 

Ongoing N/A 
Electronic document management 
system in place by the end of 2016 

Behind  

The pilot from 
Secretariat General has 
not yet started and our 
filing plan internal 
deadline had to be 
extended to allow 
contributions from all 
units; the pilot initiation 
with completed filing 
plan is now foreseen Q1 
2017 

158 2.2.4.2 

Financial and budgetary 
management responsibilities are 
further distributed within the 
Agency until full ownership by 
implementing units is achieved 

Drafting of a manual of financial 
procedure 

Yes  N/A 
Complete manual to be drafted by the end 
of the reporting period 

Achieved  N/A 

159 2.2.4.2 

Financial and budgetary 
management responsibilities are 
further distributed within the 
Agency until full ownership by 
implementing units is achieved 

Phase III of the Smart Budget 
programme: delegation of 
Authorising Officer duties to 
implementing units up to 
designated thresholds 

Yes  N/A 
More than 75 % of HoUs to receive 
delegations 

Achieved  N/A 

160 2.2.4.2 
Financial and budgetary 
management responsibilities are 

Phase III of the Smart Budget 
programme: end-to-end 

Yes  N/A 
Operational initiation and verification 
using only routing slips is discontinued 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

further distributed within the 
Agency until full ownership by 
implementing units is achieved 

commitments and payments flows 
processing in ABAC 

161 2.2.4.2 

Financial and budgetary 
management responsibilities 
further distributed within Agency 
until full ownership by units is 
achieved 

Phase III of the Smart Budget 
programme: direct support in terms 
of advice and early warning is 
provided to organisational units 
implementing specific budget lines 

Ongoing  N/A 
Budget implementation rate (all 
appropriations) improved over previous 
financial year 

N/A N/A 

162 2.2.4.4 

Large contracts supporting the 
maintenance and development 
of the systems and of shared 
infrastructures are aligned with 
best practices and lessons 
learned 

Clinics and seminars on MWOs: 
continuation of the community of 
practice approach to cross-sector 
analysis and continuous 
improvement of IT-related 
contracts; collection of best 
practices and lessons learned in a 
catalogue 

Yes  N/A 
Two community of practice 
clinics/seminars organised during the 
reporting period 

Achieved  N/A 

163 2.2.4.4 

Large contracts supporting the 
maintenance and development 
of the systems and of shared 
infrastructures are aligned with 
best practices and lessons 
learned 

Any new tender procedure is 
designed and verified to comply 
with the best practices and lessons 
learned, including catalogues from 
communities of practice 

Yes  N/A 
All applicable best practices and lessons 
learned are applied to new tenders 

Achieved  N/A 

164 2.2.4.4 

Large contracts supporting the 
maintenance and development 
of the systems and of shared 
infrastructures are aligned with 
best practices and lessons 
learned 

Transition of the VIS/BMS MWO 
framework contract activities 
include creation and management 
of contractual arrangements to 
ensure a smooth transition, in legal 
and financial terms (e.g. licensing, 
hardware, management handover, 
due diligence process) 

Yes  N/A 
Transition process carried out without 
disruption in the financial and legal area 

Achieved  N/A 

165 2.2.1.5 

Protect Agency personnel, 
property and information by 
creating a safe, secure and 
assured working environment 

Operate and manage protective 
security measures for the Agency 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved  N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

166 2.2.1.5 

Protect Agency personnel, 
property and information by 
creating a safe, secure and 
assured working environment 

Continue to provide services to 
ensure that protective security 
measures are adequately 
implemented (e.g. through support 
to new construction projects) 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved  N/A 

167 2.2.1.5 

Protect Agency personnel, 
property and information by 
creating a safe, secure and 
assured working environment 

Continue to provide training and 
exercises to staff in evacuation, fire 
protection and first aid 

Yes  N/A 

All emergency response team members 
provided appropriate fire and safety 
training by Q4; site evacuation exercises 
conducted in Tallinn and Strasbourg by Q4 

Achieved  N/A 

168 2.2.1.5 

Continue to manage and improve 
information security in order to 
provide assurance that Agency 
core business systems will 
effectively protect the 
information they handle and will 
function as they need to, when 
they need to, under the control of 
legitimate users 

Provide information security 
services through the tasks of the 
local security officers carrying out 
security operations, monitoring, 
testing, incident management and 
project support 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved  N/A 

169 2.2.1.5 

Continue to manage and improve 
information security in order to 
provide assurance that Agency 
core business systems will 
effectively protect the 
information they handle and will 
function as they need to, when 
they need to, under the control of 
legitimate users 

Implement an Agency Public Key 
Infrastructure on the Core Business 
Systems 

Ongoing  

This activity has 
dependencies 
from the 
existence of the 
test 
environments 
which were not 
timely 
available; 
agreement has 
been reached 
with the test 
team to fully 
integrate 
security into the 
test process, 
starting in 
January 2017 

Agency PKI implementation completed by 
Q4 

Behind  

Implementation of PKI is 
postponed to 2017 due 
to dependencies from 
the availability of the 
test environment 

170 2.2.1.5 
Continue to manage and improve 
information security in order to 
provide assurance that Agency 

Implement a SIEM on the Agency’s 
corporate infrastructure 

Ongoing  
Higher priority 
was given to the 
core business 

SIEM implementation on corporate 
infrastructure completed by Q4 

Behind  
Higher priority was given 
to the core business 
systems, planning the 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
explanation as 
to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

core business systems will 
effectively protect the 
information they handle and will 
function as they need to, when 
they need to, under the control of 
legitimate users 

systems, 
planning the 
SIEM 
implementatio
n in the 
Common 
Shared Services 
as part of the 
contract in 2017 

SIEM implementation in 
the Common Shared 
Services as part of the 
contract in 2017 

171 2.2.1.5 

Continue to manage and improve 
information security in order to 
provide assurance that Agency 
core business systems will 
effectively protect the 
information they handle and will 
function as they need to, when 
they need to, under the control of 
legitimate users 

Coordinate and manage external 
security assessments of Agency 
systems, website and applications 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved N/A 

172 2.2.1.5 

Manage security risks effectively 
by developing a balanced 
comprehensive, holistic and 
systematic framework for 
security governance and 
management 

Continue to maintain, monitor the 
effectiveness of and improve the 
Integrated Security Management 
System (ISMS) of the Agency 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved N/A 

173 2.2.1.5 

Manage security risks effectively 
by developing a balanced 
comprehensive, holistic and 
systematic framework for 
security governance and 
management 

Develop a detailed security 
architecture design  

Ongoing  

The roadmap 
for the security 
architecture 
implementatio
n is postponed 
to Q2 2017 due 
to requested 
quality 
improvements 
to the external 
contractor 

Detailed Security Architecture Design 
Document completed by Q4 

Behind  

The roadmap for the 
security architecture 
implementation is 
postponed to Q2 2017 
due to requested quality 
improvements to the 
external contractor 

174 2.2.1.5 

Manage security risks effectively 
by developing a balanced 
comprehensive, holistic and 
systematic framework for 

Perform an audit of the Information 
Security Management System 

Yes  N/A 
ISMS Internal audit report delivered to 
Executive Director by Q3  

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
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to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

security governance and 
management 

175 2.2.1.5 

Manage security risks effectively 
by developing a balanced 
comprehensive, holistic and 
systematic framework for 
security governance and 
management 

Accredit the End-User Workstation 
Network (EUWS) according to the 
Agency System Accreditation 
Process 

Ongoing  

This activity has 
dependencies 
from the 
existence of the 
EUWS test 
environment 

Security accreditation of the EUWS 
granted by Q4 

Behind  

This activity has 
dependencies from the 
existence of the EUWS 
test environment 

176 2.2.1.5 

Manage the BCMS to achieve 
appropriate resilience of core 
business processes and systems 
to disaster 

Continue to maintain, monitor 
effectiveness of and improve the 
Business Continuity Management 
System (BCMS) of the Agency 

Yes  N/A 
Quarterly security management reports 
delivered to ED 

Achieved N/A 

177 2.2.1.5 

Manage the BCMS to achieve 
appropriate resilience of core 
business processes and systems 
to disaster 

Proposal for a Member State 
Community Code of Practice for 
business continuity management 

Ongoing  

This activity is 
under 
discussion at 
SON level (as 
agreed in the 
last SON 
meeting) 

Proposal for MS Community Code of 
Practice for BCM delivered to MB by Q4 

Behind  

This activity is under 
discussion at SON level 
(as agreed in the last 
SON meeting) 

178 2.2.1.5 

Manage the BCMS to achieve 
appropriate resilience of core 
business processes and systems 
to disaster 

Gap assessment and design 
architecture for the 
implementation of the eu-LISA 
Critical Security Controls Baseline 

Yes  N/A 
Critical controls baseline current state 
assessment delivered to the Agency 
Security Officer by Q3 

Achieved N/A 

179 2.2.1.5 

Manage the BCMS to achieve 
appropriate resilience of core 
business processes and systems 
to disaster 

Plan and execute exercises to test 
the effectiveness of recovery 
strategies making use of 
displacement of staff and utilisation 
of remote working and 
management capabilities 

Yes  N/A 
Business Continuity Site Exercise 
conducted by Q3 

Achieved 

The exercise was 
announced and 
designed by Q3 and 
carried out in Q4 

180 2.2.1.5 
Provide strategic security 
outreach to stakeholders 

Continue to provide strategic 
security outreach as the Secretariat 
of the Security Officer Network 

Yes  N/A 
At least two SON meetings organised in 
2016 

Achieved N/A 

181 2.2.1.5 

Implementation of business 
continuity management strategy 
through the Business Continuity 
Management System in 
accordance with ISO 22301 

Implementation of business 
continuity management strategy 
through the business continuity 
management system (in 
accordance with ISO 22301) in CU 
and BCU; audit and evaluation 
consultancy costs are foreseen in 
2016 

Yes  N/A 
BCP implemented in the systems as per 
agreed/baseline plan 

Achieved N/A 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
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to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

182 2.2.4.7 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

Draft and submit the Internal Audit 
Plan for approval by the Executive 
Director and Management Board 

Yes  N/A 
Internal Audit Plan adopted by the end of 
February 2016 

Overachieved 

The Audit Plan 2016 was 
approved in November 
2015; the Audit Plan 
2017 was approved in 
November 2016; seven 
topics were planned 
initially and two 
additional audits were 
included during the year; 
the audit plan 
implementation rate is 
128 % 

183 2.2.4.7 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

Plan, execute and communicate 
each audit engagement 
(outsourced or in-house) according 
to the standard operating 
procedure; see breakdown below 
from IA3 to IA11 

Yes  
See breakdown 
below from IA3 
to IA11 

Quality assurance report discloses no 
major findings 

Achieved 
See breakdown below 
from IA3 to IA11 

184 IA3 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

PKF Littlejohn Audit on the 
reliability of the 2015 provisional 
accounts  

Yes  N/A 
Quality assurance report discloses no 
major findings 

Achieved N/A 

185 IA4 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

ECA audit of 2015 accounts  Yes  N/A 
Quality assurance report discloses no 
major findings 

Achieved N/A 

186 IA5 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

IAS audit of IT Operations delivered  Yes  N/A 
Quality assurance report discloses no 
major findings 

Achieved N/A 

187 IA6 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

IAS audit of HR  Yes  N/A 
Quality assurance report discloses no 
major findings 

Achieved N/A 

188 IA7 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

IAC audit of IT project management  Ongoing  N/A 
Quality assurance report discloses no 
major findings 

Behind 

The auditee needed 
more time to comment 
and validate the draft 
report; Consequently, 
IAC will deliver the final 
report in January 2017; 
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# REF 
2016 Work Programme 
Required annual output 

Specific work programme 
objectives for 2016 

Specific 
annual 
objective 
achieved? 
(Yes/no/on
going) 

If not achieved 
or ongoing, 
brief 
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to why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (On 
track/achieved
/overachieved/
behind) 

If behind, brief 
mitigation as to why 

the action plan should be 
agreed by 15 February 
2017 

189 IA8 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

IAS and IAC follow-up of audit 
recommendations 

Ongoing  N/A 
Quality assurance report discloses no 
major findings 

On track N/A 

190 IA9 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

ECA interim audit of legality and 
regularity of the 2016 accounts 

Ongoing  N/A 
Quality assurance report discloses no 
major findings 

On track N/A 

191 IA10 
New audit upon an ad hoc request 
of the Executive Director 

Audit of the design of internal 
control system for the Smart 
Borders Delegation Agreement 

Yes  N/A 
Quality assurance report discloses no 
major findings 

Achieved N/A 

192 IA11 
New audit upon an ad hoc request 
of the Executive Director 

Review of the Reconstruction 
Project in Strasbourg 

Ongoing  N/A 
Quality assurance report discloses no 
major findings 

Behind  

Absence of a project 
plan and a project 
progress report. If 
provided and agreed 
with IAC, an action plan 
would fix the situation. 

193 2.2.4.7 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan  

Interim report on the 
implementation of Internal Audit 
Plan 

Yes N/A 

An implementation report is 
communicated quarterly/twice a year to 
the Executive Director and the 
Management Board 

Achieved N/A 

Note: BCMS, Business Continuity Management System; CBS, Core Business Systems; CMDB, configuration management database; CMG, Change Management Group; ED, Executive Director; EPSO, European Personnel Selection Office; EUWS, End User Work 
Station; HoU, Head of Unit; ISMS, Integrated Security Management System; MB, Management Board; MS, Member State; MSPP, Multi-annual Staff Policy Plan; PMO, Project Management Office; R&D, research and development; SIEM, Security Information and 
Event Management; TTS, Technical Tender Specifications. 


